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1. Executive Summary 
2002 has been another year of political progress and economic consolidation for Lesotho.   On the 
political front the most significant event has been the successful general election held in May 2002.  
The conduct of the elections received accolades from a wide number of organisations and the 
process and principles employed following the repercussions of the 1998 post-election civil 
disturbances have been held up as a model for other emerging democracies.  Although one party 
(Lesotho Congress for Democracy) won 77 of the 78 seats contested on Election Day, the 
introduction of a Mixed Member Proportional (MMP) system ensured that the other parties 
contesting the election were awarded a total of 40 seats in the new National Assembly, thus 
providing Lesotho with the opportunity for a constructive opposition in parliament. 
 
The macroeconomic and fiscal recovery that emerged in 2001 was slowed by the famine 
experienced in parts of southern Africa, by the ongoing political and economic difficulties being 
encountered in Zimbabwe and by the effects of the dramatic devaluation of the South African 
Rand. A result of this was that widespread hardship was experienced throughout Lesotho due to 
localised crop failure and substantial increases in the price of basic foods, fuels and other 
household commodities.  In part this negative occurrence has been offset by the continuing strong 
growth in the textiles and garment manufacturing industry.  Despite having to address the 
challenges posed by the crisis in purchasing power amongst the rural and urban poor, Lesotho has 
remained on track with its performance under the IMF-PRGF and progress continues to be made in 
the areas of macro-economic and fiscal reform, in particular Government’s decision to proceed 
with the establishment of the Lesotho Revenue Authority (LRA), the introduction of value-added 
tax (VAT) and the privatisation/commercialisation of key utilities (telecommunications, 
electricity).  However, sustainable economic growth and the public sector reform process are under 
serious threat from the effects of the HIV/AIDS pandemic, as Lesotho ranks amongst the countries 
with the highest HIV prevalence in Africa. The most recent estimates suggest that the incidence of 
sero-positivity is in excess of 30% of the adult population, a level of incidence which could have 
serious social and economic consequences. 
 
Lesotho’s performance under its cooperation programme with the European Union has continued 
satisfactorily.  The country support strategy and indicative programme (CSS/NIP) for the 9
th EDF 
was signed on the 16
th September 2002 and provides € 86 million in programmable resources plus 
an allocation of € 24 million to cover unforeseen needs.  Primary commitments approved during 
the year totalled € 3.5 million whilst disbursement over 2002 (for all EDF) amounted to € 7.7 
million or LSL 76.8 million (inclusive of budgetary support payments). 
2. The Policy Agenda of Lesotho 
Government’s commitment to poverty reduction and improved governance is embodied in two 
initiatives that are to provide a longer-term framework for appropriate strategies and policies.  Of 
these two initiatives Vision 20/20 is an articulation of long-term national aspirations, whilst the 
second, the Poverty Reduction Strategy Paper, will provide a medium-term perspective for   -2-
Government policies and interventions in both social and economic sectors. Under both initiatives 
employment creation, a well-developed human resource base, sustainable economic growth, public 
sector reform and democratisation have been identified as priorities.  In order to give a more 
coherent basis to the two initiatives the processes for their formulation have been combined, 
notably in the conducting of widespread village-level consultations during the year as a means of 
canvassing public opinion.  Following the publication of the results of these consultations work has 
continued on the preparation of both the Vision and the PRSP and both documents are now 
scheduled for presentation during the latter half of 2003. 
 
In 2000 the Lesotho Government obtained IMF agreement to a three-year support programme via 
the IMF Poverty Reduction and Growth Facility (PRGF).  Under the PRGF a number of structural 
reforms and macro-economic, fiscal and monetary policy objectives have been set, the purpose of 
which is to strengthen fiscal management, promote accelerated growth, improve social services and 
reduce poverty.  The structural reforms are focussed on a limited number of key areas, including 
tax administration, tax policy, public expenditure management, civil service reform and 
privatisation.  The primary macro-economic policy objectives are: to reach and maintain economic 
growth of at least 3.9% a year in the medium-term; keep gross international reserves at the 
equivalent of at least six months imports of goods and services; and maintain the external current 
account deficit at a sustainable level.  In terms of fiscal policy the objective is to strike a balance 
between medium-term growth, poverty reduction targets and short-term balance of payments 
constraints.  GoL expenditure control will focus on recurrent expenditures, with the target of 
rationalising and lowering the government wage bill and gradually reducing the budget deficit to 
less than 1% of GNI 
 
In recognition of Lesotho’s extremely limited natural resource base, the retrenchment of migrant 
mine labour and agriculture’s inability to provide a significant living to more than a few 
commercially oriented families, GoL has given the highest priority to economic policies aimed at 
creating job-opportunities.  In this context GoL strategies are divided into two approaches: the first 
being to continue labour-intensive technologies for public works programmes as a short-term 
measure and the second being to take advantage of the trade opportunities offered by the African 
Growth Opportunities Act (AGOA) initiative and by the EU under the Cotonou Agreement.   
   
To counter possible decreases in SACU revenues and lower dependence on the same as the 
primary source of government revenue, GoL has embarked on a number of measures which 
include: strengthening tax administration through the establishment of an independent Lesotho 
Revenue Authority (LRA) in December 2002; introducing value-added tax (VAT) by October 
2003; and adopting more prudent public expenditure management.  
 
Following the adoption of primary health care in 1979 as the focal strategy for attaining health for 
all good progress was achieved throughout the 1980’s in strengthening the provision of health 
service.  However, a lack of clear policies, a changing health environment brought on by the AIDS   -3-
pandemic, the loss of medical staff to South Africa and lack of co-ordination between GoL and its 
non-state partner (CHAL) have undermined these previous accomplishments.  To address the 
problem GoL has for the past seven years undertaken to reform the health sector, with the aim of 
attaining affordable, universal coverage and equity in health services delivery.  However, due to 
the low levels of institutional capacity that are systemic to the public service, the first five years of 
the reform programme have focussed on institutional capacity building with the preparation of an 
action plan for the reform process with clearly defined goals and the means of achieving them 
being a key aspect of the programme.  Progress continues to be relatively modest, though with 
technical assistance there have been significant improvements in the preparation, administration 
and monitoring of the sector budget.   
 
Since the mid-1970s the principal policies for the education sector have been to provide every 
Mosotho with access to primary education; to offer non-formal programmes in literacy and 
numeracy, to facilitate the acquisition of occupational, technical and managerial skills and to 
ensure the quality, efficiency and relevance of the education system.  Current interventions to 
realise the policy include the introduction of free primary education, the expansion and 
improvement of vocational and technical training and greater use of opportunities for cooperation 
with South Africa.  Of these interventions the most significant has been the introduction of free 
primary education, which is to be extended to include the fourth year commencing January 2003. 
 
In the area of rural resource security Government’s policies are focussed on the optimal use of that 
labour which is available to rural households together with the sustainable utilisation of Lesotho’s 
limited natural resource base.  In this context government’s involvement in the agriculture sector is 
focussed on rationalising the respective roles of government, farmers and commercial operators 
and the creation of a market driven, sustainable and dynamic agri-products sector.  Some of the 
measures being implemented to attain these objectives include: the restructuring of public sector 
institutions; the privatisation of agricultural parastatals; the reform of land tenure; and soil and 
water conservation. Of these measures, progress in the reform of the MoACLR continues to be 
slow, some 50 agricultural parastatals have been offered for sale and a white paper on Land 
Reform and Land Tenure has been completed for national debate and presentation to parliament.   
 
The water and sanitation 
1 supply sector in Lesotho is undergoing considerable institutional, legal 
and regulatory reform.  Driving the reforms are the completion of  the first phase of the Lesotho 
Highlands Water Project, without the immediate prospect of further phases; a focus on attracting 
wet industries to drive the country’s industrialisation programme; and a dramatic increase in 
urbanisation with the consequent increase in the demand for domestic water supply and sewerage 
collection. The policy framework for water supply is provided by the Water Resources 
Management Policy (WRMP) of 1999, which in addition to the development of secure long-term 
sources of supply, emphasises the need for: institutional reform; cost recovery through an 
appropriate tariff structure; greater involvement of the private sector in water distribution; regional 
                                                 
1   Sanitation is also taken to include waste water collection and treatment and solid waste collection and disposal.   -4-
cooperation; and the systematic treatment of wastewater.  Furthermore, to consolidate the 
disaggregated water sector organisations and provide a focus for the coordination of the reforms 
and related investment, a Commissioner of Water is to be appointed to the Ministry of Natural 
Resources (MoNR) in early 2003.   
 
In December 2002 the Ministry of Public Works and Transport (MoPWT) released the first draft of 
a transport sector policy document.  In the document GoL’s the underlying premise for overall 
policy for the transport sector is to develop a network capable of supporting national economic 
development and providing access to all communities, in particular those in isolated rural areas.  
Specific intra-sector objectives are to: facilitate and optimise traffic circulation; lower vehicle 
running costs; reduce the incidence of road accidents; provide employment through labour-based 
road construction and maintenance; and enable the establishment of rural social infrastructures 
such as schools, clinics, markets and water supply schemes.  The policy is to be discussed with a 
wider representation of stakeholders in early 2003 and is expected to be adopted by Cabinet before 
the end of the year. 
3. Update on the Political, Economic and Social Situation 
As a signatory to the Millennium Declaration the Government of Lesotho is committed to the 
concept of addressing the problems facing its people through the process of establishing a single 
framework of inter-related goals on development, governance, peace, security and human rights.  
Each of the goals (Millennium Development Goals – MDG) are associated with time bound targets 
and within an international context a number of indicators have been established to assist the 
systematic monitoring of national progress against the Millennium Declaration.  The Government 
of Lesotho has incorporated the principle of the MDGs within the framework of the Vision 2020 
and the PRSP initiatives where the respective targets and indicators are to provide a focus for the 
design and implementation of policies that can effectively lead to real poverty reduction and the 
improved well-being of the Basotho people.   
 
With approximately 31% of the population between 15 and 49 years being HIV+ve it can be 
expected that the impact on all levels of society will be significant and could threaten to erode 
decades of progress in human development.  In part the early impact of the pandemic can be seen 
in the decline in the Human Development Index, particularly in the areas of education, health and 
life expectancy and in Lesotho’s HDI ranking which dropped from 127 in 2000 to 134 in 2002 out 
of 174 countries.  Hence, whilst the 8 key MDG’s 
2 are strongly interrelated and mutually 
dependent, in Lesotho none is more critical for progress in human well-being than the goal of 
reversing the incidence of HIV/AIDS.  Effectively combating HIV/AIDS would yield significant 
benefits in child and maternal welfare, in human resource development and is considered critical 
for eradicating extreme poverty and improved household resource security.  Because of the 
                                                 
2    Combat HIV/AIDS; Eradicate extreme poverty and hunger; achieve universal primary education; promote 
gender equality and empower women; reduce child mortality; improve maternal health; ensure environmental 
sustainability; develop a global partnership for development.    -5-
significance of HIV/AIDS in Lesotho the global targets set by the Millennium Declaration have 
been shaped to fully reflect the national context.  
 
Type  Indicator  2000 2001 2002 2003 2015 
Impact  i)  Proportion of population below US$1 per day  58%        40% 
  ii)  Prevalence of underweight children (<5 yrs)     22%      11% 
  iii)  Under five years mortality rate (per 1000 live births)   111  113      N/A 
Outcome  iv)  Net enrolment ratio in primary education 68.9%  69%  69.2%  73%  85% 
  v)  Primary education completion rate  85.6%  86.3%  75.5%  85%  90% 
 vi)  Ratio of girls to boys in: 
•  Primary education 
•  Secondary education 
•  Tertiary education 
 
51:49 
57:43 
55:45 
   
 
50:50 
50:50 
50:50 
 vii)  Proportion of births attended by skilled health 
personnel  76% 
*       80% 
 viii) Proportion of 1 year-old children immunised against 
measles  77%      90% 
 ix)  HIV prevalence amongst 15 – 24 year-old pregnant 
women  31%       25% 
** 
 x)  Proportion of population with sustainable access to 
an improved water source  77%      81% 
 xi)  Child Mortality rate (per 1000 survivors to age 1 yr)   35    10 
 xii)  Proportion of people with access to basic sanitation   45%    67% 
 
Sources: Bureau of Statistics, Ministry of Health and Social Welfare, LAPCA, UNAIDS/WHO, UNDP, UNICEF, 
Ministry of Education  
 
*    Includes trained traditional birthing attendants 
**  MDG goal is to have halted and begun to reverse the spread of HIV/AIDS by 2007 
 
Although values have been given for most indicators their relevance and accuracy could be 
considered questionable.  With the exception of some education data there is very little useful time-
series data on which to establish evidence based planning and the evaluation of progress in the 
attainment of the MDGs.  The data that is available is frequently derived from ad hoc studies of 
uncertain statistical significance or from extrapolations based on data produced in the eighties.  
This weakness is symptomatic of the general low level of institutional capacity throughout 
government together with the lack of appreciation of the role of data and information in effective 
governance 
3.  If measures targeted at poverty reduction and effective public expenditure 
                                                 
3  An example of the problem with data collection, analysis and the monitoring of indicators is the health sector 
where there has been no collection, entry, validation and analysis of basic data from the health service areas 
between 1998 and 2001.  Hence, no epidemiological profiles have been produced for this period and no figures on 
health service delivery.  Similarly, Government has produced no financial accounts since 1995/96.   -6-
management are to be effective greater attention will need to be applied to the collection, analysis 
and use of accurate data and information.   
  
 3.1.  Overall update on the political situation 
In 2001, after extensive discussions on the relative allocation of seats under the proposed Mixed 
Member Proportional (MMP) system 
4 it was decided that the number of seats in the National 
Assembly should be 120, 80 of which should be constituency seats and 40 party seats. Registration 
of voters took place in mid-2001 with the first voters list being published in November 2001 and in 
March 2002 the final list was given to the political parties contesting the general election.  Polling 
in the General Election took place in 2,308 polling stations on 25
th May 2002 with a total of 
554,386 voters casting their ballot papers, a turn out of 68.1%.  In a further improvement to the 
transparency of the elections, the results once tallied at the constituency level were transmitted for 
verification and publishing to a National Election Results Centre in Maseru.  In the constituency 
vote, contested using the FPTP system, the ruling party (Lesotho Congress for Democracy - LCD), 
won 77 seats and the Lesotho Peoples’ Congress (LPC) won 1.  In two constituencies the elections 
were delayed due to the death of candidates prior to the election.  The party vote, using a modified 
PR system, awarded the remaining 40 seats to a further 8 parties which following the fresh 
elections in the two uncontested constituencies has meant that the LCD presently holds 79 seats in 
the National assembly to the opposition parties’ 41.  A total of 255 international observers and a 
number of representatives from domestic groups were deployed to all 80 constituencies and in all 
instances expressed their satisfaction with the election process and concluded that the IEC had 
successfully delivered an “acceptable, free, fair, transparent and accessible election to the Basotho 
nation” 
5.      
 3.2.  Human rights, rule of law, good governance and the fight against corruption 
Lesotho is a signatory to the major international conventions on human rights and continues to 
receive the approbation of Amnesty International and the US State Department for its efforts in 
ensuring the humane treatment of prisoners and acceptable working conditions for those employed 
in the garment and other industries.  Further, although the death penalty remains on the statute 
books there has been a de facto moratorium for a number of years. 
 
The justice sector has been the subject of an external reviewing under Lesotho’s bilateral 
programme with British aid and it is expected that more substantive assistance will commence in 
2003 with the aims of removing the backlog of cases that continues to plague the system, 
strengthening the police force and providing some of the instruments necessary for the effective 
operation of the legal system (collated, cross-referenced records of judgements and case law, etc.). 
 
Although good governance is at the centre of Lesotho’s proclaimed strategies for poverty reduction 
and the attainment of the longer-term national aspirations, it is an element that continues to receive 
                                                 
4 A combination of the First-past-the-post (FPTP) and Proportional Representation (PR) systems  
5 “Report on the 2002 General Election held on 25
th May 2002 for the National Assembly for the Kingdom of 
Lesotho”, Independent Electoral Commission of Lesotho, October 2002     -7-
insufficient attention and which through systemic weaknesses in the public sector is a very real 
threat to the stated goals in terms of social and economic upliftment.  Of particular relevance is the 
current failure of public expenditure management, and within this function the failure of public 
finance management, to provide consistency to the principles of allocative efficiency, economy and 
accountability in resource use and cohesive support to policy implementation. Support for 
measures to overcome these deficiencies is of serious concern to Lesotho’s main cooperating 
partners and under the coordination of the World Bank discussions are ongoing for a possible 
“Public Sector Improvement and Reform Programme”. 
 
In the fight against corruption Lesotho has taken a proactive stance with the most significant event 
in 2002 occurring in May when a former Chief Executive of the Lesotho Highlands Development 
Authority was sentenced to eighteen years in prison for accepting payments from international 
consultancy firms and construction companies.  In October 2002 one of these companies was fined 
approximately € 2.5 million and actions against a further eighteen individuals and companies are 
pending.  The Government has also established a Directorate against Corruption and Economic 
Crime and through this body has commenced investigating public sector corruption and has begun 
to prosecute offenders.      
 3.3.  Macroeconomic and structural reform performance, including external debt burden 
For most countries the key indicator of economic performance is the real rate of growth within the 
country as measured by GDP.  However, Lesotho is unusual in that it receives substantial inflows, 
both of net income from migrant labour remittances and of net transfers from the SACU revenue 
pool. In constant prices real growth in GDP at market prices has fluctuated over the last six years, 
from a strong level of 8.1% in 1997 to a negative 4.6% in 1998 and the subsequent modest 
increases of 0.2% in 1999, 1.4% in 2000, 3.4% in 2001 and a provisional of 3.9% for 2002.  Over 
the same period the real performance of GNI has been significantly worse with falls of 9% in 1998 
followed by 3.9% in 1999, 3.1% in 2000 and 1/7% in 2001, a trend that despite the provisional 
forecast of a positive growth of 3.2% in 2002 is disturbing as it indicates a consistent fall in 
household income and is likely to a contributory factor to a worsening poverty situation.  In 
nominal terms GNI per capita fell in 1998 to LSL 3,114 and has risen to a provisional level of LSL 
4,126 in 2002. However, when expressed in US$ (using the average annual exchange rate) there 
has been a dramatic decline from $ 667 in 1997 to $ 410 in 2002, which given the extent of income 
inequality (the Gini coefficient for Lesotho was put at 0.57 in 1997) confirms that a majority of the 
population (estimated at 58% in 2000) is living below the widely accepted poverty line of US $ 1 
per capita per day.  
 
Within the context of the IMF-PRGF structural reform is intended to strengthen fiscal policy 
implementation through improved tax administration and public expenditure control and to support 
the climate for increased FDI and local investment through financial sector reform.  Although 
GoL’s efforts have achieved a measure of success there are areas which if not adequately addressed 
could negate the gains made to date.  The most significant area in which progress has been made 
during the year has been that of improving tax administration, with the Lesotho Revenue Authority   -8-
(LRA) becoming operational in December 2002.  On the obverse side, although strengthening 
public expenditure management is a critical requirement for reducing Lesotho’s exceptionally high 
level of Government spending, progress has been limited.  An EDF-financed study conducted in 
mid-2002 confirmed the very weak state of public financial management and recommended a 
number of measures for improvement.  Several of these measures, construction of Government’s 
balance sheet as of 31
st March 2002, appointment of senior management to the Accountant 
General’s office, a review of financial legislation and the initiation of measures for introducing a 
new financial management information system, were incorporated as structural benchmarks and 
performance criteria for the IMF/, PRGF.  However, with the exception of the appointment of the 
Accountant General, none of the measures have been implemented within the envisaged timeframe, 
a factor that when taken together with the poor state of other areas of public expenditure 
management (macroeconomic forecasting and policy development, planning and budgeting and 
public audit) raises concerns over government being able to bring expenditure under control in the 
short- to medium-term, and to subsequently recast expenditures for sustainable poverty reduction 
through economic growth. 
   
The value of public debt outstanding has more that doubled in the past four years, principally as a 
result of the dramatic depreciation in the South African Rand, which started in the last quarter of 
2001 and persisted throughout most of 2002. External debt is presently estimated at LSL 5,680 
million and although this is expected to increase to LSL 6,196 million by 2006, the highly 
concessionary nature of much of the debt means that annual debt service for the present remains 
manageable.       
 3.4.  Integration into the world economy and trade arrangements 
Three key features that impact upon Lesotho’s economy are: 1) the fact that it is surrounded 
entirely by South Africa which, should Lesotho embrace greater economic integration with its 
neighbour, opens opportunities for Lesotho to link into wider global markets via South African 
supply chains and the better developed infrastructure that exists in that country; 2) In culmination 
of a numbers of years renegotiation a new Southern Africa Customs Union (SACU) 
6 Treaty 
Agreement was signed in August 2002.   As the least developed member of SACU Lesotho is 
expected to experience little change in the share of the revenues generated by the Union.  This is 
considered to be of significance as a large portion (approximately 50%) of Government’s revenues 
are derived from SACU receipts. 3)  As a LDC Lesotho should be able to take advantage of the 
trading preferences associated with such status and should be able to position itself to be more 
competitive than its SACU partners in attracting FDI.  One of the negative aspects of Lesotho’s 
business environment, as compared to other Sub-Saharan countries is a lower quality infrastructure 
within the country as reflected in the poor condition of the Maseru railhead and container terminal; 
growing water supply constraints, power interruptions and poor quality internet and voice 
communications and bottlenecks in the cross-border movement of goods and people.   
 
                                                 
6   SACU consists of South Africa and the BLNS States of Botswana, Lesotho, Namibia and Swaziland   -9-
Given the openness of Lesotho’s economy and the extremely limited scope of its natural resource 
base, Lesotho is most vulnerable to exogenous events and the changing international and regional 
trade environment could have a profound impact on future macroeconomic stability and growth.  It 
is thus essential that Lesotho is able to participate in and/or assess effectively the impact of 
negotiations of inter alia, the Free Trade Area within SADC, the EU-South Africa Trade, 
Development and Cooperation Agreement, and further rounds of trade liberalisation under the 
auspices of the WTO.  Similarly, despite the poor quality of internal business related infrastructure 
notwithstanding, Lesotho as a member of SACU is in a position to benefit from its unique 
association with the one of Africa’s largest economies and from the proposed free trade 
negotiations with EFTA, the United States of America, MERCOSUR and others.  The major areas 
of uncertainty regarding the future are the possible implications of the ending of the Multi-fibre 
Agreement in 2005 and the upcoming Economic Partnership Agreement negotiations with the EU , 
where it there is uncertainty regarding the nature of the grouping within which Lesotho would be 
included.    
 
Lesotho has requested to be a part of the Integrated Framework, whose purpose it is to facilitate 
coordination of trade-related technical assistance and promote an integrated approach to enhance 
the trading opportunities of LDCs. 
 
The initial component of the IF has been the preparation of a Diagnostic Trade Integration Study 
(DTIS).  Work on this began in November 2001 with consultations with core participating agencies 
in Geneva (ITC, UNDP, UNCTAD) and government and non-government organizations in 
Maseru, Lesotho. The study was officially launched by the government on March 26, 2002 at the 
National Integrated Framework Conference in Maseru, Lesotho. The study has been completed and 
Government is expected to approve it shortly. 
 
 
 
  
 3.5.  Quality of management of public finances and budgetary expenses 
Recent studies conducted under the auspices of various donor cooperation programmes have 
concluded that the financial control function in the Government of Lesotho has been neglected for 
some twenty years or more and has now deteriorated to a point where government’s expenditure 
controls do not foster effectiveness, transparency or accountability.  The result is that overall public 
expenditure management is extremely weak with little effective budgeting, limited application of 
Financial Regulations and other controls and, since 1996 there has been no presentation to 
Parliament of Government’s annual financial reports. To counter this critical deficiency 
Government has expressed a commitment to public sector reform which in addition to improving 
public service management and the decentralisation of service delivery is intended to address the 
issue of improving public expenditure management.  A number of donors have expressed an 
interest in supporting the programme which will be long-term and which will need to extend to the   -10-
regulatory and macroeconomic frameworks, planning and budgeting, financial management, 
accountability and reporting.  However, the success of the reforms programme will be dependent 
upon the proposed measures being based on an assessment of present capacities and the 
commitment of the executive towards real and sustained reform. 
 3.6.  Update on the Poverty Reduction Strategy Paper (PRSP) process 
During 2002 the process of undertaking the community-level consultations for both the National 
Vision and the PRSP process were amalgamated in order to avoid duplication.  A total of 200 
villages were visited by teams drawn from both government and civil society to elicit the opinions 
of the grassroots population on the causes of poverty and possible solutions. The consultations 
were well attended though with hindsight it is possible that insufficient coverage was given to the 
rapidly growing urban and peri-urban areas, amongst whose populations there are increasing signs 
of severe poverty and even destitution.  The findings of the consultations have been aggregated 
into a single report which, together with the reports prepared by the sector/thematic working 
groups, was used to provide a zero draft of the PRSP.  This draft is expected to be discussed with 
stakeholders in early 2003 and the first drafts of both the Vision and the PRSP are to be submitted 
to Cabinet and the donors in July 2003. This delay has largely been occasioned by the 
amalgamation of elements of the two initiatives. 
 3.7.  Interventions in the social sectors that impact on poverty reduction 
 It is becoming increasingly recognised that Government’s actions and interventions in the social 
sectors, particularly health and the associated sector reforms, could be seriously threatened by the 
HIV/AIDS pandemic.  The most recent estimates suggest that the incidence of sero-positivity is in 
excess of 30% of the population aged between 15 and 49 years, a level that ranks Lesotho amongst 
the countries with the highest HIV prevalence in Africa and which, when taken in the context of 
the country’s LDC status means that the threat of HIV/AIDS to Lesotho’s economic and social 
development will be of increasing significance and there will be a need for government to give 
greater attention to the wider and more insidious implications of the disease.  Particular areas of 
concern will be the disease’s impact on: decreased productivity due to absenteeism caused by 
increased sickness and death; increased expenditure on health care, funerals, etc., with the 
attendant reduction in consumer spending on other goods and services; accelerated loss of skilled 
workers, including those in government service; the need to care for large numbers of orphans; and 
the disruption to household resource security as a result of factors such as the need to redirect 
income to health care and the loss of economically active family members.  To-date these 
considerations have not been accorded sufficient attention and it will be necessary for them to be 
included in the development of poverty reduction and development policies in all sectors, though 
the effectiveness with which this is achieved may be constrained by the existing institutional 
capacity problems.  
 3.8.  Regional politics and progress in regional integration 
In terms of regional integration the most significant issue facing the Government is that of 
encouraging greater economic integration with South Africa while protecting Basotho cultural, 
economic and political independence.  Lesotho is member of the Southern Africa Customs Union   -11-
(SACU), the Common Monetary Area (CMA), and the Southern Africa Development Community 
(SADC) and in April 2001 established a Join Bilateral Commission on Cooperation (JBCC) with 
the Government of South Africa as a vehicle for closer integration with its sole neighbour.  The 
JBCC, which has the objective of lifting Lesotho out of LDC status within five years, is expected 
to lead to greater political and economic cooperation between the two countries and to joint 
investments in infrastructure. 
 
 3.9.  Food security situation 
The overall low level of agricultural potential that derives from the limited area of arable soils 
(approximately 9% of total land area) and inherently low levels of soil fertility over a large part of 
this area, the sharp decline in fertility for those soils which could be considered as having moderate 
to good potential, plus generally unfavourable climatic conditions, lead to a situation in which 
Lesotho must rely extensively on imports to meet its food requirements.  As a result of an 
accumulation of circumstances encountered during the 2001/2002 crop season, Lesotho in 2002 
experienced a relatively difficult humanitarian crisis which worsened the vulnerability of those 
sections of the population already suffering from social and economic poverty.  To counter the 
problem Government embarked on a programme of mitigation.  With assistance from the donor 
community and the private sector a number of activities were undertaken which were aimed at 
either relieving the current situation (schools feeding programmes, subsidizing unsifted maize 
flour, food distribution, etc) or assisting in the rehabilitation of crop production (subsidised 
ploughing, crop inputs, etc).  Although the former is reported to have been relatively successful in 
relieving what was essentially a problem associated more closely to endemic poverty or purchasing 
power, for the 2002/03 cropping season the present prognosis is mixed as, even though the climatic 
situation has not been unfavourable to crop production it is possible that the more disadvantaged, 
will continue to experience problems during 2003.  The factors underpinning this prognosis are: 
 
−  The marked fall in the value of the South African rand during the first part of 2002 lead to 
substantial price increases both for food and a broad range of basic household requirements 
(paraffin, gas, soap, etc).  Although the currency began to show signs of recovery during the 
latter part of the year it is unlikely that the impact will be reflected in lower food prices to the 
consumer.  
 
−  The late distribution of GoL-subsidised agricultural inputs meant that the main plantings were 
delayed in many parts of Lesotho.  This can be expected to lead to lower yields and a 
reduction in overall crop production; 
 
−  The impact of the HIV/AIDS pandemic on household resource security (loss of labour/main 
breadwinner; increased numbers of orphans) will almost certainly increase the proportion of 
people considered as being economically vulnerable; and 
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−  The regional factors that contributed to the problem have not been overcome and will 
continue to affect food security throughout Southern Africa.   
 
To address the continuing situation it is likely that Government’s mitigating measures will continue 
to focus on humanitarian assistance for the most vulnerable, a further extension of school feeding 
schemes, the zero-rating of basic foodstuffs and other essential items under the proposed VAT 
system and an expansion of labour intensive public works programmes.  For the longer-term 
Government will need to give greater emphasis to those policies related to creating greater job 
opportunities 
 3.10.  Critical environmental trends 
The Highlands region of Lesotho is a Centre of Endemism of continental and global significance 
and the high quality water flowing from the region is Lesotho’s most valuable natural resource.  
Very little of the area is formally protected and there is the concern that unregulated infrastructure 
development in the area may have direct negative effects on biodiversity (species and habitat 
destruction) and indirectly by improving access into previously isolated areas it will allow for 
further exploitation and an intensification of unsustainable land-use practices leading to a cycle of 
biodiversity loss, erosion, land degradation and a decline in the volume and quality of water flows.     
 
The Lesotho Environmental Act of 2001 provides a legislative framework for environmental 
control and protection but as yet has not been properly enabled by the promulgation of detailed 
regulations.  These regulations have been in draft form for a number of years and it is not clear 
when they will be completed.  This creates a degree of uncertainty in the planning and 
implementation of both infrastructure and commercial development and lessens the effectiveness 
of environmental impact assessments (EIA).   
 3.11.  Other cross-cutting issues and the adequacy of public policy responses 
The main area in which GoL has been unable to meet the commitments made at the time signing 
the 8
th EDF National Indicative Programme has been that of greater movement towards gender 
equality.  After the good progress made towards the development of a framework document on a 
national gender policy during 1997, there has been little further progress.  Although a draft policy 
document had been drawn and discussed in government, proposals for wider national consultation 
and debate were delayed by the preparations for the 1998 General Election, the subsequent 
disturbances of September 1998 and the ensuing focus on constitutional and political reform to 
accommodate changes to the electoral and parliamentary systems, which have only now been 
resolved in 2002 with the conclusion of the General Election process.  It is now expected that 
following the completion of public consultations on the draft gender policy that a formal 
submission will be made to Cabinet and Parliament and that the issue will be finalised with the 
adoption of a formal gender policy during 2003.  The importance of a formal gender policy is 
particularly pertinent given the close inter-relationship between gender and certain aspects of 
HIV/AIDS and social reform.     -13-
4. Overview of past and ongoing cooperation 
For the purpose of this Annual Report the framework of interventions agreed for EU/Lesotho 
development cooperation are the major considerations included under the 8
th EDF National 
Indicative Programme together with a number of indicators agreed during the 2001 annual review.  
The reasons for adopting this approach are: 
 
−  Although the framework of interventions foreseen for cooperation under the 9
th EDF 
was signed in September 2002, implementation of activities associated with the Country 
Strategy Paper and National Indicative Programme will only commence in earnest in 
2003; 
 
−  The annual review for 2001 identified a number of specific issues together with related 
indicators of achievement, which were agreed as being of importance for the successful 
implementation of the EU/Lesotho cooperation programme. 
 
The framework for co-operation between the European Community and Lesotho for the period of 
the Eighth European Development Fund (8
th EDF/EDF 8) is based on the following priorities: 
  The development and consolidation of democracy and the rule of law as well as 
respect for human rights and fundamental freedoms. 
  The campaign against poverty 
  Sustainable economic and social development, with particular stress being given 
to the development of human resources, in particular to the issues of gender and 
environmental protection; and 
  Integration into the world economy, in particular through the promotion of the 
private sector and the development of trade.  
 
The primary objective of the support given to the Government of Lesotho (GoL) has been to assist 
GoL in its efforts to alleviate poverty through measures that will place the economy on a more 
sustainable footing.  Hence, within the general framework of the NIP, the main sectors for co-
operation are the Road Transport Sector and the Social Sectors, particularly water supply.   
Supplementary assistance is being provided in support of Health Sector Reform, capacity building 
in macroeconomic management and in the administration of the EDF programme.  The resources 
allocated to the 8
th EDF-NIP were € 61.5 million, to which an additional € 18.5 million of 
macroeconomic budgetary support was added in 2001. The levels of primary and secondary 
commitment and disbursement for the 6
th, 7
th and 8
th EDF as at 31
st December 2002 are: 
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EDF   Amount  allocated 
to NIP* 
Primary 
commitment 
Secondary 
commitments 
Disbursements 
at 31.12.02 
€ mio  41.5  40.3  40.3  40.3 
6
th  EDF 
% 100%  97%  97%  97% 
€ mio  50.0  48.9  47.5  46.6 
7
th EDF 
% 100%  98%  95%  93% 
€ mio  61.5  53.8  33.1  20.2 
8
th EDF 
% 100%  88%  54%  33% 
 
*     Programmable resources only, incorporating initial allocation plus additional resources 
provided after mid-term review 
 
 4.1.  Focal sectors and macroeconomic support 
4.1.1.  Road transport 
a)  Results 
The policy objective for the road transport sector in Lesotho is the enhancement of economic 
opportunities through the development and maintenance of a road transport network that will 
support sustainable economic growth and is capable of giving improved access to isolated areas.  
This attainment of this objective is to be measured by: 
 
i)  The provision of finance for road maintenance through the establishment of a Road Fund 
and through ensuring an increase in the level of recurrent expenditure on road 
maintenance, both proportionately and in real terms. 
 
ii)  The creation of a Road Board for planning and monitoring of expenditures financed from 
the Road Fund. 
 
During the 2001 joint Annual Review it was noted that the success in the implementation of the 
Road Fund was constrained by the short period in-office of both Board members and the staff 
engaged to manage the Fund.  The indicator agreed as a measurement of improvement in the 
situation was that the period of office/contract for persons associated with the Road Board/Fund be 
extended from two to three years.  
 
b)  Progress in activities 
In recent years external assistance to the road transport sector has been channelled through a multi-
donor funded sector-wide programme. Within this programme EDF-financed assistance has 
focussed on a Road Transport Infrastructure Project (8 ACP LSO 002), for which a Financing 
Agreement in the amount of € 37.7 million was signed in August 1999. By the end of 2002   -15-
approximately 76% (€ 27.7 million) of the resources approved for the programme had been 
committed and 50% (€ 18.9 million) had been disbursed. It is anticipated that the balance of the 
uncommitted funds will be allocated during 2003 to activities presently under preparation (road 
safety works, rural roads, technical assistance) and that all activities will be completed by the 
designated date of project completion. 
    
The purpose of the RTIP has been to provide substantive support to a number of aspects in the 
Government’s programme of sectoral reform in the road transport sector.  Specific activities 
financed under the RTIP are:  
 
i)  To upgrade 114 km of roads to bitumen status, in areas presently constrained by a lack 
of good year-round access; 
ii)  To upgrade 61.5 km of un-engineered earth tracks to Labour Construction Unit (LCU) 
standard; 
iii)  To support the training of local contractors; 
iv)  To strengthen the institutional capacity of the Ministry of Public Works and Transport 
(MoPWT); and 
v)  To introduce a Road Safety Improvement Programme.  
 
Although the contractor mobilised in October 2000 effective implementation of the contract for 
upgrading the designated district roads to bitumen status was delayed until early 2001.  The reason 
for this delay was the discovery of errors in the designs produced by the feasibility study, which 
necessitated an extensive design review. After further interruptions due to exceptional rainfall 
during 2001 and a lack of access arising out of delays in land appropriation the contractor has been 
able to make good progress with approximately 65 km out of the total 114 km bitumenised, and 
with the remaining work well advanced. As of the end of the year the value of the works completed 
amounted to LSL 124.4 million out of an estimated final cost of LSL 181 million. Although this 
represents an increase of approximately 72% over the tender award price much of the difference is 
due to inflation adjustments, additional work and the approved extension of contract time of 92 
months. Just before the close of the year the contractor submitted a request for additional payment 
in excess of LSL 180 million.  This request is to be reviewed and if necessary submitted to the 
relevant expertise for advice. The expected completion date has been revised from January 2003 to 
July 2003. 
 
Building on a long established “tradition” for labour- intensive public works schemes, the 
Department of Rural Roads is responsible under the project for upgrading a total of 61.5 kms of 
earth tracks to all-weather gravel status, using labour-based techniques.  The roads being upgraded 
under this element of the programme are located in two lowland and two mountain districts and 
with the exception of one major river crossing all works were completed during the year.  The final 
costs of the works carried out was LSL 20.312 million, which is an over-run of 16.4% compared 
with the approved budget cost of LSL 17.457 million.  The major reasons for the increase in costs   -16-
have been the twenty-five per cent increase in the minimum wage for persons engaged on public 
works programmes and the increase in the standard width for rural roads from 5 m to 6 m. 
 
Lesotho has one of the poorest road safety records in the world. Under the RTIP, financial and 
technical assistance has been given for a programme of Road Safety Improvement and in 
recognition of the potential for serious accidents in the vicinity of the rapidly expanding industrial 
estates in Maseru South a number of measures have been proposed including the construction of 
pedestrian walkways, service roads and a taxi terminus.  A contract for the construction of the road 
safety works was awarded in December 2002 for an amount of LSL 22.25 million, with the works 
to be completed in the third quarter of 2003.   
 
In addition to the 8
th EDF financed RTIP a number of road transport sector related interventions 
have been financed from the residual reserves of the 7
th EDF.  Of these actions only the Axle Load 
Control Project (7 ACP LSO 038) is ongoing. A contract was awarded in March 2002 for the 
construction of permanent weighbridges at the two major border posts (Maseru Bridge and 
Maputsoe) and for the supply of mobile weighbridge equipment to be used and designated lay-byes 
built under the project. After delays due to minor amendments in the designs of the two permanent 
sites the contract has progressed satisfactorily and trials are expected early in 2003 with provisional 
acceptance at all sites being completed I the second quarter 2003. 
 
c)  Cross-cutting themes, institutional development and capacity building 
Two problems identified both at the preparatory stage and continuing throughout implementation 
have been the lack of a specific and cohesive set of policies for the sector and, in common with the 
public service in general a low level of institutional capacity and little if any perception and 
implementation of the principles economy, efficiency and effectiveness.  In part this is due to 
general systemic weaknesses associated with public sector terms and conditions (particularly in 
comparison to the parastatal and private sectors and with neighbouring South Africa) and with the 
prevailing situation in which there is little incentive or encouragement for improvements in the 
overall performance of the public service.  As a short-term measure pending the development of 
more substantive capacity building proposals the RTIP is providing technical assistance for 
strengthening and building up the institutional capacity of the ministry Planning Unit and the 
Department of Rural Roads in MoPWT. The advisers for these assignments took up their positions 
in October and September 2000 respectively.  Initially both TA were required to give greater 
attention to ensuring that the activity oriented elements of the project were initiated but during the 
past year the issue of transport sector policy analysis and development has been tackled and a draft 
sector policy document was completed in December 2002.  This document is to be discussed 
amongst all relevant stakeholders during 2003 with the intention that it be adopted as national 
policy by the end of the year.  
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4.1.2.  Social Sectors 
In identifying the social sectors of health, education and water as the second focal area for the 8
th 
EDF NIP the Government of Lesotho has demonstrated its recognition of the linkage between 
future economic progress, the development of the Nation’s human resource base and the 
requirement for meeting the basic human needs of the people. In the period following the signing 
of the National Indicative Programme it was agreed that programme assistance under the NIP 
would be directed towards the Health and Water Supply sectors and that education would only be 
supported through the medium of community-based activities under the Microprojects Programme.  
This decision emanated from a joint assessment that the support provided to the education sector 
by other donor agencies (Ireland Aid, World Bank/IDA, African Development Bank and UNICEF) 
would be sufficient within the context of government’s annual budget and within the limits of 
existing institutional and absorptive capacities 
 
4.1.2.1 - Health Sector 
a)  Results 
For the health sector the indicators agreed during the 8
th EDF-NIP negotiations, for the 
achievement of GoL’s policy objectives in the sector were; 
 
i)  Completion of the health sector review and development of a programme of action for 
health care reform 
Progress to-date in achieving this measure of progress has been slower than originally projected.  
This has largely been due to an underestimation of the work involved, an overestimation of 
institutional capacities within the sector, a general misconception that the reform process is 
separate from the overall activities in the sector and a failure to view reform as being a process of 
change whereby the health sector adapts to changing circumstance.  Although at first sight this may 
appear to have been a failure it has meant that the process of understanding and developing the 
various components of reform has been carried out in a more participatory manner and that by 
giving recognition to the capacity constraint it has been possible to address this problem at the 
outset. 
  
ii) Decentralisation  of  financial and administrative management. 
Of the areas targeted under the reforms most progress has been made in the area of financial 
management within the health sector.  With support from World Bank (IDA) funding several 
innovations have been introduced including: the introduction of activity based budgeting, the 
production of three year expenditure forecasts, the computerisation of accounts and the 
establishment of a financial management committee.  However, for the improvements to be 
sustainable it will be necessary for them to be integrated with Government’s central accounting 
system. 
iii)  Introduction of a multi-sectoral approach to combating HIV/AIDS.   -18-
Based on sentinel site surveillance the indications are that the overall HIV prevalence amongst the 
adult (15 to 49 years) population is approximately 30%, which places Lesotho as one of the 
countries most affected by the pandemic.  HIV prevalence has risen sharply since 1992 and there is 
no evidence that rates are yet reaching a plateau.  If the indicative levels of prevalence are correct, 
then over the next ten years HIV/AIDS can be expected to severely impact on all aspects of 
Basotho life with: increasing levels of ill-health; sharply rising mortality rates; large numbers of 
orphans; and the likelihood that Lesotho may find it extremely difficult to reach even the relatively 
modest health oriented MDG’s set for 2015.  As a means of providing a focus for coordinating the 
fight against HIV/AIDS Government has established the Lesotho AIDS Programme Coordinating 
Authority (LAPCA), which is to lead the way in the development and implementation of a broader 
approach to combating the problems caused by the pandemic.  As yet LAPCA is generally under-
resourced in both human and financial aspects and has been unable to put in place a cohesive 
programme of measures that will effectively address both the immediate and resultant aspects of 
the  disease.  It is hoped that the assistance being sought from the Global Fund will provide the 
support and resources needed to redress current weaknesses and that this will lead to a more pro-
active programme of prevention and control.  
 
 
b)  Progress in activities 
Project assistance to the Health Sector has been provided through support to the health sector 
reform process in the form of technical assistance to planning (monitoring and evaluation) and the 
decentralisation of health services (Support to Health Sector Reform – 8 ACP LSO 008).   The 
implementation of these activities is considered to be integral to the reform process and of 
particular relevance in the current stage of capacity building as a precursor to sector wide reform.  
Following a restricted international tender a contract was awarded to the National Research and 
Development Centre for Welfare and Health in Finland.  As of 31
st December 2002 approximately 
75% of the funds allocated had been committed but although the activities had been under full 
implementation for some six months no disbursements have taken place. 
 
Decentralisation: Initially this component was to assist MOHSW in developing and implementing 
the decentralisation of health service delivery to the Health Service Areas, including the 
development of a District Health Package and the devolution of authority and decision-making 
powers.  However, following the mobilisation of the technical assistance and the subsequent 
review of the status of health sector reform it was found that the overall health sector policy 
framework was insufficiently developed and that little attention had been given to the definition 
and structure of an agreed District Health Package.  Consequently, the technical assistance input 
was redirected to support the process of developing a comprehensive health sector policy and to 
compliment this with the development of a district health package and a strategic plan for piloting 
the system in three learning areas as a preliminary for the deconcentration of functions and 
responsibilities to all HSA’s. 
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Monitoring and Evaluation: There is no effective Health Information System in Lesotho and as a 
result decision-making is rarely evidence-based and the health service is ill prepared to respond to 
changing demands. Under the project the technical assistance has conducted a review of the 
existing health management information systems and a key finding has been that since 1998 the 
collection of data has been incomplete, what has been collected has not been captured for analysis 
and there has been no production of indicators or reports on the epidemiological profile of diseases 
in Lesotho or on the performance of the health services.  During 2003 it is intended to make good 
this deficiency by completing, where possible, the collection of data, capturing and verifying the 
backlog for 1998 through 2002, carrying out the analysis of the data and producing reports for both 
the individual years and the overall period 1998 – 2002. 
 
Water Supply 
The water sector plays an important role in Lesotho’s economy, with the Lesotho Highlands Water 
Project (LHWP) having dominated Lesotho’s capital investment programme in recent years and 
with the sale of water to South Africa contributing some LSL 150 million per year to GoL 
revenues.  However, the emphasis given to the LHWP and water for export from the highlands is in 
contrast to the lack of action on the development of water resources and supplies for Lesotho as a 
whole and the populous western lowlands in particular. The lowlands region covers a little less 
than half of the country’s total area but holds more than two-thirds of the population. The critical 
situation of the water resources in the lowlands and its effects on the well-being of the people, are 
apparent in increasingly unreliable supplies to existing consumers and an inability to meet the 
increasing demand of new consumers, especially in Maseru. Other factors contributing to the 
already fragile situation include: 
 
•  Movement of population from the highlands to the more water-scarce lowlands; 
•  Demand for higher levels of service, with an increasing expectation of reticulated water 
systems in both urban and rural areas; 
•  A rapidly increasing demand for industrial water; 
•  Increased environmental problems, including declining dry season flows in the 
Mohokare/Caledon river, high sediment loads and inadequate wastewater treatment; 
•  The inability of the formal institutions to supply sufficient water to the whole 
population, leading to situation in which has a disproportionate impact on the poor. 
 
a)  Results 
The primary objective for the 8
th EDF-NIP in the water sector is to give adequate access to safe 
water supplies and sanitation facilities for the majority of Lesotho’s people, with the objective to 
be measured by: 
i)  The development of a sustainable operations and maintenance system with defined roles 
and responsibilities of all parties concerned with rural water supply.   -20-
With hindsight it has been recognised that the indicator selected for the primary objective is 
peripheral to the more major problems of ensuring access to safe water supplies and adequate 
sanitation.  The “Water Resources Management: Policies and Strategies” study (supported under 
the Fourth Structural Adjustment Support Programme) indicated that such an objective will require 
a major re-organisation of the sector’s institutional structures, followed by considerable 
investment, particularly in the supply of bulk water, water storage and delivery.  
 
During the 2002 Joint Annual Review the importance of the institutional constraints in the sector 
was given prominence and the initial indicator agreed for the 2002 review, as a demonstration of 
GoL’s commitment to remedying the deficiencies was that a Water Commissioner be appointed 
and that both a Water Directorate and a Policy Planning and Strategy Unit be in place by March 
2003. 
 
Associated with the rapid urbanisation and industrial development is the concern over adequate 
wastewater treatment.  This is a particularly relevant issue given that the water sector is a focal area 
for the 9
th EDF and it is with this in mind that Government has embarked on a number of measures, 
the first of which is the adoption of a national policy on wastewater management and the second 
being the conducting of a feasibility study into improving wastewater treatment in Maseru.  Indeed, 
such is the importance of the issue of wastewater that the 2001 joint review established that an 
indicator for the 2002 joint review should be that a draft Wastewater Management Policy be 
completed by December 2002.  It is anticipated that a contract for a consultancy to carry out a 
review of the existing wastewater treatment capacity and feasibility study for improving the 
situation in Maseru to meet medium term demands will be awarded during 2003.  
 
b) Progress in activities 
In addressing the problem of water supply to the lowlands the main area of EU/Lesotho 
cooperation to-date has been the Six Towns Water Supply Project (7 ACP LSO 041) which 
reached practical completion during 2001.  However, during implementation the reservations 
regarding the adequacy of the measures undertaken in the face of mounting urbanisation and 
increasing demands for industrial water were confirmed and in consequence it was agreed that a 
second phase for the project would be necessary and that the issue of wastewater treatment would 
need to be given greater attention at each location.  Building on the initial studies carried out 
during the first phase it is proposed that a more detailed feasibility study, leading to detailed 
designs for augmentation schemes, be conducted during 2003 and that this study also take into 
account any implications that may derive from wider sector proposals, and in particular those 
associated with longer-term plans for the Lesotho Lowlands.  It is regretted that the implementation 
of the second phase has been delayed by three years as a result of the European Commission’s 
rejection of GoL’s proposals for implementing what are relatively simple and unsophisticated 
schemes on a design and build basis and insisting instead on the conducting of a costly and detailed 
study which in terms of the augmentation of water supplies is unlikely to lead to an alternative 
conclusion.       -21-
 
During 2002 GoL launched the tender for a medium/long-term study (Lesotho Lowlands Water 
Supply Feasibility Study – 8 ACP LSO 011), which is to address the problem of Lowland 
Lesotho becoming “water critical” by 2015.  The social and economic implications of such a 
situation are severe and in recognising this, the Government has placed a high priority on 
developing an investment programme for securing affordable potable water supplies for domestic 
and commercial use in the rapidly urbanising lowlands of Lesotho. A contract for the study was 
awarded in December 2002 and work on this most significant activity is to commence in early 
2003, with the first presentation of possible options for developing the necessary sources of supply 
to be presented in late 2003.  
 
b)  Cross-cutting themes, institutional development and capacity building 
A fundamental premise underlying EU/Lesotho cooperation is that water is a key factor in poverty 
reduction both as a contributor to economic development, improved public health and in improving 
the status of women through reducing the drudgery in collecting household water requirements.  
EU/Lesotho cooperation in water is being undertaken in the context of a sector wide approach tin 
coordination with a number of other donors (Ireland Aid, DfID, World Bank/IDA, ADB). 
 
4.1.3.  Macroeconomic support 
GoL’s medium-term macroeconomic objectives continue to focus on employment creation 
infrastructure development, natural resources management, human development and good 
governance.  The strategies for achieving these objectives are sound fiscal and monetary policies, 
structural measures to make their implementation more effective and development of the private 
sector. Thus government seeks to bolster confidence in the economy, promote domestic and 
foreign investment, stimulate export growth and create an environment for the private sector to 
create employment opportunities.  The intended result of this strategy is to raise real per capita 
income by at least 1% per year.  Both 8
th and 9
th EDF strategies for EU/Lesotho cooperation 
express support for the strategy adopted by GoL and for the structural reforms and liberalisation 
being undertaken within the framework of GoL’s arrangement with the IMF for support under its 
Poverty Relief and Growth Facility (PRGF).    
 
a)  Results 
Although economic growth is estimated to have risen from 3½% in 2001 to over 4% in 2002, 
largely driven by a sharp rise in textile and garment exports to USA, a number of negative 
influences were experienced some of which are in part a result of a failure to pursue the necessary 
structural reforms and the non-observance of some the quantitative performance criteria agreed for 
the PRGF.  Of continuing concern is Government’s problems in bringing public expenditure under 
control, an issue that is illustrated by the criterion on the ceiling for domestic financing being 
exceeded, largely as a result of overruns in recurrent expenditures on goods and services. Similarly,   -22-
with the exception of measures implemented to improve revenue collection 
7, GoL performance in 
meeting agreed PRGF structural benchmarks has been less satisfactory.  The indicator agreed for 
the 2002 review was for GoL to identify and obtain Delegation agreement on a number of 
indicators directly related to the improvement of public finance management.  During discussions 
held in conjunction with the IMF, the indicators agreed were: 
 
i)  Government is committed to building a strong Treasury Department and to this effect will 
initiate the process by seeking to put in place a qualified Accountant General by June 2003. 
 
ii)  In recognition of the importance of transparency and public accountability in the conduct of 
its financial business, Government decided that in light of the regrettable situation in which 
no annual financial reports had been submitted or audited since 1996, that the best way to 
proceed was to establish a balance sheet or “statement of affairs” as of end-March 2002.  In 
this way Government would have a clean starting point for future annual audits beginning 
with the 2002/03 financial year.  The implementation date set for this indicator was set at 
31
st December 2002, though no request for EDF-financed assistance has been agreed by 
this date. 
 
iii) Lesotho’s current computerised funds management system has been identified as 
inadequate for the purpose of sound public financial management in that it lacks a number 
of key modules (e.g. General Ledger, Payroll, Capital Budget Monitoring, Debt 
Management etc.) and the applications software module is not suitable for expansion to 
form a Core Budget and Accounting System without drastic modifications to its structure.  
As part of the Action Plan promulgated by the Minister of Finance the Ministry is to initiate 
a two part study aimed at either improving or replacing the present system (GOLFIS).  
Although it was agreed that Phase 1 of the study would commence by October 2002 no 
actions had been completed by the year’s end. 
 
b)  Progress in activities 
As a consequence of the agreement with the IMF on a three-year PRGF, a Financing Proposal for 
EDF assistance was submitted in the first quarter of 2001 and received Commission approval on 
the 23
rd July 2001.  The Poverty Reduction Budgetary Support Programme (8 ACP LSO 009 
and 010) amounting to € 18.5 million provides direct budgetary support to GoL’s annual budget 
for the fiscal years 2001/2002 and 2002/2003.  The resources (€ 17.0 million) under the 
programme are intended to cover general budget expenditures that are linked to poverty reduction 
activities in the fields of health, education and social services with disbursement being partly 
dependent on performance indicators in the areas of social sector service delivery and public 
expenditure management.  Following the conclusion of a memorandum of understanding and 
fulfilment of the conditions set for the release of the first tranche, € 6 million (LSL 56.7 million) 
                                                 
7  The Lesotho Revenue Authority, an independent agency intended to bring the Income Tax, Sales Tax and Customs 
Departments under common management, became operational in December 2002.   -23-
was transferred to Government’s general revenue account.  This represents 35% of the allocated 
resources.  The release of the second tranche of € 3 million is dependent upon agreement being 
reached on a range of indicators related to public expenditure management and government service 
delivery in the social sectors. To-date no progress has been made in the identification and 
agreement of suitable indicators.  The reasons for this lack of progress lies in the generally very 
poor state of data collection, analysis and reporting in Lesotho, which renders the accurate setting 
and measurement of meaningful outcome (and some process) indicators most difficult.  It is likely 
that the indicators to be developed during 2003 will focus more on the processes that will lead to 
improved performance monitoring and reporting.   
 
c)  Cross-cutting themes, institutional development and capacity building 
Institutional weakness at the central ministry (Development Planning, Finance) level is considered 
to be the single most important constraint in the sustainable improvement of public sector service 
delivery and good governance.  In an attempt to address what may be considered a worsening 
situation Government has restarted dialogue with the World Bank and other donors (EU/EDF, 
DfID, Ireland Aid) on the possibility of assistance in public service reform and strengthening.  In 
addition a proposal is under preparation for strengthening the macroeconomic policy and planning 
components of public expenditure management. 
  
 4.2.  Projects and programmes outside focal sectors 
 Outside of the focal sectors NIP supported programmes have largely focussed on the management 
and administration of NIP resources, community based development projects, capacity building in 
statistics and macroeconomic policy and planning and in general issues associated with addressing 
the problem of HIV/AIDS.  
 
During the 2002 review it was noted that mitigation of the impact of the disease will require the 
development and implementation of aggressive policies aimed first at prevention amongst the non-
affected part of the population and second at assisting the affected.  Government has attempted to 
give recognition to the importance of the problem through the establishment of a central 
coordinating body (LAPCA) and by directing that all ministries devote 2% of their recurrent 
budget to fighting the disease.  However, despite these intentions there are indications that LAPCA 
is seriously under-resourced both in terms of experience, manpower and finances.  This issue was 
raised as a concern during the EU/Lesotho joint annual review held in 2001 and the indicators set 
as measures of improvement in the situation were: 
 
1.  LAPCA to be fully staffed and allocated sufficient resources under 2003/04 annual 
estimates; and  
 
2.  LAPCA to complete an inventory of all agencies and initiatives associated with addressing 
the HIV/AIDS problem in Lesotho and to put in place a means for coordinating the fight 
against the disease.      -24-
 
An EDF-financed study (8 ACP LSO 016 – Review of current HIV/AIDS activities and 
initiatives in Lesotho) carried out in the second half of the year addressed the latter of the two 
indicators, but in assessing the situation and making recommendations for improvements the study 
confirmed the concerns over the institutional and organisational weaknesses in LAPCA.  Indeed, 
the general findings of the study suggested that unless the capacity issue is given serious attention 
and the profile of LAPCA raised to give credence to more proactive, aggressive policies it would 
be difficult for Lesotho to achieve its aims of mitigation and that this in turn could threaten the 
attainment of many social and economic targets for the medium-term.  
 
a)  Progress in activities 
Current assistance to non-focal areas under the 8
th EDF-NIP has been directed at measures ranging 
from support for the administration of EU/Lesotho cooperation programmes, to rural development 
and decentralised cooperation, and capacity building in macroeconomic planning and policy 
development.    
 
Progress in the implementation of these activities has been positive with the programme for 
support in the administration of EU/Lesotho cooperation providing essential back-stopping 
services to the National Authorising Officer’s function (Support to the Department of Economic 
Cooperation – 8 ACP LSO 007).  This is evident in the performance of EDF-financed activities in 
GoL’s investment programme relative to those for other donors, where the actual disbursement for 
EDF-financed projects under the Annual Capital Budget Estimates was 101% of the amount 
projected and approved for the year compared to the average of 58% for all others donors and 71% 
for the “next best” performing donor 
8.   
 
Following the recent hiatus in the implementation of the Microprojects Programme (8
th EDF 
Multi-annual Microprojects Programme – 8 ACP LSO 003) the unit responsible for its 
coordination was re-established during the year and a Work Plan drawn up for the identification, 
preparation and implementation of community-based projects in the areas of water supplies, 
sanitation, education (rural schools and classrooms), rural roads and small, medium and micro-
enterprises (SMME).  By the end of the year 8 agreements had been signed, 94% of the funds 
allocated to the AWPCE (LSL 7.7 million) had been committed and 48% of the funds committed 
had been disbursed 
9. 
 
A significant weakness in GoL’s management of public expenditure has been the complete lack of 
a formally adopted fiscal strategy and no macroeconomic framework on which to base the same.  
With guidance and assistance from the technical assistant recruited for the Department of 
Economic Policy (Support to the Department of Economic Policy – 8 ACP LSO 012) a 
                                                 
8  Japanese commodity aid under KR2 and KR4 reached 86% of forecast disbursement but is not considered as a 
comparator as implementation is the responsibility of the donor.  
 
9 The period of the AWPCE for 2002/03 runs from 1
st September 202 to 31
st August 2003   -25-
macroeconomic working group has between set, drawing on participation from the Ministries of 
Development Planning and Finance, the Central Bank of Lesotho and key donors, including the EC 
Delegation.  The working group has met on a regular basis and has been able to prepare a basic 
macroeconomic framework for use in the preparation of the PRSP and of a draft Fiscal Strategy.  
The assistance provided by the project has also enabled the Ministry of Development Planning to 
revive the annual planning process, with a first iteration of a three-year rolling plan expected in 
2003/04.  
 
In addition to the aforementioned the implementation of the Information, Workshops, 
Conference and Cultural Initiatives Project – 8 ACP LSO 005 has continued under-perform in 
terms of expectations.  It is likely that the project and the means of implementation will need to be 
reviewed during 2003. 
 
Shortly before the 2002 General Election the European Commission gave it approval for a project 
that would provide assistance to the Election (Support to the Independent Electoral 
Commission – 8 ACP LSO 013).  The assistance provided is to take the form of a refinancing of 
GoL expenditures on agreed items associated with logistical requirements in the immediate run-up 
to polling day and during the rollback period after the Election.  Disbursement of the resources 
allocated will be effected once the accounts for the Election have been finalised, though due to the 
late approval 
10 of  project it is unlikely that the full level of planned disbursements will be 
achievable as the period and number of activities eligible will be limited . 
 
Outside of the activities financed from the 8
th EDF the most significant project has been that of 
Assistance to the Bureau of Statistics – 7 ACP LSO 045.  Agreed in 1999 the project, which 
provided assistance the Bureau through technical assistance, training and equipment was 
completed in December 2002.  In addition to technical areas of national statistical collection, 
analysis and dissemination, the technical assistance financed under the project helped BoS to revise 
its strategic plan and advised on measures for monitoring poverty reducing strategies and 
interventions.  The first major activity in this context is the implementation of a Household Income 
and Expenditure Survey which when combined with the outputs expected of the technical 
assistance in support of health sector reform will be able to provide a sounder basis for defining 
relevant development indicators.  This last will be of significant importance for future EU/Lesotho 
annual programming and review. 
 
b)  Cross-cutting themes, institutional development and capacity building 
The majority of the actions supported outside of the focal areas may be considered as being 
directed at a broad range of cross-cutting themes, institutional development and capacity building 
issues.  Aside from the specific interventions targeted at raising the levels of competency in aid 
                                                 
10    Although a Financing Proposal for a project of less than € 2 million was submitted to the European Commission 
in early October 2001 approval and signature of the Financing Agreement was only obtained on 15
th May 2002, 
thirteen days before the Election cf the planned project period of three months.    -26-
coordination, planning and budgeting the microprojects programme is of particular relevance in 
that the eligibility criteria set for support under the programme require the active involvement and 
participation of both communities and women.   
 4.3.  Utilisation of resources for Non-State Actors 
In 2000 whilst reviewing the ways in which the Microprojects Programme was conducted it was 
proposed that the identification, preparation and implementation of project should be decentralised 
and that the role of the former Microprojects Management Unit (MMU) be revised to that of a 
coordinating body providing guidance, assistance and advice to a range of community-based 
organisations, NGO’s and other Non-State Actors (NSA) who would be used as partner 
implementing agencies under the Microprojects Programme.  Because of the innovative nature of 
the approach it was decided that the initial campaign would be limited to sixteen NSA and a 
workshop was organised to discuss and agree on strategies and procedures for cooperation.  For the 
first round of projects agreements were drawn up with three NGO’s (Lesotho Red Cross Society, 
Development for Peace and Education and the Lesotho-Durham Link) for projects in water and 
sanitation and education.  Agreements were also concluded with three faith-based organisations for 
the development of education facilities.  In total approximately LSL 6.2 million out of the total 
programme for 2002/03 of LSL 7.2 million has been allocated to programmes of community-
oriented projects implemented by partner NSA.   
 
The initial experiences from the involvement of NSA have been mixed as most of the partner 
implementing agencies have shown weaknesses in one or more areas of management and 
administration.  Of particular concern have been: the low levels of technical and managerial skills 
amongst the staff of the NSA, particularly in community mobilisation, project design, monitoring, 
reporting; weak logistics and administration procedures; and insufficient accounting and financial 
control systems.  There have also been several instances where it is clear that the internal 
organisation of some of the agencies is deficient with inadequate communication between the 
implementation (field) level and headquarters.  The conclusions to be drawn from experience to-
date is that some form of initial scoping or management audit should be conducted with a potential 
partner NSA both under the decentralised form of a Microprojects programme and under any other 
form of cooperation with an NSA in the implementation of EU/Lesotho cooperation. Further, it 
would be appropriate that as a preliminary to wider involvement of NSA there should be some 
form of programme assistance in capacity building for NSA and that careful attention should be 
given to the establishment of formal criteria for assistance and cooperation.  
 4.4.  Other Instruments 
4.4.1.  European Investment Bank (EIB) 
The European Investment Bank’s objective is to contribute favourably to the long-term sustainable 
development of Lesotho.  In pursuit of this aim EIB can fund economically, financially, technically 
and environmentally viable projects at attractive conditions in all key sectors of the economy.   
   -27-
As at the end of 2002 EIB’s loan portfolio for Lesotho stood at € 89.6 million (Annex 9).  Under 
the two Financial Protocols of the Lomé IV Convention the Bank has signed commitments for a 
total of € 77 million (comprising € 59 million on the Bank’s own resources and € 18 million on risk 
capital resources), an amount which exceeds the indicative amounts envisaged at the time. These 
resources were made available for the co-financing of the following  projects: 
 
Muela Hydropower Project:  The Muela Hydropower Project is part of Phase 1A of the Lesotho 
Highlands Water Project (LHWP).  Appraisal of the project was carried out between 1990 and 
1993, a period during which the political situation in the region was still fluid and Lesotho 
regarded increased independence from South Africa as important.  The possibility of getting 
locally generated power from renewable sources therefore outweighed the low initial returns 
expected from the project.  EIB contributed to the funding of the project in the form of a € 15 
million loan from risk capital resources and a € 5 million loan from own resources. During the 
implementation of the project allegations of corruption were raised against the Chief Executive of 
the Lesotho Highlands Development Authority (LHDA) who was later dismissed and convicted.  
As a consequence of the conviction, legal action has been instituted against a number of the 
companies and individuals that were mentioned during the legal proceedings, with the first case 
heard (Acres International – Canada) resulting in a guilty verdict and a fine of  LSL 22 million.  
Further cases will be introduced to the High Court during 2003. After a difficult implementation 
period, electricity generation at Muela started in early 1999.  However, major issues regarding the 
necessary reform of the power sector, such as the privatisation of the Lesotho Electricity 
Corporation (LEC) and the finalisation of a new Power Sales Agreement, based on tariffs which 
over time would generate acceptable returns on Muela's assets, were still outstanding at the end of 
2002. 
 
Lesotho Highland’s Water Project – Phase 1B: Following the completion of Phase 1A in 1998, 
which comprised Katse and Muela dams and a system of tunnels for the transfer of 16.8 cubic 
metres per second to South Africa and the generation of 72 MW electricity, the LHWP moved into 
Phase 1B which had as its aim the transfer of an additional 11.8 cubic metres per second of water 
to South Africa.  EIB support to Phase 1B consisted of two loans from own resources for a total of 
€ 54 million for the construction of the Matsoku Diversion Weir and Tunnel.  These works were 
completed on time and within budget and were inaugurated in October 2001.  In this context it is 
worth noting that EIB also supports Phase 1B of the project under its South African lending 
programme with a loan of € 45 million to the Trans Caledon Tunnel Authority (TCTA) for the 
construction of Mohale Dam which was substantially completed in 2002. 
 
Lesotho National Development Corporation (LNDC):  Following three Global Loans of € 3 
million each made to LNDC under previous Lomé Conventions, a fourth global loan of € 3 million 
from risk capital was provided to LNDC under Lomé IV in 1994 with the following components:  
Loan “A” (€ 0.75 million) for Government of Lesotho equity  in LNDC, Loan “B” (€ 1.75 million) 
for the financing of small and medium-sized enterprises and factory shells and Loan “C” (0.5   -28-
million) for LNDC equity participations in SMEs.  Whilst the “A” loan was fully and the "B" 
largely allocated and disbursed, no equity allocations were made under the "C" Loan and it was 
therefore partly reassigned to meet the costs of carrying out a small study of possible options for 
the disposal of wastewater in the Maseru South industrial estates.  This study is to be followed by a 
feasibility study (financed from the 8
th EDF-NIP) into measures for improving wastewater 
treatment in Maseru, which in turn is expected to lead to a financing proposal. Subject to a 
satisfactory organisation of the water and waste water sectors, including a clearly defined industrial 
waste water policy, future investments in these sectors could be supported by EIB. 
 
Outlook on EIB’s possible future activities in Lesotho:  The Bank will continue to follow 
closely all opportunities for viable projects in Lesotho, in line with the focus of the Investment 
Facility under the Cotonou Agreement, with particular attention being given to possible projects 
from the private sector. 
 
The financing of infrastructure projects in the power, water and sewerage, transport and 
telecommunications sectors is expected to remain one of the main poles of EIB activity in Lesotho. 
The emphasis will be to help to eliminate the significant backlog of investments and to improve the 
efficiency of public utilities, notably by a substantially increased private sector participation.  
 
 
4.4.2.  Stabex 
Lesotho was awarded STABEX transfers for both mohair and wool in the application years 1991 to 
1994. These transfers (nine in total) amounted to € 3.705 million, to which was subsequently added 
a transfer of € 1.224 million from Lomé III for mohair. The resulting total of € 4.929 million has 
been utilised through two Frameworks of Mutual Obligations (FMO) agreed between the European 
Commission and GOL.  Whilst the first Framework of Mutual Obligations (FMO 1) allocated 
counterpart funds of approximately 17 million Maloti to a range of activities in the livestock sub-
sector, the second framework (FMO 3) saw the counterpart funds (approximately LSL 22 million) 
being used to refinance rural infrastructure activities (Rural Water Supply, Rural Feeder Roads and 
Rural Health Clinic) in the main livestock producing areas of rural Lesotho.  Following the food 
crisis of 2001/02 it has been proposed that the most suitable use of the funds remaining 
(approximately LSL 8 million) would be to provide income support to communities in the most 
drought affected livestock producing areas of southern Lesotho.  The funds would be channelled 
provided through the implementation of labour intensive public works schemes (feeder road 
rehabilitation, maintenance and construction). 
5. Programming perspective for the following years 
 
The focal sectors for the 9
th EDF are those of road transport, water and macroeconomic support.  
During 2002 a number of steps have been carried out which will lead to the submission of requests 
for EDF-financial assistance.  The most significant of these has been the development of terms of 
reference for a study into prospective options for meeting the medium- and long-term requirements   -29-
for domestic and industrial water in the Lesotho Lowlands.  Following the commencement of the 
study in early 2003 it is anticipated that possible options for the development of primary sources of 
supply will be proposed for public discussion in September 2003 and that following agreement on 
the choice of the most suitable option work will commence on the preparation of a Financing 
Proposal for submission in the second half of 2004.  In conjunction with the main Lowlands Study 
two further studies are to commence during 2003.  The first is the preparation of short-term water 
and sanitation measures for six urban centres in the lowlands and the second is a study and design 
of proposals for improving the wastewater treatment capacity in Maseru.  Both studies and the 
eventual investment proposals are considered of urgent importance as there is a very real 
possibility that the current urban and industrial expansion could exceed the existing treatment 
capacity to the extent that the environmental implications could be serious and the demands on 
water supply could have negative effects on poverty reduction.  Proposals emanating from the two 
studies are scheduled for mid to end 2004 with the result being that a total financial commitment of 
€ 30 million would be made in 2005. 
 
For the transport sector terms of reference have been drawn up for a feasibility study leading to 
proposals for the rehabilitation and strengthening the main arterial road linking both rural and 
urban centres in the west of the country together with the construction of a bride over the Senqu 
River that would allow improved access to communities in areas in and adjacent to the Senqu 
Valley, one of the areas identified as being most affected by social and economic poverty. The 
proposed programme will also include provision for feeder roads (built using labour intensive 
techniques) leading off these two major investments together with a complementary programme of 
road safety measures.  The study is expected to commence in early 2004 and a financing proposal 
will be submitted in the second half of the year for an amount of approximately € 21 million. 
   
The Maseru railhead and container terminal is the primary bulk arterial connecting Lesotho to 
South Africa and is a key factor in economic growth.  It is instrumental in keeping garment 
transport prices low, but the deteriorating condition of the terminal limits the numbers of containers 
it can load, unload and store, and acts as a potential bottleneck for further growth of the garment 
industry.  In recognition of the importance of the container terminus discussions are to be initiated 
with the main operator of the facility with view to drawing up proposals for improving and 
expanding the facilities.  The development of the terminus is seen as complementing the measures 
proposed for the road transport sector and together with concurrent measures for further 
strengthening the capacity of the relevant government agencies will form part of a programme of 
integrated investment for the sector.   
 
If Lesotho’s plans for poverty reduction are to be successful, it is indispensable to strengthen the 
government’s capacity for efficient and effective public expenditure management. A project 
proposal to address the long-standing weaknesses in this area and to build capacity for sector-wide 
planning, collection and analysis of statistics, demographic research and manpower modelling has   -30-
been submitted to the EDF for support. The financing proposal for this intervention, amounting to 
€17.5 million, is to be submitted in mid-2003. 
 
The present CSP/NIP foresees that, if the necessary conditions are met, the EC will be able to 
directly assist the GoL’s poverty reduction strategy by continuing to provide budgetary support. 
The conditions will include improvements in public expenditure management, indicators of 
positive performance in those sectors most closely associated with the social aspects of poverty and 
satisfactory evaluation of the ongoing EDF8 Poverty Reduction Budgetary Support Programme, 
due for completion mid-2004. It is foreseen in the EDF9 NIP that budgetary support would be 
delivered under three year programmes, with funds to be disbursed on an annual basis and subject 
to monitoring of the fulfilment of the above conditions. The amount of such budget support will 
need to be determined in due course in the light of conditions prevailing at the time as well as the 
requirements of the other focal sectors for EC support.  
 
Outside of the focal areas the programming perspective from 2003 onwards is to be directed 
towards a further programme of decentralised cooperation through Microprojects, combined with a 
proposal for building up the capacity of NSA to take advantage of opportunities available for 
cooperation with the EC in a national drive to reduce poverty..  
 
It is estimated that the programming perspectives outlined above would lead to the commitment of 
all available funds - total €100.3 million, made up of balances from previous EDFs (€14.3 million) 
and the 9
th EDF allocation (A-envelope €86 million) - by the end of 2005 or 2006. 
 
EDF  Amount Allocated  Amount Committed  Amount disbursed 
Amount to be 
decommitted 
Balance available 
for commitment 
6/4 42,600,903  41,461,177  41,352,009 1,248,894 2,488,620 
7/5 56,495,500  54,202,158  51,078,972 400,000  2,693,342 
8 61,500,000  53,825,720  20,195,093 1,500,000 9,174,280 
9  86,000,000 0 0 0  86,000,000 
    Total available for commitment  100,356,242 
 
6. 2003 Annual Operational Review - specific themes 
 6.1.  The speeding up of the use of old EDF resources 
As of the end of 2002 the national reserves for previous EDF (6/4, 7/5 and 8) resources totalled 
approximately € 11.2 million. With the completion of activities in hand and scheduled for 
submission as financing proposals (Technical assistance to the water sector, feasibility studies for 
the 9
th EDF Road Transport Sector Programme and Institutional Capacity Building) it is expected 
that this entire amount together with any amounts to be decommitted will be committed to new 
projects by the end of 2003.     -31-
 6.2.  Setting indicators and targets for measuring results in focal sectors 
With the late signature of the CSP/NIP for Lesotho (September 2002) and the late implementation 
of the first trial review process (November 2002), the indicators considered for the 2002 review 
have been limited to those agreed as part of the 8
th EDF NIP.  In reviewing the indicators initially 
identified as parameters for the 9
th EDF review process (Appendix 2 of the CSP) a major constraint 
has been the general lack of accuracy in measured indices and the absence of meaningful time-
series data on which to base comparators and the monitoring of progress.  As a result it is difficult 
to determine indicators that are SMART compliant, particularly those that would be related to 
output efficacy and outcomes.  In view of this deficiency which renders both evidence based 
planning and evaluation difficult, it is proposed that during 2003 steps be taken to formally assess 
the applicability of a range of social and economic indicators with the objective of identifying 
those that could be used as meaningful measures of progress in poverty reduction and the delivery 
of government services.  Amongst the measures foreseen are: the evaluation of health sector data 
through the respective EDF-financed project (8 ACP LSO 008), with the major activity being the 
collection and analysis of Health Service Area data for 1998 – 2002; a review of general social 
sector data with a view to identifying those particular measurements that have an acceptable level 
of accuracy and consistency; and support for the 2003 Household Income and Expenditure Survey 
as a means of establishing a number of poverty related baseline indicators.  It is also expected that 
the preparatory studies for 9
th EDF financed interventions (Lesotho Lowlands Water Supply 
Feasibility Study) will provide a number of water sector relevant indicators.  In addition it is 
expected that these indicators will be supplemented by what might be termed “process indicators” 
which would be measures of progress in the improvement of institutional capacity, public finance 
management, etc.  
 
 
 6.3.  Dialogue in-country with the NAO and non-State actors 
In addition to the regular dialogue between the NAO and the EC Delegation and the half yearly 
Joint (NAO/Delegation) Monitoring Committee meetings, separate donor community meetings and 
six-monthly EU Heads of Mission meetings take place outside of the framework of Lesotho/EU 
cooperation.  
 
As regards Non-State Actors (NSA), while their role is well established at the level of project 
implementation, this is not the case with their involvement in programming and assessing EC-
Lesotho cooperation policy. A strategy for regular dialogue with civil society needs to be 
elaborated and agreed.  
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7. Conclusions 
 7.1.  Political environment 
The success of the 2002 elections has done much to restore confidence in the democratic process.  
The new parliament must now achieve inclusive debate and consensus building and establish its 
role vis à vis the executive.  Given the history of institutional suspicion and of politicisation in the 
public service it may take time before GoL and parliament can cooperate effectively.   
 
The next significant issue will be the local elections and the decentralisation of responsibilities to 
local authorities.  The elections are scheduled for late 2003 but there are reservations whether the 
capacity exists to organise the elections in that timeframe.  There are other uncertainties regarding 
the legal basis and the impact of decentralisation on the recurrent budget.   
 
 7.2.  Economic environment and progress with poverty reduction 
Sustainable economic growth and real poverty reduction in Lesotho are threatened by economic 
uncertainties, low levels of institutional capacity and the impact of HIV/AIDS, as well as by 
vulnerability to exogenous shocks arising elsewhere in the sub-region.  
 
The economic uncertainties have a number of causes, especially:  
o  Gross national income (GNI) is declining because of stagnation in mineworker remittances 
and deterioration in the terms of trade;  
o  Industries have not fully recovered from the political events of 1998 in spite of the positive 
effects of the USA Africa Growth and Opportunity Act (AGOA);  
o  Consumption has grown faster than investment, a trend exacerbated by the completion of 
the first phase of the Lesotho Highlands Water Project (LHWP); 
o  Public revenue has grown less strongly than expenditure, resulting in an increase in the 
fiscal deficit; 
o  The increase in public consumption has not generated economic growth and has probably 
discouraged private investment; 
o  The value of public debt outstanding has more than doubled during past 5 years; 
o  The forecasted strong GDP growth - 4.5% annually - is highly exposed to risk.  In 
particular, the manufacturing industry has a narrow focus on garments and textiles. It could 
be adversely affected by changes in AGOA and by the ending of the multifibre agreement. 
 
 7.3.  Governance, institutional issues and public financial management 
The economic uncertainties mean that public financial management will assume the highest 
importance, as the resources available for poverty reduction are unlikely to increase.  
 
All the indications are that the basic functions of public financial management are not at the level 
required for the challenges ahead.  Institutional weaknesses throughout the public service and the 
increasing impact of HIV/AIDS make it unlikely that Lesotho can attain all the Millennium   -33-
Development Goals (MDG). In summary, it will be difficult for Lesotho to attain the level of 
public service delivery necessary for sustainable economic growth and reduction of poverty.   
 
The implications for cooperation with EC and other donors are that significant attention will need 
to be given to capacity building and to public sector improvement.  The proposed EDF9 
programme of institutional capacity building, linked to budgetary support, will address the 
problems of economic analysis, policy formulation, planning and budgeting, and statistics.  
 
This issue of economic governance is critical for real poverty reduction in Lesotho. Although the 
water and transport sectors will be the focus of the EC’s support to poverty reduction during EDF9, 
it is a pre-requisite that sufficient attention be given to capacity building. The instruments will be 
direct project support (technical assistance, training, etc) and the application of indicators within 
the review process, coupled with budgetary support, complementary to, and conditioned by, the 
achievements in the other areas. 
 
 7.4.  Cooperation with the European Community 
During the year under review the implementation of Lesotho’s cooperation with the European 
Community has continued satisfactorily.  The country support paper and national indicative 
programme (CSP/NIP) for EDF9 was signed on the 16
th September 2002. It provides €86 million 
in programmable resources (A-envelope) plus €24 million to cover unforeseen needs (B-envelope).  
Primary commitments approved in 2002 totalled €3.5 million whilst disbursements amounted to 
€7.7 million.  Of the balances remaining from past EDFs, financing proposals in hand are expected 
to absorb the entire amount by end-2003.  Regarding EDF9 programmable resources, on the basis 
of studies to be initiated during 2003 it is anticipated 100% should be committed by end 2005 or in 
the course of 2006.  
 
In view of the timing of the first trial review process, the indicators then considered were limited to 
those included in EDF8 NIP.  For the present exercise, in reviewing the indicators identified in the 
EDF9 NIP a major constraint has become apparent, that is, the unreliability of information on 
public sector performance, the inaccuracy of published indices and the absence of times series data.  
It is very difficult to determine indicators that are appropriate, reliable and SMART compliant.  
There is an urgent need to assess other possible indicators and to identify those that could be used 
as measures of poverty reduction and delivery of services.  These would be supplemented by 
“process indicators”, measuring progress in improving institutional capacity as well as the effects 
of interventions supported by EC cooperation. 
 
As regards Non-State Actors (NSA), while their role is well established at the level of project 
implementation, this is not the case with their involvement in programming and assessing EC-
Lesotho cooperation policy. A strategy for regular dialogue with civil society needs to be 
elaborated and agreed.    -34-
 
 
 
 
 
SIGNED 
 
 
 
 
 
 
 
 
 
 
 
Khosi  Letsie        Robert  Collingwood 
 
National Authorising Officer     Head  of  Delegation 
Ministry of Finance and Development Planning    Delegation of the European 
        C o m m i s s i o n   i n   L e s o t h o  
 
5
th  December  2003       11
th December 2003 
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Annex 1:  Focal sectors of NIP’s and Government of Lesotho’s development 
priorities 1986 -2006 
 
 
EDF  Focal sectors of NIP’s   Lesotho development priorities in 
     5 year development plans 
 
6
th EDF 
1986– 1990 
 
 
 
1.  Agriculture and rural development 
2.  Natural resources, in particular 
water and energy 
 
4
th National Development Plan 
(1985 – 90/91) 
-  Poverty reduction through rural  
-  development and popular participation 
-  Increase of agriculture production 
-  Employment by labour intensive rural 
development programmes 
 
 
7
th EDF 
1991 – 1995 
 
 
 
1.  Natural resources in particular  
water and energy 
2.  Agriculture and rural development 
 
 
5
th National Development Plan 
(1991/92 – 95/96) 
  
“To improve the quality of life of all 
Basotho, particularly in the rural areas” 
 
 
8
th EDF 
1996 – 2000 
 
 
1.  Road transport sector 
2. Social  sectors:  health, education, water 
supply 
 
 
6
th National Development Plan 
(1996/97 – 98/99) 
 
-  Poverty reduction 
-  Employment 
-  Health and population management 
 
9
th EDF 
2001 - 2006 
 
1.  Macroeconomic support and capacity 
building 
2.  Road transport sector 
3.  Water supply and sanitation 
 
Within the context of poverty reduction 
priority policy objectives are: 
 
-  employment creation 
-  development of economic (road) and 
social (water) infrastructure 
-  good governance (planning, budgeting 
and financial management) 
-  sustainable management of natural 
resources 
-  human resource development 
-  fight against HIV/AIDS 
 
Priorities as established by LCD party 
manifesto and endorsed by Cabinet after 
1998 General Elections 
 
  - 34-
Annex 2:   EC-Lesotho CSP/NIP 2002-2007: Intervention framework and performance indicators – Review of sector indicators 
 
Target 
 
TYPE OF  INDICATORS 
 
Main Performance indicators 
Latest data covering 
two periods 
Data Year 
Focal sector: Macro-economic support and capacity building  (Indicators drawn from Government’s policies, Millennium Development Goals and/or agreed between 
the Delegation and the Government) 
a.  Input indicators         
–  Development and approval of a full Poverty Reduction Strategy Paper     10/2002    07/2003 
–  GoL’s annual recurrent budgetary allocations for education maintained  -  2002/03 & 2003/04 
(% of GoL total recurrent budget)  25.2% 24.0% 25% 2004/05 
–  GoL’s annual recurrent budgetary allocations for health maintained –        2002/03 & 2003/04 
(% of  GoL total recurrent budget)   7.9% 7.9% 8% 2004/05 
–  Fiscal deficit maintained at less than  (% GDP) - 2002/03 & 2003/04  -5%  -5.2%  -1%  2005/06 
–  GoL wage bill reduced (% GDP) - 2002/03 & 2003/04  14.0%  12.9%  12.6%  2004/05 
–  Economic growth increased  per annum – 2001 & 2003   3%  5%  4%   
 
–  Introduction of Value Added Tax (VAT)        07/2003 
b.  Output Indicators         
–  Annual proportion of under 1 yr vaccinated against measles – (1990 & 1999)  80%  77%  80%  2006 
–  Tuberculosis treatment success rate      75%  2003 
–  Supervision of deliveries by qualified birth attendants      65%  2003 
–  Contraception prevalence rate (1991/92 and2000)  19%  41%  60%  2006 
–  Complete GoL accounts for 2002/03 and present to Auditor General         30/09/03 
 
–  Submit for audit a report on below-the-line accounts        30/09/03  - 35-
Target 
 
TYPE OF  INDICATORS 
 
Main Performance indicators 
Latest data covering 
two periods 
Data Year 
  –  Present plans for the introduction of  “Medium Term Economic Framework” planning and 
budgeting as a basis for improved Public Expenditure Management.      31/12/03 
c.  Outcome Indicators         
–  Net enrolment rate in primary school increased (2000 & 2001)  69%  69%  73%  2003 
–  Equitable access to quality education and training increased – (1990 and 2000) 
–  Ratio of girls to boys in primary education (per 100 boys) 
–  Ratio of girls to boys in secondary education 
–  Ration of girls to boys in tertiary education  
 
121 
149 
111 
 
102 
131 
123 
 
100 
100 
100 
2007 
–  Pass rate in primary school leaving examinations increased – (1990)  64%    85%  2003 
–  Repetition rate in primary schools reduced      19%  2003 
 
–  Adult literacy (2002)  82%    85%  2006 
d.  Impact Indicators         
–  Unemployment rate reduced – (2000 est)    45%  35%  2007 
 
–  Proportion of population living below the poverty datum reduced – (1986/87 and 1994/95)  59%  58%  45%  2006 
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Target   
TYPE OF  INTERVENTION/INDICATORS 
 
Indicators 
 
Source 
Latest data covering 
two/three periods 
Data Year 
Focal sector: Water Supply and Sanitation (Indicators drawn from Government’s policies, Millennium Development Goals and/or agreed between the Delegation and the 
Government) 
a.  Input              
–  Long-term strategy adopted for potable 
water supply to the Lesotho Lowlands 
–  GoL implements its investment policy in the 
sector 
–  Wastewater policy adopted 
–  Government policy for private sector 
participation in respect of water supply and 
waste water treatment developed and 
adopted 
–  Strategy document submitted to donor as basis for 
development cooperation in the water sector 
 
–  Government and donor expenditures in the sector 
 
–  Wastewater policy document used as basis for government 
and donor investment 
 
–  Private sector participation in water supply and waste water 
treatment 
–  Cabinet minutes 
 
 
–  Financial Report and 
donor reports 
–  Cabinet minutes 
–  Financial Report and 
donor reports 
–  Annual reports 
      2004 
 
 
2006 
 
2004 
 
 
2006 
b.  Output              
–  Investment Plan for bulk supply and 
distribution of water to population residing 
in Lesotho Lowlands 
–  Investment Plan for industrial and domestic 
wastewater treatment in Greater Maseru area 
–  Capacity building in public institutions 
(Office of the water Commissioner and 
WASA) 
–  Water supply augmented and respective 
waste water treatment systems 
developed/constructed in Six Towns 
–  Lesotho Lowlands Water Supply Feasibility Study completed 
and investment proposals included in Public Sector 
Investment Programme (PSIP) 
–  Maseru Wastewater Study completed and investment 
proposals included in PSIP  
–  Proposals for reform of WASA management and operational 
structures approved by the respective boards/MoNR 
–  Annual work programme published 
–  Timely annual audits (technical and financial) 
–  Number of private companies involved in the water sector 
–  Number of private companies involved in the sanitation sector 
–  Capacity (in m³/d) of abstraction, treatment and supply 
facilities increased by the end of the period 
–  PSIP; Annual Govt. 
Estimates;  External 
Funding agency 
Financing Agreements 
and report 
–  WASA Annual reports 
 
–  WASA Annual reports 
 
–  Baseline and periodic 
surveys 
 
–  Baseline and periodic 
surveys 
      2005 
 
 
 
 
2005 
 
 
 
 
 
 
2004 
c.  Outcome              
–  Access to water services for domestic use   –  Water coverage in urban and peri-urban areas (population)  –  Baseline  and  periodic          - 37-
Target   
TYPE OF  INTERVENTION/INDICATORS 
 
Indicators 
 
Source 
Latest data covering 
two/three periods 
Data Year 
–  Access to water services for industrial use 
–  Sanitation improved 
–  Incidence of water-borne diseases reduced 
 
–  Sanitation coverage in urban and peri-urban areas (population 
and SMEs) 
–  Incidence of waterborne infections 
–  Percentage of mortality – adult/infant 
 
surveys, WASA and 
DRWS reports 
 
–  MoHSW Annual 
Statistical Reports 
d.  Impact       2000 2001      
–  Improve standard of living of the rapidly 
urbanising population of Lesotho. 
–  Population with sustainable access to safe water 
–  Population with access to basic sanitation 
–  Population Census 
2006;  Baseline and 
periodic reports 
77% 
 
 
45% 
 81% 
67% 
2015 
2015 
 
 
Target 
 
TYPE OF  INTERVENTION/INDICATORS 
 
Indicators 
 
Source 
Latest data 
covering 
two/three 
periods  Data Year 
Focal sector: Transport (Indicators drawn from Government’s policies, Millennium Development Goals and/or agreed between the Delegation and the Government) 
a.  Process interventions (input/assumption).              
GoL develops and adopts transport sector policy  -  Policy document adopted by 
Cabinet 
Cabinet Minutes          2003 
Road maintenance strategy confirmed and implemented 
 
-  Annual programme for routine 
and periodic maintenance 
-  Level of  annual budget for 
maintenance 
MoPWT Annual Work Plan; Local 
Government and MCC Work Plans; 
Road Fund Reports  
 
Annual Budget Estimates 
      2003 
 
 
 
2003 
Review of Road Fund/Road Board operations completed 
and recommendations introduced  
-  Road Fund/Road Board assumes 
responsibility for funding all 
-  Review Report  
-  Road Fund Annual Report 
      2003 
2004  - 38-
Target 
 
TYPE OF  INTERVENTION/INDICATORS 
 
Indicators 
 
Source 
Latest data 
covering 
two/three 
periods  Data Year 
routine and periodic maintenance  -  GoL Annual Estimates  
b.  Sector intervention  (output/outcome)            
Department of Rural Roads capacity enhanced  -  DRR operating LRMS system as 
basis for maintenance planning 
-  DRR has in-house capacity for 
rural road planning/design, 
training/supervision of 
contractors,  monitoring and 
evaluation of GoL rural roads 
investment/maintenance 
programmes 
-  DRR Annual Maintenance Plan 
 
-  DRR Annual Report; Baseline 
and periodic surveys 
      2004 
Roads Department capacity enhanced  -  LRMS operating as basis for 
planning routine and periodic 
maintenance of entire road 
network and as basis for decision 
making on rehabilitation and 
upgrading of priority roads 
-  Roads Department has in-house 
capacity for checking/approving 
roads and bridges designs for 
national road network; 
-  Roads Branch has capacity for 
timely implementation of 
appropriation plans, supervision 
of consultants and contractors; 
-  PSIP, Project Implementation 
Reports 
      2006 
Road Fund management transparent and accountable  - Annual work programme published 
- Timely annual audits (technical and 
financial) 
Annual Road Fund Report          2003 
Sufficiency of road maintenance resources  Resource allocation to road 
maintenance via Road Fund matched 
to maintainable network needs 
Annual Estimates 
Annual Road Fund Report 
      2003  - 39-
Target 
 
TYPE OF  INTERVENTION/INDICATORS 
 
Indicators 
 
Source 
Latest data 
covering 
two/three 
periods  Data Year 
Improved road network in peri-urban and rural areas  - Kms of roads in good/fair/poor 
condition 
Network traffic flows – all modes – 
for roads, motorised and non-
motorised 
Annual road condition survey  
 
Annual road traffic (LRMS) 
surveys by MoPWT 
       
Improved Road safety    Number of fatalities and accidents 
reduced by 20% 
Annual Road Safety Report 
LRMP Accident Reports/Statistics 
      2006 
c.  Impact Intervention (impact)              
Access to basic services and markets using feeder, district 
and main arterial roads. 
-  Condition of strategic road 
network (main +other roads) in 
peri-urban and rural areas 
-  Number of SMEs served by 
bitumen access 
-  Number (%) of communities 
served by all-weather roads 
-  Road traffic mix on feeder, 
district and arterial roads 
-  Transport expenditure relative 
to household expenditure 
-  Time spent travelling and 
average length of trips 
-   Freight tariffs and passenger 
fares 
-  Annual road condition survey 
(LRMS) 
-  Specific survey of SMEs 
-  Household expenditure surveys 
carried out by Bureau of 
Statistics 
-  Baseline and periodic surveys 
to supplement LRMS 
-  Household surveys carried out 
by Bureau of Statistics 
-  Domestic, regional 
truckers/haulage association 
and bus companies 
      From 
2004 
Employment generated by labour intensive road 
maintenance and construction 
Employment statistical data 
desegregated by income groups, 
family type, gender 
-  DRR baseline and periodic 
surveys 
-  DRR monthly reports 
      From 
2003 
Transport sector capable of supporting national economic 
activities 
-  Transport cost element of 
export/import and internally 
traded goods; 
-  Trade flows (Total, by category 
and by mode of transportation) 
-  Freight forwarders and/or 
regional and domestic 
truckers/haulage associations 
-  MoTIMC surveys and reports 
        - 40-
 
Target   
TYPE OF  INDICATORS 
 
Main Performance indicators 
Latest data covering 
two periods 
Data Year 
Cross-cutting issues – Fight against HIV/AIDS/Gender: (Indicators drawn from Government’s policies, Millennium Development Goals and/or agreed between the Delegation 
and the Government) 
a.  Input indicators    2002/03 2003/04    
Annual recurrent budgetary allocation to 
Health Services reflects National 
Development Policy  
–  GoL’s annual recurrent budgetary allocations for health maintained at a minimum of 8 % of 
GoL total recurrent budget allocation  
7.9% 7.9% 8.%  2004/05 
National Programme for combating 
HIV/AIDS and related diseases 
–  Government establishes realistic estimate of HIV/AIDS sero-prevalence as basis for national 
policy on HIV/AIDS epidemic 
    2003 
–  National policy on measures to combat HIV/AIDS epidemic reviewed, adopted by Cabinet and 
introduced into Annual Development Plan/Annual Estimates  
    2004 
–  High level Government committee or similar body established to oversee development and 
implementation of national plan for combating HIV/AIDS 
    2003 
–  LAPCA fully staffed with professional and administrative staff and provided with sufficient 
resources to carry out mandate  
    2003 
–  Treatment guidelines and strategy for application of Anti-retroviral drugs developed        2003 
–  HIV/AIDS data/information incorporated into health services reporting systems        2003 
 
–  Government to enhance Population modelling capacity in Dep. of Pop. & Manpower 
Development, MoDP 
     
Strategy developed for support to orphaned 
and vulnerable children 
–  Study completed into numbers, distribution and geographic location of orphaned children        2004 
 –   Plan of action for support to orphaned and vulnerable children developed and included in annual 
National Development Plan and Budget Estimates 
 
    2005/06 
National Gender Policy  –  National Gender Policy document completed and adopted by Cabinet           - 41-
Target   
TYPE OF  INDICATORS 
 
Main Performance indicators 
Latest data covering 
two periods 
Data Year 
 –   Married Persons Equality Act presented to Parliament and passed into law         
b.  Output Indicators    2002/03 2003/04    
–  Strategic plan for a national/regional approach to combating HIV/AIDS adopted and 
implemented 
    2003 
–  LAPCA sub-offices established in all districts      10  2004 
–  Number of patients on Antiretroviral drugs      2,000  2004 
–  Number of Voluntary counselling and testing sites established  5  5  17  2003 
–  Number of Home-based care Centres established      30  2007 
–  Population model developed and incorporated into national planning process        2006 
–  HIV/AIDS impact integrated into macro-economic modelling and planning        2006 
Effective implementation of National 
Strategic Plan for combating HIV/AIDS 
–  Use of condoms increased per year  No data     
c.  Outcome Indicators         
–  Increase in number of orphans attending school and decrease in number of school drop-outs  No data : baseline survey required   
–  Decrease in number of deaths due to AIDS and Tuberculosis         
d.  Impact Indicators    1999 2001    
Effects of  HIV/AIDS on social and 
economic life in Lesotho mitigated and 
reversed 
–  Incidence of HIV/AIDS amongst pregnant women 15-24 years of age decreased - (1999)
11  26.4% 31.1% 25% 2015 
 –   Number of worker days in the formal and commercial sector lost to absenteeism reduced    No data: baseline survey required 
                                                 
11 UNAIDS  - 42-
Target   
TYPE OF  INDICATORS 
 
Main Performance indicators 
Latest data covering 
two periods 
Data Year 
 –   Life expectancy at birth increased to 65 years         
Gender Equality strengthened  –  Proportion of seats held by women in National Assembly increased (1993 & 2002)  0.4%  12%  30%  2007 
 
 
  - 43-
Annex 3:   Chronogramme of Activities - 9
th EDF (including use of balances from previous EDF) 
 
 
2002 2003 2004 2005  2006  2007 2008  Lesotho – Indicative Programme – EDF 9 
Grant aid – Total € 86 million 
Balances from previous EDF – Approximately €12.2 million   1
st half  2
nd half  1
st half  2
nd half  1
st half  2
nd half  1
st half  2
nd half  1
st half  2
nd half  1
st half  2
nd half  1
st half  2
nd half 
Focal Sectors                  
1)  Road Transport Infrastructure (± € 17.2 mio)                             
    FS  PF  FP  FD  IM  IM  IM  IM  IM  IM  IM  Road Transport Infrastructure Programme 2 (National roads, 
LCU roads,  Road Safety, Technical Assistance)  
                
2)  Water supply sector (± € 17.2 mio)                             
   FS FS PF FP FD IM  IM  IM IM IM IM IM 
Water sector (Lowlands Water Supply) 
                  
      PF FP FD IM IM  IM  IM IM IM IM IM 
Six Towns Water Supply Phase 2 
                 
      FS FS  PF/FP  FD IM  IM  IM IM IM IM IM 
Maseru Wastewater 
                   
3)  Macroeconomic support and Capacity Building (± € 43 mio)                  
    PF  FP  FD  IM  IM  IM  IM  IM/PF  IM/FP  FD/IM  IM 
Poverty Reduction Budgetary Support 
                
PF PF FP FD IM  IM  IM IM  IM  IM  IM/MR  IM IM IM 
Institutional capacity building 
PF PF                   - 44-
2002 2003 2004 2005  2006  2007 2008  Lesotho – Indicative Programme – EDF 9 
Grant aid – Total € 86 million 
Balances from previous EDF – Approximately €12.2 million   1
st half  2
nd half  1
st half  2
nd half  1
st half  2
nd half  1
st half  2
nd half  1
st half  2
nd half  1
st half  2
nd half  1
st half  2
nd half 
Other sectors/interventions (± € 8.6 mio)   
     PF/FP  FD  IM  IM  IM  IM  IM  IM  IM  IM 
Microprojects decentralised cooperation 
                
    PI PF/FP FD  IM  IM  IM  IM  IM IM/MR IM  IM  IM 
Capacity Building Support to Non State Actors 
                  
        FS PF FP  FD IM  IM IM IM IM IM 
Fight against HIV/AIDS 
                 
 
FS = Planned action    FS = Actual action 
 
Abbreviations: 
FS  Feasibility  Study     PI  Project  Identification 
PF  Project  Formulation    FP  Financing  Proposal 
FD  Financing  Decision    IM    Implementation 
MR  Mid-term  Review     EV  Evaluation  - 45-
Annex 4:   Chronogramme of Activities - 8
th EDF (Based on 2001 Annual Review for ongoing activities only) 
 
1999 2000  2001  2002 2003 2004  2005 
Lesotho – Indicative Programme – EDF 8 
Grant aid – Total € 61.5 million 
1
st half  2
nd half  1
st half  2
nd half  1
st half  2
nd half  1
st half  2
nd half  1
st half  2
nd half  1
st half  2
nd half  1
st half  2
nd half 
Focal Sectors                   
1)  Transport  Sector                   
IM IM  IM  IM  IM  IM  IM  IM IM IM  PC       Road Transport Infrastructure Programme 1 (National 
roads, LCU roads, Axle Load 2, Road Safety, Technical 
Assistance)   FD  IM  IM  IM  IM  IM  IM  IM        
2)  Social  sectors                             
IM  IM  IM  IM  IM  IM  PC             
Health Sector 
   PF  FP  FD  IM  IM  IM        
FS  PF FP FD IM IM IM IM  IM  IM IM IM PC   
Water sector (Phase 2) 
Due to delay in agreement on means of implementation project is to be financed from 9
th EDF 
 PF/FP  FD  IM  IM  IM IM PC         Water sector (Phase 3 – Lowlands Water Supply Feasibility 
Study) 
       PF/FP  FD  IM  IM        
Other Programmes                   
PF  FP FD IM IM IM IM IM  IM/MR  IM IM IM IM PC 
Multi-annual microprojects programme  
PF/FP  FD  IM  IM  IM  IM  IM  IM        
Agriculture, forestry, conservation (3 interventions)   
High Value Crops  Project proposal abandoned following negative findings of pre-feasibility study) 
Community forestry   Ministry of Agriculture unable to identify acceptable project intervention   - 46-
1999 2000  2001  2002 2003 2004  2005 
Lesotho – Indicative Programme – EDF 8 
Grant aid – Total € 61.5 million 
1
st half  2
nd half  1
st half  2
nd half  1
st half  2
nd half  1
st half  2
nd half  1
st half  2
nd half  1
st half  2
nd half  1
st half  2
nd half 
Drakensberg/Maloti Conservation   6
th EDF pilot project subsumed into Government’s annual budget under subvention to LHDA 
Other (approx 3 interventions foreseen but not identified under 
NIP)                   
IM  IM  IM  IM  IM  PC  EV              Information, Workshops, Conferences and Cultural Initiatives 
Fund  
    PF/FP  FD  IM  IM  IM  IM        
 PF/FP  FD  IM  IM  IM IM IM  IM  PC  EV       
Support to Dept. of Economic Cooperation 
   PF/FP  FD  IM  IM  IM  IM        
                 
Support to Economic Planning 
       PF/FP  FD  IM        
Not foreseen under the NIP 
Support for Lesotho Independent Electoral Commission 
       PF/FP  FD  IM        
Not foreseen under the NIP 
Maseru Wastewater Feasibility Study  
        PF/FP  FD        
Macroeconomic support   Not foreseen under the NIP 
       PF  FP  FD  IM  IM        FD 
 
FS = Planned action    FS = Actual action 
 
Abbreviations: 
FS  Feasibility  Study     PI  Project  Identification   MR  Mid-term  Review 
PF  Project  Formulation    FP  Financing Proposal    PC  Project Closed 
FD  Financing  Decision    IM    Implementation    EV  Evaluation   - 47-
Annex  5:   Chronogramme of Activities -7
th EDF (Based on 2001 Annual Review for ongoing activities > € 0.25 m only) 1991- 2002 
 
Amount Committed  Amount disbursed at 
31.12.2002  Focal Sector  Project/Intervention 
Date of 
Primary 
Commitment  € m  % of NIP  € m  % of NIP 
Date expected 
closure/Date closed 
Grant aid – Total € 50.0 m *              
 Muela Hydro-electric Project 08.10.91  34.00  68.0  31.8  63.4  31.12.2003  Focal Sector:  
Natural resources (water and energy) 
Nominal allocation 80% of NIP or 
approximately € 34 m  Six Towns Water Supply Project 27.01.98  1.99  3.98 1.75  3.5  31.12.2003 
1
st EDF 7 Microprojects Programme 21.11.91  1.00  2.0  0.96 1.9  21.08.1996 
2
nd EDF 7 Microprojects Programme 10.05.94  2.00  4.0  1.98 4.0  29.02.2000 
3
rd EDF 7 Microprojects Programme 17.09.96  2.00  4.0  1.77  3.5  30.06.2003 
Focal Sector: 
Agriculture and rural development 
Nominal allocation 10 – 15 % of NIP or 
approximately € 4.25m - € 6.4 m 
8th EDF Microprojects Programme 18.06.99  0.41  0.8  0.22 0.3  31.03.2004 
Other Sectors - Nominal allocation 5 – 10 %  or approximately € 2.2 m – 4.2 m             
Feasibility Study for upgrading district roads  13.08.96  0.55  1.1  0.45  1.0  30.06.2003 
Roads and bridges design standards 27.08.96  0.25  0.5  0.23 0.5  22.12.1999 
Road Transport 
TA to Roads Branch  25.07.97 0.27 0.5  0.24  0.6  17.04.2000 
Capacity building  Assistance to Bureau of Statistics  37.12.98  1.10 2.2  0.36  0.8  30.06.2003 
1
st Structural Adjustment Programme 28.09.92  8.5   8.5   12.12.1997 
2
nd Structural Adjustment Programme   08.06.94  8.0    7.9    09.04.1997 
3
rd Structural Adjustment Programme 21.09.95  4.1   4.1   07.04.1997 
Structural Adjustment Facility 
Nominal allocation under NIP - € 8.5 m 
Additional allocations € 20.7 m 
4
th Structural Adjustment Programme 01.07.96  5.7  11.4 5.7 11.4  19.11.2001 
 
*  Initial allocation  € 42.5 million to which an additional amount of € 7.5 million was allocated after mid-term review.  All proportional estimates are based on 
the total allocation of € 50 million - 48-
Chronogramme of activities – 6
th EDF (Based on 2001 Annual Review for ongoing activities > € 0.25 m only) 1986 - 2002 
 
Amount Committed  Amount disbursed at 
31.12.2002  Focal Sector  Project/Intervention 
Date of 
Primary 
Commitment  € m  % of NIP  € m  % of NIP 
Date expected 
closure/Date closed 
Grant aid – Total € 31.5 m *              
Mphaki Area Development (Phase 2) 29.10.86  3.7  8.9 3.3 8.2  06.09.2002 
Asparagus expansion programme  03.07.87 4.8  11.6 4.7 11.3  16.03.1998 
Focal Sector:  
Agriculture and rural development 
Nominal allocation 50 -55 % of NIP or 
approximately € 13.2 m  – 14.6 m  
Drakensberg/Maloti Mountain Conservation Programme 18.07.96  0.3  0.7 0.2 0.5  17.10.2001 
Focal Sector: 
Natural resources (water and energy) 
Nominal allocation 35 – 40 % of NIP or 
approximately € 9.3 m - € 10.6 m 
Lesotho Natural Resources Sector (Manpower 
development)  25.02.88 7.7  18.6 7.0 18.6  22.12.1999 
Other Sectors - Nominal allocation 5 – 15 % or approximately € 1.3 m to 4.0 m             
Road Transport  Mekaling to Quthing road (Works contract)  28.03.88  9.8 23.6  9.8  23.6  24.01.1996 
Health  Rehabilitation Queen Elizabeth II Hospital  26.06.89  4.6  11.1 4.4 10.6  15.03.1996 
TA to Lesotho National Development Corporation 12.10.87  0.28  0.6 0.25 0.6  07.03.1996  Capacity building 
TA to Lerotholi Polytechnic  31.05.89 0.28  0.6 0.27 0.6  28.11.1994 
Lesotho Highlands Water Scheme (Hydro-electric 
project)  13.07.86 9.5  22.9 9.5 22.9  19.03.1996  Special Loans (managed by EIB) 
Nominal allocation under NIP - € 10.0 m 
  Mekaling to Quthing road (TA to Ministry of Works)  28.03.88  0.5 1.2  0.4  1.0  07.03.1996 
 
 
*  Initial allocation  € 36.5 million (€ 26.5 mio grant aid, € 10 mio special loans) to which an additional amount of € 5 million (grant aid) was allocated after 
mid-term review.  All proportional estimates are based on the total allocation of € 41.5 mi - 49-
Annex  4:   Indicative timetables for commitments and disbursements 
 
1.  EDF 9 - Indicative commitments schedule (€ millions) including use of reliquats from previous EDF 
Planned commitments as attend 2002 vs Actual commitments as at end 2002 
 
Primary commitments (€ million) 
Lesotho NIP EDF 9 
Indicative allocation € 86 million plus  
€ 12.2 million  from previous EDF 
Total € 98.2 million   2002 2003 2004 2005 2006  2007  2008 
Focal Sectors   S1 S2 S1 S2 S1 S2 S1 S2  S1 S2  S1 S2  S1  S2 
- - -  0.75  -  0.15  21.0  -  - -  - - - -  Road Transport sector (Nominal allocation under NIP – up to 20% or 
approximately € 17.2 m) 
- -                  
-  - 0.75 -  0.6  - 35.0 -  -  -  - - - -  Water sector (Nominal allocation under NIP – up to 20% or 
approximately € 17.2 m) 
-  -                
Macroeconomic Support and capacity building  (Nominal allocation 
under NIP – 50% or approximately € 43 m)                  
- - - - - -  30.0  -  - -  - -  -  - 
Poverty Reduction Budgetary Support 
                  
- - -  16.5                    
Institutional capacity building 
                  
Other programmes (Nominal allocation under NIP – 10% or 
approximately € 8.63 m)                  
- - - - -  5.0             
Microprojects and decentralised cooperation 
-  -               
- - - -  2.5               
Capacity Building Support to Non-State Actors 
-  -               
Fight against HIV/AIDS  - - - - - - -  2.0  - -       - 50-
Primary commitments (€ million) 
Lesotho NIP EDF 9 
Indicative allocation € 86 million plus  
€ 12.2 million  from previous EDF 
Total € 98.2 million   2002 2003 2004 2005 2006  2007  2008 
  - - - - - - - -  -  -      
-  -  0.75  17.25 3.1  5.15 86.0  2.0  -  -      
Annual totals 
- -                  
- -  0.75  18.0  21.1  26.25  112.25 114.25  114.25      
Cumulative totals 
- -                 
 
2.  EDF 9 - Indicative disbursements schedule (€ millions) including use of reliquats from previous EDF 
Planned disbursements vs Actual disbursements 
 
Primary commitments (€ million) 
Lesotho NIP EDF 9 
Indicative allocation € 86 million plus € 
12.2 million  from previous EDF 
Total € 98.2 million   2002 2003 2004 2005 2006  2007  2008 
Focal Sectors   S1 S2 S1 S2 S1 S2 S1 S2  S1 S2  S1 S2  S1  S2 
- - -  0.25  0.4  0.05  0.1  2.10 4.0  5.0  5.0  3.0  2.0  -  Road Transport sector (Nominal allocation under NIP – up to 20% or 
approximately € 17.2 m) 
- -                  
- - -  0.25  0.4  0.34  0.4  2.5  4.0 5.0 5.0 6.5 5.0 4.0  Water sector (Nominal allocation under NIP – up to 20% or 
approximately € 17.2 m) 
-  -                
Macroeconomic Support and capacity building  (Nominal allocation 
under NIP – 50% or approximately € 43 m)                  
- - - - - - -  5.0  -  10.0  -  15.0  -  - 
Poverty Reduction Budgetary Support 
                  
Institutional capacity building  - - - - -  1.0  1.0  2.0  2.0 2.0 2.0 2.0 1.5 1.0  - 51-
Primary commitments (€ million) 
Lesotho NIP EDF 9 
Indicative allocation € 86 million plus € 
12.2 million  from previous EDF 
Total € 98.2 million   2002 2003 2004 2005 2006  2007  2008 
Other programmes (Nominal allocation under NIP – 10% or 
approximately € 8.63 m)                  
- - - - - -  0.5  0.5  0.5 0.5 0.5 0.5 0.5 0.5 
Microprojects and decentralised cooperation 
-  -               
- - - - -  0.2  0.3  0.3  0.3 0.3 0.3 0.3 0.3 0.2 
Capacity Building Support to Non-State Actors 
-  -               
- - - - - - - -  0.2  0.3  0.5  0.5  0.3  0.2 
Fight against HIV/AIDS 
-  -                
- - -  0.5  0.8  1.59  2.3  12.4  11.0 23.10  13.3  27.7  9.6  5.9 
Annual totals 
- -                  
- - -  0.5  1.3  2.89  5.19  17.59  28.59  51.69 64.99 92.79  102.39  108.29 
Cumulative totals 
- -                 
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1.  EDF 8 - Indicative commitments schedule (€ millions) 
Planned commitments as attend 2001 vs Actual commitments as at end 2002 
 
Primary commitments (€ million) 
Lesotho NIP EDF 8  Indicative allocation € 61.5 million   
1997 1998 1999 2000 2001  2002  2003 
Focal Sectors   S1 S2 S1 S2 S1 S2 S1 S2 S1 S2  S1 S2 S1 S2 
-  -  19.0   -  - 8.5 -  -  -  -  -  -  -  Transport sector (Nominal allocation under NIP – 45% or 
approximately € 27.7 m) 
- - - -  37.7  - - - - -  - -     
- 3.5  7.5  3.0 -  - 4.5  3.0 -  -  -  -  -  -  Social sector (Nominal allocation under NIP – 35% or 
approximately € 21.5 m) 
- - - -  5.3  - -  1.8  -  1.8  1.9  0.8    
-  -  1.5 2.0 2.5 3.0 2.5 1.0  -  -  -  -  -  -  Other programmes (Nominal allocation under NIP – 20% or 
approximately € 12.3 m) 
- - - - - -  0.5  1.1  -  0.8  1.9  0.2    
- - - - - - - - - -  - - - -  Macroeconomic support (not foreseen in NIP) 
- - - - - - - -  18.5  -     
-  3.5 28.0 5.0  2.5  3.0 15.5 4.0  -  -  -  -  -  -  Annual totals 
- - - -  43.0  - 0.5  2.9  18.5 2.6  3.8  1.0     
-  3.5  31.5 36.5 39.0 42.0 57.5 61.5 61.5            Cumulative totals (excluding macroeconomic support) 
- - - -  43.0 43.0 43.5 46.4 46.4 49.0  52.8 53.8     
Cumulative totals (including macroeconomic support)  - - - -  43.0 43.0 43.5 46.4 64.9 67.5  71.3 72.3     
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2.  EDF 8 - Indicative disbursements schedule (€ millions) 
Planned disbursements vs Actual disbursements 
 
Disbursements (€ million) 
Lesotho NIP EDF 8  Indicative allocation € 61.5 million   
1997 1998 1999  2000  2001  2002  2003 
Focal Sectors              
- 3.5  6.0 8.0  6.0      Transport sector (Nominal allocation under NIP – 45% or 
approximately € 27.7 m) 
- -  0.18 5.6  7.88 4.7   
- 4.0  5.0 7.0  3.5      Social sector (Nominal allocation under NIP – 35% or 
approximately € 21.5 m) 
- -  0.08  0.15  0.22  0.31   
- 1.0  2.5 5.5  2.5      Other programmes (Nominal allocation under NIP – 20% or 
approximately € 12.3 m) 
- - -  -  0.21  0.35   
- - -  -  6.0    Macroeconomic support (not foreseen in NIP) 
- - -  -  - 6.1   
- 8.5  13.5  20.5 18.0      Annual totals 
- -  0.26 6.28  8.31 11.46   
- 8.5  23.5  44.0 56.0      Cumulative totals (excluding macroeconomic support) 
- -  0.26 6.54 14.84 20.2   
Cumulative totals (including macroeconomic support)  - -  0.26 6.54 14.84 26.3   
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3.  EDF 7 - Indicative commitments schedule (€ millions) 
Planned commitments vs Actual commitments 
 
Primary commitments (€ million) 
Lesotho NIP EDF 7  Indicative allocation € 42.5 million   
1991 1992 1993 1994 1995 1996 1997 1998 1999 2000 2001  2002 
Focal Sectors                
34  - - - - - - - - - -  -  Natural Resources (Nominal allocation under NIP – 80% or 
approximately € 34 m) 
34  - - - -  0.8  0.5  - - - -  - 
- 3.0 -  - 1.5 -  -  -  -  -  -  -  Agriculture and rural development (Nominal allocation under NIP 
10 -15% or approximately € 4.25 m - € 6.4 m) 
1.0 -  - 2.0 - 2.0 -  - 0.4   -  - 
-  3.0  -  1.0  - - - - - - -  -  Other programmes (Nominal allocation under NIP 5 - 10% or 
approximately € 2.2 m - € 4.25 m) 
- -<0.1 -  - 0.15  0.2  <  0.1  1.2 0.1 0.1 0.1  - 
- - -  - - - - - - -  -  Structural Adjustment (not foreseen in NIP) 
- 8.5 - 8.0  4.1  5.7 -  -  -  -  -  - 
34.0  6.0  -  1.0  1.5  - - - - - -  -  Annual totals (excluding Structural Adjustment Support) 
35.0  -<0.1  -  2.0 0.15 3.0  0.5 1.2 0.5 0.1 0.1  - 
-  40.0 40.0 41.0 42.5 42.5 42.5 42.5 42.5 42.5 42.5  42.5  Cumulative totals (excluding macroeconomic support) 
35.0 35.0 35.0 37.0  37.15 40.15 40.65 41.85 42,35 42.45 42.55  42.55 
Cumulative totals (including macroeconomic support)  35.0 35.0 43.5 53.5  57.75 66.45 66.95 68.15 68.65 68.75 68.85  68.85 
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4.  EDF 7- Indicative disbursements schedule (€ millions) 
Planned disbursements vs Actual disbursements 
 
Disbursements 
Lesotho NIP EDF 7  Indicative allocation € 42.5 million   
1992 1993 1994 1995 1996 1997 1998 1999 2000 2001 2002 
Focal Sectors              
10.5  7.5 6.0 2.0 2.0 2.0  -  -  -  -  -  Natural Resources (Nominal allocation under NIP – 80% or 
approximately € 34 m) 
4.7 1.9 8.3 2.6 4.3 4.9 4.0 0.3 0.4  0.16  0.13 
0.5 1.0 0.5 0.5 1.0 1.0  -  -  -  -  -  Agriculture and rural development (Nominal allocation under NIP 10 -
15% or approximately € 4.25 m - € 6.4 m) 
0.25 0.12  0.9  0.6  0.9 0.65 0.8 0.74 0.1 <  0.1  <0.1 
-  0.5 1.0 1.0 1.0 0.5  -  -  -  -  -  Other programmes (Nominal allocation under NIP 5 - 10% or 
approximately € 2.2 m - € 4.25 m) 
- - - - -  0.34  0.36  0.57 <  0.1  0.4  0.4 
- - - - - - - - - - -  Structural Adjustment (not foreseen in NIP) 
-  8.4 3.9 4.0 4.1 4.1 4.2 0.9  <  0.1 -  - 
11.0  9.0 7.5 3.5 4.0 3.5  -  -  -  -  -  Annual totals (excluding Structural Adjustment Support) 
4.95  2.0 9.2 2.8 5.2  5.89 5.16 1.61  0.5 0.56  0.63 
15.0 24.0 31.5 35.0 39.0 42.5  -  -  -  -  -  Cumulative totals (excluding macroeconomic support) 
4.95 6.95  16.15  18.95  24.15 30.04  35.2  36.81 37.31 37.87  39.5 
Cumulative totals (including macroeconomic support)  4.95  15.35 28.45 35.25 44.55 54.54  63.9  66.41 66.91 67.47  68.1 
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Annex 5:  Summary of commitments, disbursements and balances for all active EDF as at 31
st December 2002 
 
 Total
Amount Primary 
Commitments 
@ end 2002
Amount 
secondary 
Commitments 
@ end 2002
Amount 
disbursements 
 @ end 2002 
Balance of NIP 
unallocated to 
Primary 
commitments 
Balance of Primary 
commitments 
unallocated 
Balance of NIP 
undisbursed 
Programmable Aid   
Allocation under 6
th EDF NIP   41,500,000 40,308,030   (97%) 40,307,730  (97%)   40,298,862 (97)%) 1,191,970   (3%) 300 (< 1%) 1,201,138    (3%) 
Carry forward from 4
th  EDF  1,100,903 1,053,147     96%) 1,053,147  (96%) 1,053,147  (96%) 47,756   (4%) 0 (0%) 47,756    (4%) 
Allocation under 7
th EDF NIP 50,000,000 48,898,413   (98%) 47,492,063  (95%) 46,599,441  (93%) 1,101,587   (2%) 1,406,350  (3%) 3,400,559    (7%) 
Carry forward from 5
th EDF  6,495,500 5,303,745   (82%) 5,127,945  (79%) 4,579,531  (71%) 1,191,755 (18%) 175,800  (3%) 1,915,969  (29%) 
Allocation under  8
th EDF 
NIP  61,500,000 53,825,720   (88%) 33,114,329  (54%) 20,195,093 (33%) 7,674,280   (12%) 20,711,391 (38%) 41,304,907  (67%) 
“A” Envelope 9
th EDF  86,000,000 0     (0%) 0    (0%) 0   (0%) 86,000,000  (100%) 0   (0%) 86,000,000  (100%) 
Total Programmable aid  246,596,403 149,389,055  (61%) 127,095,214  (52%) 112,726,074  (46%) 97,207,348  (39%) 22,293,841  (15%) 133,870,329  (54%) 
Non-programmable aid   
“B” Envelope 9
th EDF  24,000,000 0   (0%) 0   (0%) 0   (0%) 24,000,000  (100%) 0   (0%) 24,000,000  (100%) 
GRAND TOTAL  270,596,403   149,389,055 (55%)  127,095,214 (47%) 112,726,074 (42%) 121,207,348   (45%)  22,293,841  (15%) 157,870,329  (58%) 
  
Note: 
 
6
th EDF :  The initial allocation set in the NIP document signed in November 1985 (€ 36.5 million) was increased in March 1989 to € 41.5 million, of 
which a total of  € 10 million was in special loans.  These loans were subsequently converted into grants in 1997. 
 
7
th EDF:  The allocation set in the NIP document signed in February 1991 amounted to € 58.5 million, of which €42.5 million was in the form of grants,  
  € 8.5 million as a first allocation from the Lomé IV resources earmarked for Structural Adjustment Support and € 7.5 million in the form of Risk 
Capital managed by the EIB.  To this were added additional allocations from the Structural Adjustment Facility (SAF) plus additional resources 
for the NIP (€ 7.5 million) to be used in conjunction with the SAF.  The total programmable element of the NIP was thus raised to € 50 million. 
 
8
th EDF:  The allocation set in the NIP document signed in February 1997 amounted to € 61.5 million of which € 43 million was available for immediate 
commitment.  The balance of € 18.5 million was released for commitment following the mid-term review in 1999. 
 
9
th EDF:      The nominal allocation contained in the 9
th EDF (Cotonou Agreement) NIP, signed in September 2002, consists of a programmable “A” envelope 
of € 86 million and a non-programmable “B” envelope of € 24 million.  Total nominal allocation € 110 million. - 57-
  
Annex 6:  Financial situation for 8
th EDF as at end 2002 (All amounts in €) 
 
PROJ. 
No.   PROJECT TITLE   PROJECT 
 AMOUNT
SECONDARY 
COMMITMENTS 
END 2001
SECONDARY 
COMMITMENTS
 END 2002
PAYMENTS END 
2001
PAYMENTS
END 2002 %  Status * 
 A - NATIONAL INDICATIVE PROGRAMME (LOME IV bis – EDF 8  NIP)   
8/002  Road Transport Infrastructure Programme  37,700,000 28,320,733 28,713,733 14,221,420 18,895,669 50  O 
8/003 Multi-annual  Microprojects Programme  5,300,000 638,100 1,563,511 416,689 729,379 14  O 
8/005 Information,  Workshops  and Cultural Initiatives  476,000 172,900 242,200 33,316 53,097 11  O 
8/006  Review of past EU/Lesotho Cooperation  66,522 66,521 66,522 66,522 66,522 100  C 
8/007  Support to the Department of Economic Cooperation  1,100,000 334,000 445,000 98,598 200,975 18  O 
8/008  Assistance to Health Sector Reform  1,800,000 0 1,345,000 00 0   O 
8/011  Lesotho Lowlands Water Supply Feasibility Study  1,750,000 0 13,700 0 8,776 64  O 
8/012  Support to the Department of Economic Policy  750,000 555,000 555,000 7,744 124,014 16  O 
8/013  Support for Lesotho Independent Electoral Commission  1,900,000 0 68,500 0 52,094 3  O 
8/014  Claim Assessment – Six Towns Water Supply  14,363 0 14,363 0 14,363 100  C 
8/015  Establishment of National Elections Results Centre  48,844 0 47,300 0 43,236 91  Co 
8/016  Review of current HIV/AIDS related activities  40,000 0 39,500 0 6,968 17  O 
8/017  Six Towns Water Supply – Phase 2  1,900,000 0 0 00 0   O 
8/018  Maseru Wastewater Feasibility  Study  750,000 0 0 00 0   O 
8/019  Adviser, Economic Planning and Budget Support  230,000 0 0 00 0   O 
TOTAL A - LOME IV bis – EDF 8 NIP (net)  53,825,729 30,087,254 33,114,329 14,844,289 20,195,093 38  
 B - NON PROGRAMMABLE AID   
STRUCTURAL ADJUSTMENT SUPPORT   
8/009 Poverty  Reduction  Budget Support  8,500,000 0 6,156,100 0 6,067,257 71  O 
8/010 Poverty  Reduction  Budget Support  10,000,000 0 3,000,000 00 0   O 
TOTAL STRUCTURAL ADJUSTMENT SUPPORT  18,500,000 0 9,156,100 0 6,067,257 33   
 TOTAL B – NON PROGRAMMABLE AID  18,500,000 0 9,156,100 0 6,067,257 0  
 GRAND TOTAL NATIONAL PROGRAMME IV bis (A - B)  72,325,729 30,087,254 42,270,429 14,844,289 26,262,350 36  
    
  Total Amount Primary 
Commitments 2001
Amount Primary 
Commitments 2002
Amount secondary 
Commitments 2001
Amount secondary 
Commitments 2002
Amount 
disbursements 2001 
Amount 
disbursements 2002 
Allocation under  8
th EDF NIP  61,500,000 48,942,522   (80%) 53,825,720   (88%) 30,087,254 (49%) 33,114,329 (54%) 14,844,289 (24%) 20,195,093 (33%) 
Macroeconomic (Budgetary) Support  18,500,000 18,500,000 (100%) 18,500,000 (100%) 0 (0%) 9,156,100 (49%) 0 (0%) 6,067,257 (33%) 
GRAND TOTAL  80,000,000 67,442,522   (84%) 72,325,720   (90%) 30,087,254 (38%) 42,270,429 (53%) 14,844,289 (19%) 26,262,350 (33%) 
 
 
C = Project closed; Co = All project activities completed; O = Project ongoing; - 58-
Annex 7:  Financial situation for 7
th EDF as at end 2001 (All amounts in €) 
 
PROJ. 
No.   PROJECT TITLE   PROJECT 
 AMOUNT
SECONDARY 
COMMITMENTS 
END 2001
SECONDARY 
COMMITMENTS
 END 2002
PAYMENTS END 
2001
PAYMENTS
END 2002
%  Status * 
 A - NATIONAL INDICATIVE PROGRAMME (LOME IV – EDF 7  NIP) 
7/001 Muela  Hydro-electric Project  33,000,000 32,154,734 32,163,646 31,763,953 31,856,722 97  O 
7/002 1
st  EDF 7 Microprojects Programme  964,068 964,068 964,068 964,068 964,068 100  C 
7/006  Preparation for Structural Adjustment Programme  14,283 14,283 14,283 14,283 14,283 100  C 
7/014 2
nd EDF 7 Microprojects Programme  1,978,251 1,978,251 1,978,251 1,978,251 1,978,251 100  C 
7/023 3
rd Structural  Adjustment  Programme  1,800,000 1,800,000 1,800,000 1,800,000 1,800,000 100  C 
7/025  Preparation of Urban Water & Sanitation Project  140,220 140,220 140,220 140,220 140,220 100  C 
7/030 4
th  Structural Adjustment Support Programme   5,680,008 5,680,008 5,680,008 5,680,008 5,680,008 100  C 
7/031  Feasibility Study of Roads B42, B43 and B47            550,000  550,000 550,000 452,770 452,770 82  Co 
7/032  Preparation of Design Standards for Roads & Bridges  231,808 231,808 231,808 231,808 231,808 100  C 
7/033 3
rd EDF 7 Microprojects Programme           2,000,000  1,0854,793 1,766,689 1,750,162 1,766,689 88  Co 
7/034  TA (Agronomist) to HVCP  70,000 70,000 70,000 70,000 70,000 100  C 
7/035  HVC - TA Coordinator              110,000  90,000 90,000 78,750 78,750 72  Co 
7/036  TA to Roads Branch, Ministry of Works  241,613 241,613 241,613 241,613 241,613 100  C 
7/037  TA to LCU, Ministry of Works  185,643 185,643 185,643 185,643 185,643 100  C 
7/039  EDF Procedures Seminar  22,954 22,954 22,954 22,954 22,954 100  C 
7/040  Evaluation of EDF 7 Microprojects Programmes  14,918 14,918 14,918 14,918 14,918 100  C 
7/043  Feasibility study - road safety                80,000  77,400 77,400 77,371 77,371 97  Co 
7/045  Assistance to Bureau of Statistics  1,101,000 765,300 799,600 358,173 512,289 47  O 
7/046  TA to Ministry of Health and Social Welfare  6,169 6,169 6,169 6,169 6,169 100  C 
7/047  Study into privatisation of Lesotho Bank  81,068 81,068 81,068 81,068 81,068 100  C 
7/048 8
th EDF Microprojects Programme  407,000 148,400 394,315 164,221 222,978 55  O 
7/049  Development of Financial Admin. Software for NAO  25,000 16,000 25,000 15,794 15,910 64  O 
7/050  Assistance Ministries of Planning, Finance & Trade  23,408 23,408 23,408 23,408 23,408 100  C 
7/051  TA Water Feasibility Study  50,000 50,000 50,000 0 40,549 81  Co 
7/052  Consultancy for the preparation of LDC 3  18,768 18,768 18,768 18,768 18,768 100  C 
7/053  Preparation of EU/Lesotho CSS  24,600 24,600 24,600 24,600 24,600 100  C 
7/054  Independent Electoral Commission – Capacity building  77,634 78,586 77,634 58,225 77,634 100  C 
 
TOTAL A - LOME IV - NIP (net)  3384,972 47,282,992 4148,45 3289,169 3562,521 95   - 59-
PROJ. 
No.   PROJECT TITLE   PROJECT 
 AMOUNT
SECONDARY 
COMMITMENTS 
END 2001
SECONDARY 
COMMITMENTS
 END 2002
PAYMENTS END 
2001
PAYMENTS
END 2002
%  Status * 
 
 B - TRANSFER OF BALANCE LOME II - NIP (5th EDF)  
7/008 Trade  &Tourism  Programme  28,375 28,375 28,375 28,375 28,375 100  C 
7/009  Study into Lesotho Water Project Royalties  0 00 00 0   Cancelled 
7/022  Asparagus Expansion Programme  530,143 557,057 530,143 554,437 530,143 100  C 
7/027  TA to office of NAO  750,000 726,200 726,200 686,485 687,555 92  Co 
7/028  Highlands Community Forestry           1,148,073  1,148,073 1,148,073 1,107,416 1,148,073 100  C 
7/038  Axle Load Control              850,000  300,000 743,000 186,314 357,848 22  O 
7/041  Six towns water supply           1,996,000  1,927,500 1,951,000 1,751,491 1,826,383 92  O 
7/042  Assistance to General Elections  1,154 1,154 1,154 1,154 1,154 100  C 
TOTAL B - TRANSFER OF BALANCE LOME II - NIP (5th 
EDF)   5,303,745 4,807,851 5,127,945 4,315,672 4,579,531 86  
TOTAL PROGRAMMABLE AID 54,202,158 52,090,843 52,620,008 50,532,870 51,178,972 94  
 C - NON PROGRAMMABLE AID   
STRUCTURAL ADJUSTMENT SUPPORT   
7/005 1
st Structural Adjustment Programme   8,476,988 8,476,988 8,476,988 8,476,988 8,476,988 100 C 
7/015 2
nd Structural Adjustment Programme   7,909,404 7,909,404 7,909,404 7,909,404 7.909.404 100 C 
7/024 3
rd Structural Adjustment Programme  2,300,000 2,300,000 2,300,000 2,300,000 2,300,000 100 C 
7/029 4
th Structural Adjustment Programme  2,900,000 2,900,000 2,900,000 2,900,000 2,900,000 100 C 
TOTAL STRUCTURAL ADJUSTMENT SUPPORT  21,586,392 21,586,392 21,586,392 21,586,392 21,586,392 100  
STABEX   
7/003  STABEX transfer 1991 (Wool)  385,688 385,688 385,688 385,688 385,688 100 C 
7/004  STABEX transfer 1991 (Mohair)   550,816 550,816 550,816 550,816 550,816 100 C 
7/011  STABEX transfer 1992 (Wool)  950,965 950,965 950,965 950,965 950,965 100 C 
7/012  STABEX transfer 1992 (Mohair)   378,624 378,624 378,624 378,624 378,624 100 C 
7/016  STABEX transfer 1993 (Wool)  1,009,444 1,009,444 1,009,444 1,009,444 1,009,444 100 C 
7/017  STABEX transfer 1993 (Mohair)   72,664 72,664 72,664 72,664 72,664 100 C 
7/021  STABEX transfer 1994 (Wool)  324,191 324,191 324,191 324,191 324,191 100 C 
7/026  Redistribution STABEX transfers 1990 – 94  32,958 32,958 32,958 32,958 32,958 100 C 
TOTAL STABEX TRANSFERS  3,705,350 3,705,350 3,705,350 3,705,350 3,705,350 100  
 TOTAL C - NON PROGRAMMABLE AID  25,291,742 25,291,742 25,291,742 25,291,742 25,291,742 100  
 GRAND TOTAL NATIONAL PROGRAMME IV (A - C)  79,493,900 77,382,585 77,911,750 75,824,612 76,470,714 96   - 60-
PROJ. 
No.   PROJECT TITLE   PROJECT 
 AMOUNT
SECONDARY 
COMMITMENTS 
END 2001
SECONDARY 
COMMITMENTS
 END 2002
PAYMENTS END 
2001
PAYMENTS
END 2002
%  Status * 
   
  Total Amount Primary
Commitments 2001
Amount Primary 
Commitments 2002
Amount secondary 
Commitments 2001
Amount secondary 
Commitments 2002
Amount disbursements 
2001 
Amount disbursements 
2002 
Allocation under 7
th EDF NIP  50,000,000 48,919,357    (98%) 48,898,413    (98%) 47,282,992   (95%) 47,492,063   (95%) 46,217,198   (92%) 46,599,441   (93%) 
Carry forward from 5
th EDF  6,495,500 5,483,529    (84%) 5,303,745    (82%) 4,807,851   (74%) 5,127,945       (79) 4,315,672   (66%) 4,579,531   (71%) 
Stabex Transfers  3,705,350 3,705,350  (100%) 3,705,350  (100%) 3,705,350 (100%) 3,705,350 (100%) 3,705,350 (100%) 3,705,350 (100%) 
Macroeconomic (Structural adjustment) support  21,586,392 21,586,392  (100%) 21,586,392  (100%) 21,586,392 (100%) 21,586,392 (100%) 21,586,392 (100%) 21,586,392 (100%) 
GRAND TOTAL  81,787,242 79,694,628    (97%) 79,493,900    (97%) 77,382,585   (95%) 77,911,750   (95%) 75,824,612   (93%) 76,470,714   (93%) 
 
C = Project closed; Co = All project activities completed ; O = Project ongoing  - 61-
Annex 8:  Financial situation for 6
th EDF as at end 2002 (All amounts in €) 
 
 
PROJ. 
No.   PROJECT TITLE  PROJECT 
 AMOUNT
SECONDARY 
COMMITMENTS 
END 2001
SECONDARY 
COMMITMENTS
 END 2002
PAYMENTS END 
2001
PAYMENTS
END 2002 %  Status * 
 A - NATIONAL INDICATIVE PROGRAMME (LOME III – EDF 6  NIP) 
6/001  Lesotho Highlands Water Scheme (Hydropower Project) 9,475,199 9,475,199 9,475,199 9,475,199 9,475,199 100  C 
6/002  Mphaki Area Development Project (Phase 2)  3,334,113 3,367,929 3,334,113 3,367,929 3,334,113 100  C 
6/004  Asparagus Expansion Programme  4,701,117 4,701,117 4,701,117 4,701,117 4,701,117 100  C 
6/005  TA to Lerotholi Polytechnic   139,964 139,964 139,964 139,964 139,964 100  C 
6/006  Study assistance – Mekaling Road  3,840 3,840 3,840 3,840 3,840 100  C 
6/007 TA  to  LNDC  250,700 250,700 250,700 250,700 250,700 100  C 
6/009  Manpower Development Programme  7,033,659 7,033,659 7,033,659 7,033,659 7,033,659 100  C 
6/010 Mekaling-Quthing  Road  9,800,000 9,800,000 9,800,000 9,800,000 9,800,000 100  C 
6/011 Mekaling-Quthing  Road  366,802 366,802 366,802 366,802 366,802 100  C 
6/012  Participation of Maseru Choir at Welsh Festival  45,375 45,375 45,375 45,375 45,375 100  C 
6/014  Improvements to Queen Elizabeth II Hospital  149,081 149,081 149,081 149,081 149,081 100  C 
6/015  TA to Lerotholi Polytechnic  273,716 273,716 273,716 273,716 273,716 100  C 
6/016  Improvements to Queen Elizabeth II Hospital  4,427,185 4,427,185 4,427,185 4,427,185 4,427,185 100  C 
6/022  Evaluation SSIVP 1 & appraisal of SSIVP 2  23,620 23,620 23,620 23,620 23,620 100  C 
6/024  Drakensberg/Maloti Mountain Conservation Programme  209,586 209,586 209,586 209,586 209,586 100  C 
6/032  Assistance to Bureau of Statistics  45,473 45,473 45,473 45,473 45,473 100  C 
6/033  Pre-study Six Towns Water Supply – Phase II  28,600 28,300 28,300 16,731 19,432 58  Co 
TOTAL A - LOME IV - NIP (net)  1576,8 1577,349 1576,5 1565,78 1567,632 99  
 B - TRANSFER OF BALANCE LOME I - NIP (4
th EDF)  
6/018  Study into Lesotho Highlands Water Project Royalties  118,717 118,717 118,717 118,717 118,717 100  C 
6/019  Improvements to Queen Elizabeth II Hospital  181,591 181,591 181,591 181,591 181,591 100  C 
6/025  Agricultural Policy Paper  129,228 129,228 129,228 129,228 129,228 100  C 
6/026  Development of High Value Horticultural Crops  135,000 135,000 135,000 135,000 135,000 100  C 
6/027  Feasibility Study – Axle Load Control & Road Safety  19,262 19,262 19,262 19,262 19,262 100  C 
6/029  Privatisation Study – Plant & Vehicle Pool Services  19,507 19,507 19,507 19,507 19,507 100  C 
6/030  Appraisal of SADC-HYCOS project  24,898 24,898 24,898 24,898 24,898 100  C  - 62-
PROJ. 
No.   PROJECT TITLE  PROJECT 
 AMOUNT
SECONDARY 
COMMITMENTS 
END 2001
SECONDARY 
COMMITMENTS
 END 2002
PAYMENTS END 
2001
PAYMENTS
END 2002 %  Status * 
6/031  Drakensberg/Maloti Mountain Conservation Programme  424,944 424,944 424,944 424,944 424,944 100  C 
TOTAL B - TRANSFER OF BALANCE LOME I - NIP (4
th EDF)  1,053,147 1,053,147 1,053,147 1,053,147 1,053,147 100   
TOTAL PROGRAMMABLE AID  41,508,687 41,366,393 41,394,692 41,330,464 41,383,124 99  
 C - NON PROGRAMMABLE AID   
STABEX   
6/013  STABEX transfer 1987 (Mohair)  3,140,313 3,140,313 3,140,313 3,140,313 3,140,313 100  C 
6/023  STABEX transfer 1988 (Mohair)   1,224,000 1,224,000 1,224,000 1,224,000 1,224,000 100  C 
TOTAL STABEX TRANSFERS  4,364,313 4,364,313 4,364,313 4,364,313 4,364,313 100   
 TOTAL C - NON PROGRAMMABLE AID  4,364,313 4,364,313 4,364,313 4,364,313 4,364,313 100  
 GRAND TOTAL NATIONAL PROGRAMME IV (A - C)  45,873,000 45,730,706 45,759,005 45,694,777 45,747,437 100  
Total Amount Primary 
Commitments 2001
Amount Primary 
Commitments 2002
Amount secondary 
Commitments 2001
Amount secondary 
Commitments 2002
Amount disbursements 
2001
Amount disbursements 
2002 
Allocation under 6th EDF NIP  *  41,500,000 40,455,540  (97%) 40,308,030  (97%) 40,341,546  (97%) 40,307,730  (97%)  40,329,977  (97%) 40,298,862  (97)%) 
Carry forward from 4th EDF  1,100,903 1,053,147  (96%) 1,053,147  (96%) 1,053,147  (96%) 1,053,147  (96%) 1,053,147  (96%) 1,053,147  (96%) 
Stabex Transfers  4,364,313 4,364,313 (100%) 4,364,313 (100%) 4,364,313 (100%) 4,364,313 (100%) 4,364,313 (100%) 4,364,313 (100%) 
GRAND TOTAL  46,965,216 45,873,000   (98%) 45,725,490   (97%) 45,759,006   (97%) 45,725,190   (97%) 45,747,437   (97%) 45,716,322   (97%) 
 
 
 
 
C = Project closed; Co = All project activities completed 
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Annex 9:  Financial situation Regional projects as at end 2002 (All amounts in €) 
 
PROJ. 
No.   PROJECT TITLE  PROJECT 
 AMOUNT
SECONDARY 
COMMITMENTS 
END 2001
SECONDARY 
COMMITMENTS
 END 2002
PAYMENTS 
END 2001
PAYMENTS
END 2002 %  Status * 
6
th EDF               
6 RPR 262  Watershed Management Pilot Project  37,200 37,200 37,200 37,200 37,200 100  C 
6 RPR 559  EU-SADC Conf. On management of shared river basins  73,668 73,668 73,668 73,668 73,668 100  C 
TOTAL 6
th EDF  110,668 110,668 110,668 110,668 110,668    
7
th EDF     
7 RPR 304  Muela Hydropower Project  10,000,000 10,000,000 10,000,000 10,000,000 10,000,000 100  C 
7 RPR 304  Establishment of SARTOC  97,621 97,621 97,621 97,621 97,621 100  C 
7 RPR 600  SADC-HYCOS  1,964,000 1,916,843 1,957,107 1,506,786 1,600,086 81  Co 
TOTAL 7
th EDF  12,061,621 12,014,464 12,054,728 11,604,407 11,697,707 97   
TOTAL REGIONAL PROJECTS  12,172,289 12,125,132 12,166,396 11,715,075 11,808,375 98   
 
C = Project closed; Co = All project activities completed 
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Annex 10                                                                                                                          EIB Loan Portfolio as at 31.12.2002 
           Loan disbursements (amounts in EUR)  Loan repayments 
Loan No  Name of contract  Loan 
signed on
Loan amount Amount 
disbursed 
(Actual) Date 
of first 
disburse. 
Amount 
cancelled 
Amount to be 
disbursed 
Contractual 
date of last 
disbursement
Amount of loan 
outstanding in 
EUR 
First 
repayment 
date 
Last 
repayment 
date 
Loans on EIB's own resources 
                           
17170 LESOTHO-MUELA  HYDROPOWER  15/03/94  5,000,000 5,000,000 28/03/94  0 0 n/a 3,648,784 20/08/99  20/02/09 
   Conditions: grace period          ; interest rate: 3%                          
17455  LESOTHO HIGHLANDS WATER A (PHASE 1B)  25/05/98  44,000,000 26,586,302 25/05/00  0 17,413,698 31/01/04  22,099,518 31/07/04  31/01/18 
   Conditions: grace period          ; interest rate: open                          
17690  LESOTHO HIGHLANDS WATER - B (PHASE 1B)  07/10/98  10,000,000 0 n/a  0 10,000,000 31/07/03  0 31/01/04  31/07/18 
   Conditions: grace period          ; interest rate: open                          
   sub-total own resources   59,000,000 31,586,302    0 27,413,698   25,748,302     
Loans on risk capital resources 
                                
70206  LESOTHO - LNDC TOURISM STUDY  13/02/81  50,000 50,000 12/03/81  0 0 n/a 0 30/08/82  30/08/86 
   Conditions: grace period          ; interest rate: 2%                          
70207  LESOTHO-LNDC CERAMICS STUDIES  13/02/81  50,000 47,517 16/09/81  2,484 0 n/a 0 30/08/83  30/08/87 
   Conditions: grace period          ; interest rate: 2%                          
70259  LESOTHO - LNDC PG  17/12/81  3,000,000 2,513,000 07/06/82  487,000 0 n/a 0 01/03/86  01/03/06 
   Conditions: grace period          ; interest rate: 2%-8%*                          
70560  LESOTHO - LNDC PG II  13/08/85  3,000,000 2,815,500 20/03/86  184,500 0 n/a 37,500 01/03/89  01/03/10 
   Conditions: grace period          ; interest rate: 2%-8%*                          
70630  LESOTHO HIGHLANDS WATER STUDY  15/12/86  3,500,000 3,500,000 04/09/87  0 0 n/a 0 10/11/97  10/11/01 
   Conditions: grace period          ; interest rate: 2%                          
70794  LNDC INDUSTRIAL ESTATE  26/10/89  3,000,000 1,459,171 25/11/92  1,540,829 0 n/a 1,430,805 01/10/05  01/10/09 
   Conditions: grace period          ; interest rate: 5%                          
70942 LESOTHO-MUELA  HYDROPOWER  15/03/94  15,000,000 15,000,000 18/09/95  0 0 n/a 15,000,000 20/02/05  20/02/14 
   Conditions: grace period          ; interest rate: 2%                          
70968  LNDC IV GL A  28/09/94  750,000 750,000 20/09/95  0 0 n/a 560,850 31/10/99  31/10/13 
   Conditions: grace period          ; interest rate: 1%                          
70969  LNDC IV GL B  28/09/94  1,750,000 1,265,000 03/09/96  485,000 0 n/a 759,000 31/10/99  31/10/08 
   Conditions: grace period          ; interest rate: 1%                          
70970  LNDC IV GL C  28/09/94  500,000 73,000 20/01/00  300,000 127,000 n/a** 73,000 31/10/05  31/10/10 
   Conditions: grace period          ; interest rate: 1%                          
   sub-total risk capital resources   30,600,000 27,473,188   2,999,813 127,000   17,861,155      
   Grand Total    89,600,000 59,059,490   2,999,813 27,540,698   43,609,457       -65-
Annex 11      Summary of STABEX transfers and disbursements 1993 – 2002        Kingdom of Lesotho – European Development Fund   
 
 
Current Status (Financial Resources available)   
Balance on Euro Account at BBL  EUR  834,946.34  
Balance on Counterpart Fund Account at 
CBL 
LSL 793,549.67  
    
    
Account Movements by Year     
Euro Account at BBL (EUR)    Transfers ex Stabex Transfers to CBL Other payments Interest earned Other income Year end balance  
1993   2,160,504.00 0.00 0.00 77,002.53 0.00 2,237,506.53  
1994   1,329,589.00 1,000,000.00 0.00 124,568.47 0.00 2,691,664.00  
1995   1,039,672.00 0.00 0.00 178,112.70 0.00 3,909,448.70  
1996   399,585.00 1,000,000.00 25,147.57 114,399.91 0.00 3,398,286.04  
1997   0.00 0.00 30,867.02 103,248.65 0.00 3,470,667.67  
1998   0.00 0.00 0.00 105,152.59 0.00 3,575,820.26  
1999   0.00 0.00 1.09 61,086.72 0.00 3,636,905.89  
2000   0.00 0.00 0.00 113,427.01 0.00 3,750,332.90  
2001   0.00 3,000,000.00 0.00 66,290.82 0.00 816,623.72  
2002   0.00 0.00 0.00 18,322.62 0.00 834,946.34  
Total   4,929,350.00 5,000,000.00 56,015.68 961,612.02 0.00 834,946.34  
    
Counterpart fund account at CBL (LSL)    Transfers ex BBL Payments under FMO 
1
Payment under 
FMO 3
Interest earned Other Income Year end balance  
1993   0.00 0.00 0.00 0.00 0.00 0.00  
1994   4,163,518.19 590,000.00 0.00 191,419.29 0.00 3,764,937.48  
1995   0.00 2,798,229.89 0.00 280,640.39 0.00 1,247,347.98  
1996   5,500,757.00 3,171,473.21 0.00 462,822.86 52,967.66 4,092,422.29  
1997   0.00 2,416,783.32 0.00 457,460.22 81,147.65 2,214,246.84  
1998   0.00 211,200.00 0.00 368,823.10 0.00 2,371,869.94  
1999   0.00 719,173.33 0.00 257,070.09 0.00 1,909,766.70  
2000   0.00 342,860.00 0.00 145,612.46 0.00 1,712,519.16  
2001  21,069,637.41 197,535.00 22,001,977.92 267,967.92 0.00 850,611.57  
2002   0.00 104,024.42 0.00 46,962.52 0.00 793,549.67  
Total  30,733,912.60 10,551,279.17 22,001,977.92 2,478,778.85 134,115.31 793,549.67  
    
    
Utilisation through Frameworks of Mutual Obligation (FMO)   
   FMO 1 FMO 3 Total  
Duration as per FMO     1994-1999 2000-2001  
Budgeted amount per Cost Estimate (LSL)   17,000,000.00 25,000,000.00 42,000,000.00  
Amount transferred (EUR)    2,000,000.00 3,000,000.00 5,000,000.00  
Counterpart funds generated (LSL)   9,664,275.19 21,069,637.41 30,733,912.60  
Counterpart funds disbursed (LSL)   10,551,279.17 22,001,977.92 32,553,257.09  
Interest earned    752,888.67 1,725,890.18 2,478,778.85  
Other income    134,115.31 0.00 134,115.31  
Balance undisbursed    0.00 793,549.67 793,549.67    -65-
Annex 12   
 
Project Sheets/Profiles (Ongoing projects and projects completed during 2002) 
 
8
th EDF 
 
Title  Road Transport Infrastructure Programme  N°  8 ACP LSO 002 
Date of European Commission approval  10
th June 1999 
Date of Financing Agreement/Primary Commitment  25
th August 1999 
Start Date:  30
th June 2000  End Date:  31
st December 2006 
Project amount  € 37,700,000  Total disbursement to end 2001  € 14,221,421 
Amount disbursed in 2001  € 5,857,161  Total disbursement to end 2002  € 18,895,669 
Amount disbursed in 2002  € 4,674,248  Forecast disbursement end 2003  € 22,000,000 
Objective  To improve the well being and livelihoods of all Basotho 
Purpose  To improve access to isolated areas and to basic services 
Results expected  1.  Improved all-weather access in areas serviced by project roads 
2.  Enhanced private sector capacity for carrying out labour intensive road construction and maintenance 
3.  GoL capacity for management of roads sector policy and administration strengthened. 
4.  Improved Road Safety 
Results Achieved 
and/or Progress in 
2002 
The largest component of the RTIP is the upgrading to bitumen standard of the following gravel roads in 
Mafeteng and Maseru districts: 
 
−  B 42 from Ha Ramohapi to Ha Ralintsi (39.5 km) 
−  B 43 from Masite Nek to Makintane (32.6 km) 
−  B 47 from Maseru By-pass to Ha Sekete (41.8 km) 
 
The Roads Department in the Ministry of Public Works and Transport is responsible for overseeing the 
improvement of these roads, with the work being carried out by WBHO Construction (Pty).  The estimated 
final cost of the works is LSL 140,795,974 (compared with tendered price of LSL 105,516,717 .  During 
December 2002 the contractor submitted a request for additional payments amounting LSL 180,700,327.  
This “claim” is to be passed to the Supervising Engineer for assessment and rcommendation. 
 
As of the end of December 2002 the bitumen surface on approximately 65 km out of a total of 116 km has 
been completed, two (Tsoaing and Lekhetla) out the three river bridges are substantially complete whilst 
the remaining bridge (Liphiring) is more than 50% complete. It is expected that the remainder of the road 
surfacing will be completed by end June and that all final activities (making good, fencing and grass 
seeding will be completed by the end of October 2003.  This will represent a delay over the contract period 
at award of 13 months and a delay of approximately five months over the extended contract completion 
date.  The extension of the contract period followed the discovery of significant deficiencies in the original 
data and designs, and the consequent need to make good these deficiencies.   
 
The supervision of the works contracts was awarded to Bergman-Ingérop, following a restricted tender.  
The amount of the contract has been increased to LSL 14,132,150 (compared with the price at award of 
LSL 8,380,191.  The major part of the increase in the contract price has resulted from the additional 
services required for the design and supervision of the road safety measures in the Maseru South indusrial 
and residential areas.  These areas adjoin the B 47 road which is being upgraded under the project 
 
Upgrading of Earth tracks to LCU gravel standard:  Under the RTIP the Department of Rural roads is 
responsible for improving a number of earth tracks to all-weather gravel status, using labour-based 
techniques.  The roads that are to be upgraded under this element of the programme are: 
 
  BB09 from Ha Selomo to Tsime in Butha Buthe district (19.3 km) 
  BR02 from Teyateyaneng to Ha Senekane in Berea district (16 km)   -66-
Title  Road Transport Infrastructure Programme  N°  8 ACP LSO 002 
  MF13 (North) from Van Rooyen’s Gate to Tsupane in Mafeteng district (9.3km) 
  MK10 from Mokhotlong to Phahameng in Mokhotlong district (16.6 km) 
 
Whilst DRR force-account teams have upgraded two of these roads, the remainder (BR 02 and MF 13) 
have been used to train and evaluate local contractors, who will be expected to play a major role in 
labour-based road construction and maintenance in the future.  All the contractors successfully 
completed their trial contracts and are now undertaking similar work through both GoL and donor 
financed contracts . 
 
Progress as at 31.12.02 (% of operations completed) 
 
Item BR02  BB09  MK10  MF13 
Formation  100 %  100 %  100 %  100 % 
Gravelling  100 %  100 %  100 %  100 % 
Drifts  100 %  100 %  100%  100 % 
Culverts  100 %  100 %    100 
Bridges  100 %  100 %  100 %  Contract failed 
Budgeted cost (LSL) *  3,866,510 4,766,780  5,716,920 2,197,220 
Final cost (LSL) **  4,618,533 5,882,105  7,680,032 2,807,440 
Of which paid by EDF  3,854,778 5,669,991  7,366,689 2,157,569 
Labour input (man days)   69,015 90,000  +  84,295 N.A. 
Productivity (man days/km)  4,234 Approx  4,660  5,078 N.A. 
Average cost (LSL) per km  283,346  304,772  462,652  280,744 
   
*    Estimated cost net of provisions for audit and baseline studies 
**  Where the final costs exceed the amount approved for the revised budgets the balance is paid by 
      GoL from its own resources 
 
Institutional strengthening and capacity building:  In support of the improvement to the road network, 
the Road Transport Infrastructure Programme is providing technical assistance for strengthening and 
building up the institutional capacity of the Ministry of Public Works and Transport Planning Unit and 
the Department of Rural Roads. The advisers for these positions took up their positions in September 
and October 2000.  In the initial parts of their assignments both advisers were required to give 
substantial support to the implementation of the district/rural feeder road upgrading activities.  
However, throughout 2002 both advisers have been able to give greater attention to the issue of policy 
development with result that a draft national transport sector policy paper was completed in December 
2002 and distributed for comment and discussion. 
 
In response to the hardship experienced by the rural population in those areas that suffered adverse 
climatic conditions , which exacerbated an already difficult situation of rising food prices caused by 
the rapid devaluation of the SA R and regional political events, the Adviser - Rural Roads prepared a 
programme for income support through labour intensive road maintenance and construction.  The 
programme will be implemented in 2003 using residual resources from the 1993/94 Stabex transfers 
and will be targeted at communities residing in the major livestock producing areas.   
 
Road Safety Improvement Programme:  In addition to the construction activities and transport sector 
institutional issues,  the RTIP, has a provision for financial and technical assistance in support of a 
Road Safety Improvement Action Plan.  The introduction of this Plan, in conjunction with the 
simultaneous introduction of Axle Load Control (also EU-financed) will begin to address the problem 
of Lesotho’s poor road safety record.  The major activities carried out during the year have included 
monitoring the police surveillance programme, developing educational materials for schools and 
piloting the same through a number of schools in Maseru, developing recommendations for the 
establishment of a National Road Safety Council, setting up a survey to determine road accidents costs 
in Lesotho and initiating a programme for the identification and rectification of danger spots within 
Maseru. 
Road Safety Works  Maseru South ;  The upgrading of the B 47 road under the project has highlighted 
the growing problem of pedestrian and vehicle safety within the area served by the interface between 
the B 47 and the main Maseru South arterial road.  The rapid industrialisation and residential 
development in the Thetsane  and Ha Tsolo areas of Maseru South has resulted in a situation where 
there are very large numbers of both pedestrian and vehicle traffic using the present road system 
during peak hours, with a corresponding increase in the risks of pedestrian and traffic accidents.  In 
order to address the problem a proposal was submitted for the construction of suitable  pedestrian 
facilities, a taxi/bus rank and service roads in the area.  The design and supervision of the works are 
being carried out as an addendum to the Bergam-Ingerop contract and following a local open tender a 
construction contract is to be awarded to Lesotho  Consolidated Civil Contractors for an amount of   -67-
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LSL 22,247,291.15.  The works are scheduled for completion in October 2003  
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Title 8
th EDF Multi-annual Microprojects Programme  N°  8 ACP LSO 003 
Date of Financing Agreement/Primary Commitment  2
nd September 1999 
Start Date:  31
st December 1999  End Date:  30
th June 2005 
Project amount  € 5,300,000  Total disbursement to end 2001  € 416,689 
Amount disbursed in 2001  € 222,396  Total disbursement to end 2002  € 729,379 
Amount disbursed in 2002  € 312,690  Forecast disbursement end 2003  € 1,353,424 
Objective  Create sustainable social and economic development in the poorest areas of Lesotho 
Purpose  The implementation of a programme of self-help projects in rural and peri-urban areas  
Results expected  Up to  405  Microproject Agreements successfully concluded and implemented by a locally staffed 
coordination unit 
Results Achieved 
and/or Progress in 
2002 
Following the dissolution of the former management structure and the establishment of a new 
coordinating unit as a semiautonomous agency under the National Authorising Officer, the 
Microprojects Programme as been restarted with a greater emphasis on the coordination of decentralised 
implementation.  A total of six project agreements have been established with an estimated total cost of 
LSL 10,854,531 of which the EDF/MPP contribution will be LSL 7,395,771 or approximately  68 %.  
Approximately 87% of the programmes , in monetary terms, will be implemented through five separate 
NSA agencies, which is a new departure for the Microprojects Programme.  This is seen as a starting 
point for greater future involvement  of NSA in the CSP/NIP for Lesotho. 
     
In terms of target beneficiaries it is expected that the water projects will benefit approximately 4,400 
households, two-classroom blocks will be constructed for 30 primary schools ad one secondary school 
and 596 VIP pit-latrines will be constructed under the sanitation components.  To ensure sustainability 
training will be given to communities in health ad hygiene, the training of Village water Committees and 
the training of Water Minders in simple maintenance and repair for each water scheme.. 
 
Project name  Sector  Implementing Agency  Total Cost (LSL)  EDF/MPP 
Contribution (LSL) 
Health & Sanitation in Qacha’s Nek District – Phase 1  Health and Sanitation  Lesotho 
Red Cross  2,456,252  1,187,661 
Water & Sanitation in Quthing Valley  Water and Sanitation  Plenty NGO  1,255,700  891,351 
Education Facility Programme – Phase 1  Education  Education Secretariat of the Anglican 
Church of Lesotho  1,861,408  1,389,801 
Education Facility Programme – Phase 1  Education  Education Secretariat of the Lesotho 
evangelical Church  1,861,408  1,389,801 
Education Facility Programme – Phase 1  Education  Catholic Schools Secretariat
 2,047,550  1,528,782 
Water Schemes in Marabeng Village  Water  Department of Rural Water Supply -  
Berea District  480,900  350,363 
Water Schemes in Ha Toloane and Masianokeng Villages  Water  Department of 
Rural Water Supply – Maseru District  891,313  658,012 
   Total  10,854,531  7,395,771 
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Title  Information, Workshops, Conference and Cultural Initiatives   N°  8 ACP LSO 005 
Date of Commission Approval  28
th July 2000 
Date of Financing Agreement/Primary Commitment  24
th October 2000  
Latest Start Date:  1
st January 2001  End Date:  30
th June 2004 
Project amount  € 476,000  Total disbursement to end 2001  € 33,316 
Amount disbursed in 2001  € 33,316  Total disbursement to end 2002  € 53,997 
Amount disbursed in 2002  € 20,681  Forecast disbursement end 2003  € 133,316 
Objective  To increase understanding of social and development issues in Lesotho 
Purpose  To support workshops, seminars, information dissemination and cultural activities in areas related to the 
NIP focal sectors, GoL reciprocal commitments under the NIP, EU/Lesotho cooperation, EU/SA trade 
development and cooperation, etc. 
Results expected  1.  Increased awareness of key social and development issues. 
2.  Increased understanding of Southern Africa regional issues. 
3.  Increased awareness and knowledge of EU/Lesotho cooperation. 
Results Achieved 
and/or Progress in 
2002 
Implementation of the project has continued to fall behind expectations and the approach used thus far 
for the administration of the Fund will need to be reviewed.  Although the activities supported during 
the year have fallen below the number scheduled under the Work Plan the content of those supported 
has covered a wide range of issues that are pertinent to cross-cutting areas in the CSP/NIP.  The 
activities  included financial contributions to: 
 
−  The Lesotho Child Counselling Unit for a four day workshop on group counselling for sexually 
abused and commercially exploited survivors.  A total 34 children aged between 4 and 19 yrs 
attended the workshop and received group counselling on a broad range of issues including 
sexual abuse, rape and commercial sex.  Five counsellors attended the workshop, the results of 
which are to be used to refine child counselling methodologies in Lesotho; 
−  The Federation of Women Lawyers for a “Labour Law and Gender” workshop aimed at 
promoting gender in the workplace by empowering women and sensitizing them of their rights.  
A total of 16 participants attended the workshop including members of trade unions,  
−  The Lesotho and Swaziland Network n HIV/AIDS (LESWA)  to assist 15 youth members ot 
attend a SADC Youth Conference on HIV/AIDS in Swaziland. 
−  The Ministry of Environment, Gender and Youth Affairs for a conference Youth workshop on 
cultural norms and practices, including crime prevention, STI’s , HIV and AIDS.  Some 48 
young people attended the workshop together with 6 facilitators.  The workshop was addressed 
by the District Secretary, Leribe.; 
−  The Morija Arts and Cultral Festival 2002.  A grant for the hrire of tents to be used during the 
festival. 
−  The Department of Energy for the production of a brochure on “Energy Saving”. 
−  Dr. R.K. Phororo for the publication of the bimonthly journal Thakaneng (The Monitor) 
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Title  Support to the Department of Economic Cooperation  N°  8 ACP LSO 007 
Date of Commission Approval  22
nd December 2000 
Date of Financing Agreement/Primary Commitment  6
th February 2001 
Latest Start Date:  30
th September 2001  End Date:  31
st December 2004 
Project amount  € 1,100,000  Total disbursement to end 2001  € 98,598 
Amount disbursed in 2001  € 98,598  Total disbursement to end 2002  € 200,975 
Amount disbursed in 2002  € 102,377  Forecast disbursement end 2003  € 520,000 
Objective  To achieve and maintain levels of economic growth necessary  for progress, the alleviation of poverty 
and social development 
Purpose  To develop in Government a capacity for the effective coordination and management of external 
assistance 
Results expected  1.  Policy on external assistance adopted by Cabinet. 
2.  External assistance management information system operating and producing regular reports 
3.  Guidelines on preparation and implementation of external assistance projects published 
4.  Lesotho/EC development cooperation strategy  for 2000/2005 agreed and signed 
5.  National Indicative Programme for 9
th EDF signed   
Results Achieved 
and/or Progress in 
2002 
In terms of achievements during 2002 the major event was the signing of both the Country Support 
Paper and National Indicative Programme for EC/Lesotho cooperation between 2001 and 2007. 
Substantial support was also provided to the function of the National Authorising Officer in the in the 
finalisation of the 9
th EDF CSS/NIP  in the general administration of the EDF development cooperation 
programme and in the development of a system for monthly monitoring of donor inputs to capital 
programmes.    
 
 2001  2002 
No. of Payment Orders issued    202 
Value of Payment Orders issued (LSL)  77,361,521  137,661,439 
No contracts concluded  13  13 
Value contracts concluded (LSL)  11,549,119  55,176,484 
No. Primary Commitments opened   6  7 
Value Primary Commitment opened (€)  20,374,600  4,885,000 
No. Primary Commitments closed  7  5 
Value Primary Commitments closed (€)  773,996  5,104,326 
 
As part of the development of capacity within the Department of Economic Cooperation a review of 
training needs was conducted and a tentative plan drawn up for 2002/03.  To-date the Director, 
Department of Economic Cooperation and the Senior Economic Planner responsible for external 
assistance have been sent on a 3-week course on Aid Coordination run by the University of Natal and 
arrangements have been made for two staff members to attend courses on “Financial Programming and 
Policy” and “Public Expenditure Analysis and Management” respectively run by the Macroeconomic 
and Financial Management Institute of Eastern and Southern Africa in early 2003. 
 
At the request of the National Authorising Officer the Financing Agreement for the project was 
extended to 31
st December 2004.  
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Title  Support to Health Sector Reform  N°  8 ACP LSO 008 
Date of Commission Approval  19
th February 2001 
Date of Financing Agreement/Primary Commitment  2
nd April 2001 
Latest Start Date:  30
th June 2001  End Date:  31
st December 2005 
Project amount  €  1,800,000  Total disbursement to end 2001  € 0 
Amount disbursed in 2001  € 0  Total disbursement to end 2001  € 0 
Amount disbursed in 2002  € 0  Forecast disbursement end 2002  € 400,000 
Objective  An affordable equitable health care system 
Purpose  The purpose of the project is to support the development of a unified health information system and the 
development and piloting of a strategic plan for decentralisation  
Results expected  1.  Regular and timely production of valid and reliable data of key health performance indicators; 
2.  Health Service Area boundaries redefined  
3.  Unified M&E system within MoHSW and in 3 pilot Health Service Areas; 
4.  Proposals for District Health Management Teams developed and implemented 
5.  Health Boards revitalised. 
Results Achieved 
and/or Progress in 
2002 
The contract for technical assistance to the Ministry of Health and Social Welfare was awarded to the 
National Research and Development Centre for Welfare and Health (STAKES), Finland on   
24
th January 2002  and the technical assistance (Dr. P. Kuosmanen – Adviser, Decentralisation; Dr. D. 
Rumisha – Adviser, Health Information Systems) arrived to take up their posts in March 2002.  The 
Inception Report presented on 28
th June 2002 identified: 
 
−  The need to develop a comprehensive Health and Social Welfare Policy as a critical element for 
successful Health Sector Reform; 
 
−  The requirement that skills will need to be built up and institutional systems revitalised before 
the generation of relevant and reliable health sector information would be possible. 
 
With the assistance of the TA advisers the MoHSW initiated the development of a Health and Social 
Welfare Policy, which is to be made available for discussion in mid-2003. 
 
Decentralisation:  The primary focus during the year has been the development of the District Health 
Package (DHP), which is establishes the functions that are to be decentralised and the definition of the 
services (Essential Services Package = ESP) to be provided  at the community, health centre, district 
hospital and referral levels.  Progress to-date has been limited to the establishment of a Task Force for 
the coordinating the development of the DHP and setting up the framework for the development of the 
Essential Service Package. Consensus on the DHP is expected in 2003 with its introduction into pilot 
areas foreseen from late 2003 onwards. 
 
Monitoring and Evaluation:  The main aim of this component is to develop a capacity for monitoring 
and evaluation of  the health care and social welfare system through a systematic and continuous 
process of tracking inputs/outputs/outcomes which will provide feedback for accountability, 
performance management and evidence based planning.  Progress has been constrained by the lack of 
reliable data and an ineffective health management system.  A major deficiency noted has been the 
complete lack of a database of health information for the period 1997 – 2001.  It will therefore be 
necessary to reconstruct the database for this period before significant advances ca be made.        -72-
 
Title  Poverty Reduction Budgetary Support Programme  N°  8 ACP LSO 090/010 
Date of Commission Approval  23
rd  July 2001 
Date of Financing Agreement/Primary Commitment  26
th October 2001 
Latest Start Date:  31
st December 2001  End Date:  31
st December 2003 
Project amount  € 18,500,000  Total disbursement to end 2001  € 0 
Amount disbursed in 2001  € 0  Total disbursement to end 2002  € 6,067,257 
Amount disbursed in 2002  €  6,067,257  Forecast disbursement end 2003  € 9,100,000 
Objective  To create a stable macroeconomic environment, which is conducive to for private sector development 
and equitable economic growth  
Purpose  To support government’s general budget expenditures in the fields of health, education and social 
services. 
Results expected  1.  Reduction of Government’s budget deficit and related financing gap to bring it below the 
figure of 
2.  Government foreign exchange reserves maintained at equivalent to 6 months of imports. 
Results Achieved 
and/or Progress in 
2002 
Implementation of the project has fallen behind expectations, largely due to internal misunderstandings 
on the administrative procedures for obtaining the release of the first tranche and difficulties in suitable 
SMART indicators that can be used as measurements of outputs and outcomes in terms of 
Government’s achievement’s in reducing poverty levels..  The administrative problems were overcome 
in early 2002 and the first tranche of € 6 million (= LSL 56,704,200) was transferred into 
Government’s General Revenue Account in June 2003.  Discussions have continued throughout the 
year on the definition of appropriate indicators and it is expected that a combination of process, output 
and outcome indicators will be agreed early in 2003. 
 
In addition to the budgetary support aspects of the Financing Agreement two studies have been carried 
out during 2002.  The most significant of the two has been the study in to Governments financial 
management, which was carried in part as an accountability assessment and in part as a means of 
pinpointing deficiencies and recommending measures for improvement.  The overall finding of the 
study was that public financial management in Lesotho, both in terms of the institutions and the 
systems involved, is extremely weak and that as such it reflects the overall weakness of public 
expenditure management.  This was noted in the study as a cause for serious concern since the effective 
management of public expenditure is the sole area in which Government is  able to influence and 
manage national fiscal policy.  The major recommendations presented in the report are: 
 
1.  To establish a base on which future financial management and control can be built though the 
establishment of Government’s balance sheet as at 31
st March 2002 comprising all government 
accounts and below the line financial assets and liabilities.   
 
2.  Once a clean financial base has been established, initiate the process of creating an effective 
management team in Treasury, which is capable of maintaining and improving on this base.  
This process would involve reviewing all aspects of Treasury and the human, technical and 
financial resources available to it; drawing up a strategy for the future role of Treasury and 
establishing a plan to implement this.  Particular focus to be placed on ensuring that the 
principles of accuracy, comprehensiveness and transparency in government's accounts are 
established. 
 
3.  The Ministry of Finance to restructure itself to ensure that all aspects of Treasury fall under the 
management of Treasury and in particular that all computerised processes fall under its direct 
control and that the support of effective Internal Audit services are available to it. 
 
4.  Government to consider its current financial management structure and in particular whether the 
decentralisation of financial management responsibilities to Chief Accounting Officers for these 
processes would provide productivity and financial control gains. 
 
5.  The implementation of a review of critical support functions such as the legislative framework 
(including the relevant provisions within the Constitution),  External Audit and the procurement   -73-
Title  Poverty Reduction Budgetary Support Programme  N°  8 ACP LSO 090/010 
system. 
 
Following from the problems encountered in identifying suitable SMART indicators in the context of 
the programme and the need to give greater consideration to poverty monitoring assistance was 
requested by the Bureau of Statistics in the planning, design and implementation of the 2002/03 
Household Budget Survey.  To provide the assistance required a contract was awarded to Statistics 
Sweden for the provision of an expert to assist in : 
 
−  Scoping and producing an Action Plan for the Household Budget Survey (HBS); 
 
−  Identifying the needs of end-users for data produced by the HBS; 
 
−  Determining the subject content of the survey , designing and pre-testing the relevant 
questionnaire; 
 
−  Sample design and estimation procedures; 
 
−  Establishment of a procedural manual; 
 
−  Formulate quality assurance criteria; 
 
−  Providing back-up during data collection, the design of the data processing system; and 
 
−  Analysis and dissemination of the survey results 
 
The assignment commenced in March 2002 and expected to be completed by July 2003 
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Title  Lesotho Lowlands Water Supply Feasibility Study  N°  8 ACP LSO 011 
Date of Commission Approval  8
th October 2001 
Date of Financing Agreement/Primary Commitment  23
rd November 2001  
Latest Start Date:  1
st March 2002  End Date:  1
st September 2004 
Project amount  € 1,750,000  Total disbursement to end 2001  € 0 
Amount disbursed in 2001  € 0  Total disbursement to end 2002  € 8,776 
Amount disbursed in 2002  € 8,776  Forecast disbursement end 2003  €  550,000 
Objective  To achieve sustainable economic growth and reduce poverty 
Purpose  The development of an investment programme that will secure the medium- and long-term water supply 
for human and industrial consumption to the urban and peri-urban populations of the lowlands of 
Lesotho. 
Results expected  1.  Financing Proposal for submission under the 9
th EDF; 
2.  Tender dossier for the design of the proposed solution 
3.  Recommendations for institutional and management procedures and long-term capacity building 
4.  Water sector personnel trained for implementation phase. 
Results Achieved 
and/or Progress in 
2002 
The tender for a Lesotho Lowlands Water Supply Feasibility Study was launched on 14
th February 
2002, with seven (7) European and regional consultancy firms being invited to make submissions.  The 
tender closed on 15
th May 2002 and a contract was awarded to the Centre for Ecology and Hydrology 
(UK) to assist the Department of Water Affairs, Ministry of Natural Resources in the technical 
evaluation of the tenders submitted.   Following the evaluation three companies were considered as 
being eligible to progress to the second stage (Price evaluation) and on opening the price envelopes for 
the three companies the offer submitted by Parkman International was found to be the lowest priced 
and an offer of award of contract followed.  The contract with Parkman was signed on 11
th December 
2002 for an amount of LSL 13,537,244.  The consultant is mobilise his team in early 2003 and the 
intermediate report outlining the prospective options is to be presented in September 2003.  A decision 
on the chosen options is expected by December 2003 and a final report with Terms of Reference and 
Tender documents for the next phase (detailed design) is scheduled for April 2004.   -75-
  
Title  Support to Department of Economic Policy  N°  8 ACP LSO 012 
Date of Commission Approval  1
st June 2001 
Date of Financing Agreement/Primary Commitment  1
st June 2001 
Latest Start Date:  31
st December 2001  End Date:  30
th November 2004 
Project amount  € 750,000  Total disbursement to end 2001  € 7,744 
Amount disbursed in 2001  € 7,744  Total disbursement to end 2002  € 124,014 
Amount disbursed in 2002  € 116,270  Forecast disbursement end 2003  € 152,744 
Objective  Strengthen the Ministry of Development Planning’s capacity for guiding policy makers on development 
priorities through sound macroeconomic analysis and forecasting 
Purpose  The full integration of the work of the Department of Economic Policy into the budgetary process and 
the development of macroeconomic forecasting as a tool for ensuring an efficient allocation of 
government resources in accordance with the overall objective of augmenting economic growth and 
poverty reduction 
Results expected  1.  A clear definition of the functions of the Department of Economic Policy, and of the tasks, routines 
and individual job descriptions needed to fulfil the functions; 
2.  The development of a clear understanding of the relative roles of DEP, the Fiscal Analysis and 
Policy Unit in the Ministry of Finance and the Research Department in the Central Bank, together 
with the establishment of appropriate means of ensuring the complementarities and effectiveness 
of the three units; 
3.  The introduction of a macroeconomic forecasting model as a basic tool in Government’s planning 
and budgeting process, 
4.  The annual production of the three-year rolling National Development Plan based inter alia on the 
scenarios and projections produced by the model; 
5.  The integration of the Public Sector Investment Plan into the National Development Plan;  
6.  The incorporation into the Poverty Reduction Strategy Paper of an “Economic Policy Framework” 
as a guide for subsequent strategic planning and decision making; 
7.  A training needs analysis and staff development plan for DEP; 
8.  The preparation of a broader institutional capacity building proposal for key areas within the 
central ministries.  The proposal to be submitted for consideration under the 9
th EDF National 
Indicative Programme. 
Results Achieved 
and/or Progress in 
2002 
Following restricted consultations on the basis of a short-list of candidates submitted by the European 
Commission a direct agreement contract was awarded to Mr. G. West.  Mr. West took up his 
assignment on 1
st December 2001.   
 
The technical assistance prepared a number of papers on the rehabilitation of the planning system in 
Lesotho and took a lead in the establishment of both sect oral working groups for the PRSP preparation 
process and a macroeconomic working group for the preparation of a fiscal strategy and future budget 
frameworks.  Key policy papers presented included: 
 
−  A development planning framework for Lesotho 
−  Economic analysis of budget outturn since 1990/91 
−  Preparing the Rolling Development Plan 
−  Setting public expenditure priorities 
−  Economic Review 1997 – 2001 
 
The next stage in the assignment is to be the production of the first iteration of an rolling development 
plan covering the period 2003/04 – 2005/06.     -76-
 
Title  Support for Lesotho’s Independent Electoral Commission  N°  8 ACP LSO 013 
Date of Commission Approval  14
th May 2004 
Date of Financing Agreement/Primary Commitment  15
th May 2002 
Latest Start Date:  25
th May 2002  End Date:  30
th June 2003 
Project amount  € 1,900,000  Total disbursement to end 2001  € 0 
Amount disbursed in 2001  € 0  Total disbursement to end 2002  € 52,094 
Amount disbursed in 2002  € 52,094  Forecast disbursement end 2003  € 1,800,000 
Objective  To promote political stability conducive to national development 
Purpose  To promote acceptance, transparency and legitimacy of the national election results 
Results expected  The successful and transparent completion of the 2002 General Election 
Results Achieved 
and/or Progress in 
2002 
A Financing Proposal for a project to support the Independent Electoral Commission in the 
implementation of the 2002 General Election was submitted to the Delegation on 16
th October 2001.  
Under the project it is proposed that EDF support would be used to re-finance the GoL budget 
contribution in the area of logistics for the distribution of election materials.  With the Financing 
Agreement being signed on the 15
th May 2002 the activities that would be considered eligible for 
refinancing were limited to the period immediately preceding Election Day (25
th May 2002), the 
rollback of materials after the election and the new elections in the two constituencies (Hlotse and 
Mount Moorosi.   
 
Polling took place in 2,308 polling stations from 7 a.m. and closed at 5 p.m., though in order to ensure 
that no voter would be denied the opportunity to cast his or her ballot papers voting was extended to  
12 p.m. the following at a number of stations where voting had begun late due to missing materials. 
 
In total 554,386 voters cast their ballot papers under the new two-ballot system, which represented a 
turnout of 68.1%, and the results were announced both at the constituency and at the National Elections 
Results Centre in Maseru. 
 
In the constituency vote the Lesotho Congress for Democracy won  77 seats and the Lesotho People’s 
Congress 1 seat.  Of the 40 party seats the Basotho National Party were allocated 21 seats and a total of 
8 parties were allocated the remainder.  The total number of women elected to parliament increased 
from 2 in the 1998 election to 14 in the 2002 election. 
 
255 international observers were in Lesotho for Election Day to join up with local observer teams.  All 
observers expressed their satisfaction with the election process, concluding that “The election was 
peaceful, free, fair and transparent; it is thus a true reflection of the will of the people of Lesotho”. 
 
The compilation and reconciliation of the IEC expenditures for the Election have continued throughout 
the latter part of 2002 and a consolidated request for refinancing from the project is expected early in 
2003    
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Title  Assistance in establishment of a National Elections Results Centre   N°  8 ACP LSO 015 
Date of Commission Approval  19
th March 2002 
Date of Financing Agreement/Primary Commitment  19
th March 2002 
Latest Start Date:  25
th March 2002  End Date:  1
st June 2002 
Project amount  € 47,300  Total disbursement to end 2001  € 0 
Amount disbursed in 2001  € 0  Total disbursement to end 2002  € 43,236 
Amount disbursed in 2002  € 43,236  Forecast disbursement end 2003  € 43,236 
Objective  To promote political stability conducive to national development 
Purpose  To promote acceptance, transparency and legitimacy of the national election results 
Results expected  The successful and transparent completion of the 2002 General Election 
Results Achieved 
and/or Progress in 
2002 
Following a request from the Chairman of the Independent Electoral Commission a contract was 
awarded to Electoral reform International Services (ERIS) for assistance in the planning and design of a 
National Elections Results Centre, to be based out of the National Convention Centre Maseru.  The 
Centre operated from 24
th May to 1
st June 2003 with the aim of receiving , verifying and publishing 
results as they came in.  A large number of party agents  observers, media representatives, NGOs and 
members of the public attended the Centre at various times thus enhancing the transparency of the 
electoral process which in turn assisted in encouraging  stakeholders to accept the results.  In addition 
to the constituency results which were published at the Centre, the calculation of seat distribution for 
the proportional party vote was carried out at the Centre and simultaneously displayed on a giant 
screen.     
 
The National Elections Results Centre acted as a focal point for the deliver of results and proved to be a 
good method of ensuring that the confirmation of the results was seen to be transparent.  It wil become 
a regular feature of future elections in Lesotho.  
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Title  Review of current HIV/AIDS activities  N°  8 ACP LSO 016 
Date of Commission Approval  13
th June 2002 
Date of Financing Agreement/Primary Commitment  13
th June 2002 
Latest Start Date:  1
st September 2002  End Date:  31
st December 2002 
Project amount  € 40,000  Total disbursement to end 2001  € 0 
Amount disbursed in 2001  € 0  Total disbursement to end 2002  € 6,968 
Amount disbursed in 2002  € 6,968  Forecast disbursement end 2003  € 39,500 
Objective 
1.  In the short- to medium term to control the spread of HIV/AIDS and mitigate its impact on 
society, both in terms of social concerns and economic development; 
2.  In the long-term to lead to an AIDS free society within a democratic, peaceful, prosperous, 
secure and self-reliant nation 
Purpose  To provide the Lesotho AIDS Programme Coordinating Authority  (LAPCA) with sufficient 
information for the agency to quickly assess the effectiveness of ongoing HIV/AIDS related activities 
and identify priority activity/resource gaps  
Results expected  1.  A comprehensive inventory of ongoing and imminent HIV/AIDS related initiatives and 
activities broken down by district and summarised nationally; 
2.  A document identifying possible interventions/resource gaps together with a prioritisation for 
addressing the gaps, the interventions needed and an estimation of their possible cost 
Results Achieved 
and/or Progress in 
2002 
A contract for the study was concluded with the Southern Africa HIV/AIDS Information Dissemination 
Service (SAfAIDS) in July 2003, supported by two local consultants.  A total of 145 funding 
organisations and implementing agencies were interviewed throughout the 10 districts of Lesotho.  A 
total of 90 projects, programmes or components thereof were reviewed and it was estimated that 
approximately LSL 99.6 million is alleged to be committed annually to the implementation of the 
National Strategic Plan.  The main conclusions and recommendations of the study were: 
 
−  The flow of information between the various bodies involved in HIV/AIDS related activities is 
wholly inadequate.  There are a substantial number of “briefcase organisations” involved and 
considerable duplication of effort and focus between agencies; 
−  LAPCA is considerably under staffed and needs urgent training for its existing staff; 
−  There are insufficient guidelines on the specific roles and responsibilities of government 
ministries and district AIDS task forces; 
−  There is inadequate monitoring, evaluation and impact assessment of ongoing (and proposed) 
activities and interventions 
−  There are comprehensive proposals for Home-based Care, Voluntary Counselling and Testing 
and treatment programmes but little in the way of financial and human resources sourced or 
planned 
−  Donors are funding programmes without reference to the National Strategic plan. 
−  To reduce the levels of duplication the NGO network needs to develop a stronger structure 
capable of regulating and coordinating the HIV/AIDS activities of NGOs. 
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Title  Feasibility Study - Six Towns Water Supply  Phase 2  N°  8 ACP LSO 017 
Date of Commission Approval  18
th October 2002 
Date of Financing Agreement/Primary Commitment  24
th October 2002 
Latest Start Date:  31
st December 2002  End Date:  31
st December 2007 
Project amount  € 1,900,000  Total disbursement to end 2001  € 0 
Amount disbursed in 2001  € 0  Total disbursement to end 2002  € 0 
Amount disbursed in 2002  € 0  Forecast disbursement end 2003  € 250,000 
Objective 
The provision of medium-term 
12 security of safe and reliable water supplies together with adequate 
wastewater treatment in six urban centres (Maputsoe, Mapoteng, Teyateyaneng, Roma, Morija and 
Quthing) 
Purpose  The purpose of the study is: 
−  To investigate and develop in greater detail the works identified in earlier reports as being 
necessary for the medium term security of water supply at the six urban centres 
−  To investigate and develop proposals for any additional works (e.g. sewage treatment, water 
reticulation, etc) that may be appropriate at each centre 
−  To develop a financing proposal for submission to the European Commission under the 8
th 
European Development Fund. 
−  Subject to the launch of tender for works, to assist the Supervisor, in the launch evaluation of 
tenders for construction works for Phase II. 
−  Subject to the award of the works contract for Phase II, to assist the Supervisor, in the adequate 
supervision of the works during the construction period of 18 months and the subsequent 
maintenance period of 12 months. 
Results expected  1.  A feasibility study report, including the appropriate technical, environmental and 
financial/economic annexes and relevant tender documentation in sufficient detail to enable GoL 
to prepare a financial proposal for the Six Towns Water Supply Project – Phase II for 
submission to the EC.  
2.  A contract for the works of Phase II; and 
3.  The completion of the works of Phase II of the Six Towns Water Supply Project 
Results Achieved 
and/or Progress in 
2002 
Following the signing on 3
rd December 2002 of the Financing Agreement for the study, letters of 
invitation to tender were sent out to six (6) European and regional companies on 18
th December 2002.  
The date for closure of the tender is 6
th March 2003  
 
                                                 
12 Medium-term defined as a period spanning 10 to 15 years   -80-
 
Title  Maseru Wastewater Feasibility Study  N°  8 ACP LSO 018 
Date of Commission Approval  1
st January 2002 
Date of Financing Agreement/Primary Commitment  1
st August 2002 
Latest Start Date:  1
st January 2003  End Date:  31
st December 2004 
Project amount  € 750,000  Total disbursement to end 2001  € 0 
Amount disbursed in 2001  € 0  Total disbursement to end 2002  € 0 
Amount disbursed in 2002  € 0  Forecast disbursement end 2003  € 150,000 
Objective  The cost–effective, financially viable and environmentally sound collection, treatment and disposal of 
domestic and industrial wastewater in Maseru. 
Purpose  To identify an immediate, medium and long-term investment programme to meet realistic objectives 
Results expected  1.  The identification of feasible options for an appropriate immediate- (2 years), medium- (7 
years) and long-term (20 years) policy for domestic and industrial wastewater collection, 
treatment and disposal; 
2.  The identification of rehabilitation/extension needs for wastewater collection and treatment 
facilities; 
3.  The preparation of an investment project to cover the immediate and mid-term needs of 
wastewater collection, treatment and disposal.  The activities envisaged to include: 
−  The rehabilitation and extension of Ratjomose wastewater treatment facilities including 
provisions for environmentally safe disposal of effluents and residues arising from 
wastewater treatment; 
−  Construction of new treatment facilities as justified by the feasibility study and approved 
by the Government; 
−  Abolishing of Maseru West Industrial Estate Wastewater treatment ponds. Installation of 
pre-treatment units in the individual factories in order to meet WASA standards for 
acceptance into the communal sewers.  
−  Rehabilitation and extension of the sewerage system (trunk mains, interceptors, pumping 
stations and possibly limited secondary mains). 
4.  The determination of separate average full cost recovery tariffs for domestic and industrial 
customers, that will ensure the financial viability of the proposed investment project and the 
wastewater services in general.  The tariff system recommended will cross checked against 
affordability and willingness to pay, and acceptability of higher-level service. 
Results Achieved 
and/or Progress in 
2003 
Following their confirmation of intention to tender for the study, letters of invitation to tender were sent 
out to five (5) European and regional companies on 18
th December 2002.  The date for closure of the 
tender is 6
th March 2003  
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Title  Adviser, Economic Planning and Budget Support  N°  8 ACP LSO 019 
Date of Commission Approval  6
th November 2002 
Date of Financing Agreement/Primary Commitment  7
th November 2002 
Latest Start Date:  16
th November 2002  End Date:  15
th November 2004 
Project amount  € 230,000  Total disbursement to end 2001  € 0 
Amount disbursed in 2001  € 0  Total disbursement to end 2002  € 0 
Amount disbursed in 2002  € 0  Forecast disbursement end 2003  € 100,000 
Objective  To strengthen the Ministry of Development Planning’s capacity for guiding policy makers on efficient 
and effective resource management  
Purpose  To optimise the contribution of the Department of Economic Cooperation to the preparation and 
implementation of economic policy, by reviving the Public Sector Investment Programme, by capacity 
building in public finance management, economic analysis and in the collection of national statisitics  
Results expected  −  The publication of the Public Sector Investment Programme as part of the annual National 
Development Plan; 
−  A Project Appraisal Committee using established national development priorities as criteria for 
the approval and ranking of capital investment initiatives; 
−  A Capital Budget Estimates document that can be used as a management tool; 
−  The preparation of a capacity building proposal for submission to the EDF as a possible activity 
to be undertaken as part of the 9
th EDF CSP/NIP   
Results Achieved 
and/or Progress in 
2002 
A technical assistance contract was concluded with Mr. C. Olsen on 26
th November 2002 for a two 
year period. 
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7
th EDF  
 
Title Muela  Hydropower  Project  N°  7 ACP LSO 001 
Date of Financing Agreement/Primary Commitment  29
th July 1991 
Start Date:    End Date:   
Project amount  € 33,000,000  Total disbursement to end 2001  € 31,736,953 
Amount disbursed in 2001  € 164,503  Total disbursement to end 2002  € 31,856,722 
Amount disbursed in 2002  € 119,769  Forecast disbursement end 2002  € 32,000,000 
Objective  To develop hydroelectric potential sufficient to meet Lesotho’s normal requirements by 2003  
Purpose  The construction of a 72 Mw Hydroelectric Power Plant 
Results expected  1.  The construction of a 72 Mw underground powerhouse and associated waterways; access 
facilities; upstream surge shaft, downstream surge chamber; tailpond and dam; operations 
building; transmission lines and sub-stations 
2.  Environmental Action Plan and Awareness Programme 
3.  Technical training 
4.  Institutional support for the Lesotho Highlands Water Commission (formerly JPTC) 
5.  Environmental protection and enhancement in the `Muela area 
Results Achieved 
and/or Progress in 
2002 
1.  With the commissioning of the dam and hydropower station in 1998 the project reached 
substantial completion.  The only remaining outstanding activity is the provision of a treated 
water supply to nine villages in the `Muela area.  The contractor initially engaged to carry out 
the activities was been unable to carry out the actions required.  The contract was subsequently 
terminated and as an alternative solution the project is to be implemented under the 
supervision of the Department of Rural Water Supply.  Following the expected completion of 
the scheme in late 2003 the project is to be closed.   -83-
 
Title  Axle Load Control  N°  7 ACP LSO 038 
Date of Financing Agreement/Primary Commitment  6
th November 1997 
Start Date:  8
th August 1998  End Date:   
Project amount  € 850,000  Total disbursement to end 2000  € 186,314 
Amount disbursed in 2000  € 186,314  Total disbursement to end 2001  € 186,314 
Amount disbursed in 2001  € 0  Total disbursement to end 2002  € 357,848 
Amount disbursed in 2002  € 171,534  Forecast disbursement end 2003  € 800,000 
Objective  To develop and maintain a road transport network capable of supporting sustained economic 
development and giving equitable access to basic services 
Purpose  To develop in Government a capacity to maintain the national road network and carry out effective road 
management 
Results expected  1.  Monitoring of heavy vehicle axle loads 
2.  Enforcement of axle load control legislation 
3.  Improved and up-to-date Traffic Information System 
Results Achieved 
and/or Progress in 
2002 
After lengthy delays in the preparation of suitable designs, the tender for the construction and 
installation of the permanent weighbridges and temporary lay-byes was launched in October 2000 and 
closed on 12
th December 2000.  Five tenders were received of which two were subsequently adjudged 
to be responsive.  As the prices offered for the responsive tenders were in excess of the amount 
allocated under the project it was agreed that the tender should be annulled.  The tender for works was 
annulled in May 2001. A new restricted tender for 2 lots was launched in late 2001 and a contract for 
both Lot 1 (Installation of permanent weighbridge sites at Maseru Bridge and Maputsoe) and Lot 2 ( 
purchase and supply of portable weighbridges and construction of lay-byes) was awarded to M & C 
Construction in July 2002.   The amount of the contract is LSL 3,391,504 and construction is estimated 
to be completed by the end of the first quarter in 2003.   -84-
Title  Assistance to the Bureau of Statistics  N°  7 ACP LSO 045 
Date of Financing Agreement/Primary Commitment  8
th March 1999 
Start Date:  30
th June 1999  End Date:  31
st December 2002 
Project amount  € 1,101,000  Total disbursement to end 2000  € 9,031 
Amount disbursed in 2000  € 9,031  Total disbursement to end 2001  € 358,173 
Amount disbursed in 2001  € 349,142  Total disbursement to end 2002  € 512,289 
Amount disbursed in 2002  € 154,116  Forecast disbursement end 2003  € 958,173 
Objective  The implementation of effective economic and social policies based on sound statistical data and 
national census 
Purpose  To develop in the Bureau of Statistics a capacity to provide accurate, relevant and timely information 
for decision making, policy formulation, planning and research by both the public and private sectors  
Results expected  1.  Timely production of effective user-oriented economic, social and environmental data. 
2.  Restructured BoS with an improved scheme of service. 
3.  Master sample established. 
Results Achieved 
and/or Progress in 
2002  
The contract with Statistics Sweden concluded on 31
st December 2002.  A proposal for a second 
phase of assistance and the recruitment of an Adviser to the Director of the Bureau has been 
incorporated into the financing proposal for capacity building in the Ministry of Development 
Planning.    The key results achieved under the project included:   
 
−  New Mission, Vision and Values statements for the Bureau of Statistics; 
−  A New Organisational Structure, including a new Office of the Director; 
−  A draft Human Resources Development Plan; 
−  The 2001/2-2004/5 Strategic Plan and associated Operative Plan. The new Strategic Plan 
was  drawn up against the needs expressed by users in various government departments, 
international organisations, NGOs etc. In particular, the needs expressed in the report 
prepared for the PRSP Technical Working Group (TWG) (Towards a Poverty 
Monitoring System in Lesotho, 2001) have provided a focal point in the planning 
process; 
−  A system for Annual Planning and Budgeting for the activities of BoS; 
−  A Master Sample based on the 1996 Census, covering both urban and rural areas, 
sample designs for the Agricultural Production Survey and the 2002/3 Household 
Budget Survey, an estimation Manual for master sample surveys, etc.; 
−  A Business Register (BR) system with the necessary forms and routines for automatic 
updating especially using data from the Ministry of Industry, Trade, Marketing and 
Cooperatives (MITMC) 
−  Design and implementation of a business survey programme containing six surveys that 
cover manufacturing, wholesale and retail trades; 
−  A programme for the development of price statistics up-to 2004/5 and the improved CPI 
transformed from a quarterly to a monthly series with coverage increased from 6 to 8 
towns; 
−  The design and implementation of a system for environment statistics including: the 
structure for the first publication, the table plan and compilation of a significant part of 
the tables, data collection procedures and contacts, etc.; 
−  The work accomplished on the Household Budget Survey included: the Survey Plan, the 
Survey Instruments, Sample Design, Trained staff, Data collection for October and 
November 2002, etc. This work has partly been financed under an additional Agreement 
04/02 for a Consultancy to support the Design and Implementation of the Household 
Budget Survey; 
−  User-producer activities - one general user-producer workshop for each of the 3 subject-
matter divisions; 5 economic statistics task team meetings, a user-producer workshop on 
the household budget survey content, and similar workshops on environment statistics; 
tourism statistics, and vital statistics; 
−  Equipment and Infrastructure purchased for BoS including: Network connection for BoS   -85-
Title  Assistance to the Bureau of Statistics  N°  7 ACP LSO 045 
head office; Internet connection for BoS head office; Website Development; Training 
equipment (laptops, LCD projector, etc.). 
 
Finally, as is indicated in the Strategic Plan, there is no doubt that BoS will need technical 
assistance in implementing the Plan, etc. This can be taken both from the perspective of 
consolidating the gains of the technical assistance so far provided, and from the needs of the next 
population census. this is planned for 2006 and the capacity of BoS in this area and in field surveys 
in general, remains rather limited. Three main areas are identified for support: Strategic planning, 
management and corporate functions; Household surveys and field organisation; Preparations for 
the 2006 population and housing census. Other areas include: Information technology and 
dissemination, cartography, social statistics, economic statistics, etc. The Strategic Plan is the basis 
against which technical assistance to BoS during the period should be determined and provided in 
a co-ordinated manner by all co-operating partners that provide support to the BoS 
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Title 8
th EDF Multi-annual Microprojects Programme  N°  7 ACP LSO 048 
Date of Financing Agreement/Primary Commitment  2
nd September 1999 
Start Date:  31
st December 1999  End Date:  30
th June 2005 
Project amount  € 407,000  Total disbursement to end 2000  € 127,228 
Amount disbursed in 1999/2000  € 127,228  Total disbursement to end 2001  € 164,221 
Amount disbursed in 2001  € 36,993  Total disbursement to end 2002  € 222,978 
Amount disbursed in 2002  € 58,757  Forecast disbursement end 2003  € 350,000 
Objective  Create sustainable social and economic development in the poorest areas of Lesotho 
Purpose  The implementation of a programme of self-help projects in rural and peri-urban areas   
Results expected  Up to  405  Microproject Agreements successfully concluded and implemented by a locally staffed 
coordination uit 
Results Achieved 
and/or Progress in 
2002 
This commitment has been used to finance technical assistance as an adviser to the Microprojects 
Programme.  Under the project Mr. G. Monteforte was recruited for an initial period of 12 months, to 
assist in the re-orientation of the Microprojects Management Unit (MMU) and the development of a 
programme of microprojects for implementation. Unfortunately, shortly after the arrival of the 
technical assistance a number of serious financial and administrative deficiencies in MMU came to 
light and an agreement was reached that the Microproject Programme required radical restructuring.  
The restructuring was seen as requiring the dissolution of the existing administrative structure, the 
development of a new concept/approach, a new programme title, structure (including pertinent 
personnel and project procedures) and the development of the relevant AWP/CE. 
 
The technical assistance was required to assume the de facto role of Programme Director and was given 
the task of determining the new approach and structure for both the programme and the coordination 
function.  Extensive work has been completed both in the area of outlining a framework of criteria for 
microproject assistance, and for the re-orientation of the programme to be more closely integrated into 
GoL’s policies for poverty reduction.  The acting Director has also been able to develop linkages with 
the other community based programmes (Lesotho Fund for Community Development, Rural Water 
Supply, Ireland Aid microprojects, etc) in Lesotho, and the development of a personnel manual for the 
future microprojects coordination structure.  
 
During the latter part of his assignment the acting Director was required to complete the arrangements 
for the dissolution of MMU and the retrenchment of the staff employed.  This was successfully 
completed during 2002 and a new structure (Microprojects Programme Coordination  Unit – MPCU) 
put in place for the restarting of the programme.  An annual work programme and cost estimate for a 
programme of microproject over 2002/03 has been put in place and implementation is under way.  A 
key feature of the revived programme is the use of microprojects  as a core vehicle for the greater 
involvement of Non-State actors (NSA) in the EU/Lesotho programme of development cooperation..  
The technical assistance assignment is to end in November 2003    -87-
   
Title  Development of financial administration software for the office of 
the National Authorising Officer  N°  7 ACP LSO 049 
Date of Financing Agreement/Primary Commitment  12
th April 2000 
Start Date:  14
th August 2000  End Date:  13
th May 2001  
Project amount  € 25,000  Total disbursement to end 2001  € 15,794 
Amount disbursed in 2001  € 4,841  Total disbursement to end 2002  € 15,910 
Amount disbursed in 2002  € 116  Forecast disbursement end 2003  € 24,974 
Objective  To facilitate the payment procedure for EDF-financed projects and provide adequate information for the 
management of EU/Lesotho development cooperation  
Purpose 
To provide the NAO and the EC Delegation with a Windows based programme that will assist in the 
preparation of payment orders and in the monitoring of the financial progress of projects and 
programmes implemented under the various EDF-financed instruments.   
Results expected  The production and installation of a complete software programme, able to prepare payment orders and 
record all necessary data for the efficient management of EDF-financed activities in Lesotho  
Results Achieved 
and/or Progress in 
2002 
During 2001 several revisions of the programme have been carried out in response to problems 
encountered and additional enhancements requested during trial operations.  As of the end of the year 
all historical data for ongoing projects and commitments had been entered into the programme 
database and the programme has been used for making payments and monitoring disbursements at the 
level of the NAO’s office.  Further cleaning/verification of the database is still required and it is 
expected that the next phase (Development of reporting formats, etc.) will commence during 2003 
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Annex 13 
 
 
Kingdom of Lesotho 
 
Summary of Donor Disbursement recorded in Capital Budget 
200/2002 - 2002/2003 
 
(LSL) 
 
 
Donors
As indicated in 
Capital Estimates 
for 2001/02
% of 
Total
Total reported 
Disbursement for 
Year
% of 
Total
As indicated in 
Capital Estimates 
for 2002/03
% of 
Total
Total reported 
Disbursement for 
Year
% of 
Total
CAPITAL PROJECT GRANTS
EC (EDF) 84,261,333 26 60,267,852 32 89,083,308 22 89,939,325 29
Ireland (IrelandAid) 38,243,000 12 30,950,934 16 83,600,000 21 59,137,982 19
Germany (GTZ/KFW/DED) 15,119,000 5 8,995,045 5 10,295,000 3 4,562,985 1
Britain (DFID/ODA) 2,284,222 1 354,229 0 6,000,000 1 1,852,994 1
Denmark (DANCED) 7,051,306 2 1,748,671 1 10,673,067 3 1,151,620 0
Total EU 146,958,861 46 102,316,731 54 199,651,375 49 156,644,906 50
UNICEF 6,842,000 2 1,381,963 1 2,952,000 1 45,796,399 15
UNDP 7,739,000 2 1,173,610 1 20,014,698 5 34,974,742 11
GEF (WB) 10,689,000 3 0 0 9,800,000 2 674,728 0
WFP 6,498,000 2 8,187,376 4 22,637,500 6 481,298 0
UNFPA 449,436 0 0 0 2,004,500 0 43,499 0
WHO 2,829,000 1 0 0 4,348,000 1 36,735 0
FAO 1,634,000 1 0 0 2,043,000 1 0 0
Total "UN Family" 36,680,436 11 10,742,949 6 63,799,698 16 82,007,401 26
Japan 54,000,000 17 49,000,000 26 15,000,000 4 12,931,424 4
ADF/ADB 11,668,900 4 4,576,580 2 0 0 1,267,292 0
Kellog Foundation 210,000 0 0 0 210,000 0 36,656 0
Swiss 228,000 0 214,986 0 220,000 0 0 0
China 5,000,000 2 0 0 5,000,000 1 0 0
India 1,032,000 0 0 0 1,290,000 0 0 0
BADEA 2,340,000 1 0 0 770,000 0 0 0
USA 00 00 00 00
Total Other Donors 74,478,900 23 53,791,566 28 22,490,000 6 14,235,372 5
Total Capital Project Grants 258,118,197 80 166,851,246 88 285,941,073 71 252,887,679 82
NON-PROJECT GRANTS
EDF Budgetary Support 63,000,000 20 22,001,978 12 119,000,000 29 57,389,286 18
Total Non-Project Grants 63,000,000 20 22,001,978 12 119,000,000 29 57,389,286 18
GRAND TOTAL GRANTS 321,118,197 100 188,853,224 100 404,941,073 100 310,276,965 100
Of which EDF 147,261,333 46 82,269,830 44 208,083,308 51 147,328,611 47
Source: Ministry of Development Planning
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Annex 14   
Lesotho – Statistical Information 
Table 1:  Annual indicators 
 1997  1998  1999  2000
a 2001 2002 
GDP at market prices 
b (LSL m)  4,720 4,921  5,665  5,980 6,478
  7,868 
A 
Real GDP growth 
b (%)  4.1  - 4.6  0.5  1.9 3.4
  3.9
 
GDP per capita (US$)  502.7  435.7  434.1 402.5 343.2   
GNI per capita (US $)  666.6  558.3  550.5 505.0 423.4   
Consumer price inflation (av %)  8.5  7.8  8.7 6.2 11.3
D  11.9
 
Population (m; mid-year)  2.02  2.06 2.11  2.14 2.19 2.24 
Exports fob (US$ m)  196  192 188 223 296 497 
Imports fob (US$ m)  1,024  781 796 717 661 875 
Current-account balance (US$ in).  - 269  - 219  - 210  - 153  - 95   - 93 
Reserves excl gold (year-end; US$ m)  572  575  500  418 386 406 
Total external debt (US$ m)  703  748.6 732 671 592 600 
External debt-service ratio, paid (%)  6.6  9.4  10.9 11.4  12.4  11.0 
Migrant miners (year-end; ‘000)  93.2  80.5 68.6  64.9 61.4 60.0 
Exchange rate (av; LSL : US$)  4.61  5.53  6.11  6.94
d 8.61 10.54 
Exchange rate (LSL :  €)  5.26  6.13  6.53  6.36 7.47 9.93 
 
January 9th 2001  LSL 7.73 : US$1  
a  Estimates made by EIU  
b  Based on fiscal years beginning 1
st April 
c  GoL estimates   
d  Actual 
 
Table 2: Forecast summary (% unless otherwise indicated) 
 2000  2001  2002 2003  2004 
Real GDP growth  14  3.4  3.9  4.2  4.5 
Consumer  price  inflation:         
Average  11.3 11.9 11.9 9.0 7.5 
Year-end  6.5 6.0 5.3     
Short-term interbank rate  17.0 16.5 13.0 12.0  11.0 
Government budget balance (% of GDP)  - 2.5  - 1.5  -1.7  -2.2  -2.2 
Exports of goods fob (US $ m)  223  296 497  430  450 
Imports of goods fob (US $ m)  717  661  875  780  820 
Current-account balance (US $ m)  - 153  - 95  -93  - 145  - 145 
% of GDP  - 16.6  -11.4  - 14.2  - 9.0  - 8.0 
Total foreign debt (year-end; US $ m)  716 730 735  740  740 
Exchange rates (av)           
LSL : US$  6.94 8.62  10.54 8.76 9.52 
LSL :  €  7.42 7.47  10.30 10.91  10.91 
   Source:  Central  Bank 
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Table 3: Summary of recent fiscal trends 
  1995/96  1996/97 1997/98 1998/99  1999/2000  2000/2001  2001/2002 
Total receipts (LSL m)  1,844.8  2,238.0 2,424.8 2,290.1 2,440.6 2,721.3 2,977.0 
of which SACU receipts (% of total)  49.00  45.00 48.33 45.35 48.48 41.38 48.32 
Total expenditure (LSL m)  1,736.5  2,052.7 2,342.1 2,438.4 3,373.4 2,899.2 3,024.5 
of which capital expenditure (% of total) 36.0  43.0 42.3 20.3 14.2 16.3 24.6 
Balance (% of GDP)  2.9  3.9  8.0  -3.9  - 18.4  - 3.1  - 0.8 
Source: Central Bank of Lesotho, Quarterly Review. 
 
Table 4: GDP by Main Sector (Million Constant Maloti, Annual Averages) 
Annual Average Growth Rates (%) 
 1980-'90 1990-'95 1995-'97 1998 1999  2000  2001
Primary sector    2.8 -4.2 8.7 3.0 4.3  2.9  2.9
Agriculture 2.8 -4.3 8.8 3.2 4.3  2.8  2.8
 - Crops  2.3 -4.5 17.8 -4.9 -1.2  12.5  5.9
 - Livestock  4.2 -5.2 -4.8 22.4 16.3  -10.7  -0.3
 - Services  -1.1 6.7 2.2 -1.8 -8.3  -4.7  -17.0
Mining & Quarrying  -6.2 2.6 3.0 -247 3.8  19.8  4.7
Secondary sector  4.8 7.7 12.6 -11.8 0.9  5.3  3.8
Manufacturing 7.7 9.1 9.3 -3.5 -0.4  4.4  7.9
 - Food products and beverages  3.9 5.1 6.2 -7.9 -2.1  -2.1  -3.0
 - Textiles, clothing, footwear and Leather 27.4 13.9 16.8 -1.8 -3.8  8.3  16.6
 - Other manufacturing  11.3 13.8 4.7 4.0 9.3 10.9 13.1
Electricity & water  7.7 13.8 72.1 -30.9 34.2 -2.7  1.4
Construction 3.0 6.0 4.5 -12.0 -7.6  9.7  0.8
Tertiary sector  3.9 4.9 6.4 1.3 0.4  -0.5  2.3
Wholesale & retail Trade, Repairs 6.0 8.3 8.6 -4.2 -5.0  -4.2  2.4
Hotels and Restaurants  1.2 5.7 10.6 -11.6 14.4 10.0  -2.3
Transport & communication  5.8 7.2 8.0 -4.7 5.2  4.6  3.5
 - Transport and storage  3.6 6.4 4.4 -7.6 -3.6  0.3  3.1
 - Post and communications  11.5 8.6 13.5 -0.8 14.8 9.0 3.9
Finance intermediation  3.3 -3.4 -4.3 -0.3 32.3 48.1  5.9
Real estate & Business services 3.3 1.8 6.1 -2.9 -2.1  0.4  -0.1
 - Owner-occupied dwellings  2.6 2.0 2.0 2.0 2.0  2.0  2.6
 - Other real estate and business services 5.1 1.1 15.8 -12.8 -11.8  -4.0  -6.2
Public administration  4.3 3.9 4.6 11.4 -1.  -1.7  -0.5
Education 2.1 4.8 4.4 2.9 1.8  1.4  5.3
Health and social work  5.2 4.6 2.7 20.2 2.6  -12.0  0.8
Community, social and personal services 1.5 1.2 1.0 1.2 1.3  1.3  1.3
Less Imputed bank service charges 2.4 -4.6 -11.5 -1.7 34.7  64.5  2.9
GDP at factor costs  3.9 3.8 9.3 -3.9 1.3  2.4  3.0
Source: Bureau of Statistics   
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Table 5: GDP by Main Sector (% GDP f.c., Annual Averages) 
% Contribution  1980-'89 1990-'94 1995-'97 1998 1999  2000  2001 
Primary sector  25.7 19.3 17.7 17.9 17.4  18.6  18.8 
Agriculture 24.0 19.1 17.6 17.8 17.3  18.5  18.6 
 - Crops  13.5 10.6 11.1 11.1 10.2  11.7  12.5 
 - Livestock  9.0 7.4 5.4 5.6 6.1  5.8  5.3 
 - Services  1.5 1.1 1.1 1.1 1.0  0.9  0.7 
Mining & Quarrying  1.7 0.2 0.1 0.1 0.1  0.1  0.2 
Secondary sector  25.2 37.5 40.3 38.7 41.1 40.8  41.3 
Manufacturing 12.2 15.3 16.2 17.5 16.4 16.8  17.4 
 - Food products and beverages  8.1 7.5 7.6 7.3 6.7  6.5  5.6 
 - Textiles, clothing, footwear and Leather  2.1 5.5 5.5 7.1 6.4  6.9  8.1 
 - Other manufacturing  2.1 2.4 3.2 3.1 3.2 3.3  3.7 
Electricity & water  0.7 2.3 4.6 5.1 6.4 5.9  5.9 
Construction 12.3 20.0 19.5 16.1 18.4 18.2  17.9 
Tertiary sector  49.1 43.2 42.0 43.4 41.4 40.6  39.9 
Wholesale & retail Trade, Repairs  7.5 8.5 9.3 9.2 8.4  9.0  9.3 
Hotels and Restaurants  1.5 1.2 1.4 1.3 1.4 1.5  1.4 
Transport & communication  4.4 4.2 3.9 3.6 3.6  3.5  3.6 
 - Transport and storage  3.5 2.5 2.5 2.4 2.1  2.0  2.3 
 - Post and communications  0.9 1.7 1.4 1.3 1.5  1.5  1.4 
Finance intermediation  4.7 5.5 3.5 3.0 3.4 4.8  4.7 
Real estate & Business services 15.9 10.1 6.7 6.2 5.4  5.4  5.1 
 - Owner-occupied dwellings  13.2 7.6 4.7 4.2 3.8  3.6  3.4 
 - Other real estate and business services 2.7 2.6 2.0 2.0 1.6  1.8  1.7 
Public administration  9.1 7.2 7.8 9.2 8.9  8.5  8.3 
Education 6.9 7.9 9.0 9.6 9.4  8.9  8.3 
Health and social work  2.0 1.9 1.9 2.2 2.2  1.9  1.9 
Community, social and personal services 1.8 1.5 1.3 1.2 1.1  1.2  1.2 
Less Imputed bank service charges  -4.6 -4.8 -2.7 -2.2 -2.6 -4.0  -3.8 
GDP at factor costs  100.0 100.0 100.0 100.0 100.0 100.0  100.0 
Source: Bureau of Statistics   -92-
Table 6: National Disposable Income and Saving 
Current prices LSL millions  1996 1997 1998 1999 2000 2001 
Gross National Disposable Income  6,473.4 7,396.4 7,272.7 8,055.6 8,546.3 9,306.1 
Final consumption expenditure  5,521.9 6,199.5 6,567.0 6,810.9 7,197.7 7,762.0 
Households 4,485.4  4,974.7  5,043.4 5,169.4 5,512.0 6,034.8 
Non-profit institutions serving households 378.0  423.6  500.3 553.7 541.3 551.3 
General government  658.6 801.2  1,023.4  1,087.8 1,144.4 1,175.9 
Savings, gross  951.5  1,196.9  705.7 1,244.7 1,348.7 1,544.1 
Gross fixed capital formation 2,360.2  2,593.5  2,411.0 2,651.0 2,657.1 2,792.0 
Changes in inventories  7.8  -47.1 -93.4  56.2  -138.1  -171.1 
Net lending (+)/Net borrowing (-)  -1,416.6  -1,349.5 -1,611.9 -1,462.5 -1,1170.3  -1,076.9 
Total 951.5  1,196.9  705.7  1,244.7 1,348.7 1,544.1 
Source: Department of Economic Planning, MoDP 
 
Table 7: Structure of merchandise exports (in per cent) 
Commodity  1997  1998  1999 2000 2001 2002 
Food  5.1  4.0  4.9 2.2 4.9 n/a 
Other  primary  commodities  0.0  3.5  7.8 3.7 2.6 n/a 
Machinery and Transport  15.5  15.1  11.0  7.7  13.1  n/a 
Other manufacturers  79.4  77.4  76.3 86.4 79.4  n/a 
Total  100  100  100 100 100 n/a 
Source: Central Bank of Lesotho 
 
Table 8: Summary National accounts data (LSL millions except where indicated) 
Current  prices  1997  1998 1999 2000 2001 
GDP at factor cost  4,199.6  4,423.9 5,034.9 5,421.8 5,856.6 
Net taxes  520.1  496.8 530.0 558.5 621.8 
GDP at market prices  4,719.6  4,920.7 5,564.9 5,980.3 6,478.4 
% annual change  16.4  4.3  13.1  7.5  8.3 
Net income from abroad  1,538.9  1,384.7 1,492.5 1,522.3 1,514.4 
GNI 6,258.8  6,305.4  7,057.4 7,502.6 7,992.8 
% annual change  14.3  0.7  11.9  6.3  6.5 
Population  (millions)  2.01  2.06 2.10 2.14 2.19 
GDP per capita (LSL)  2,348  2,389  2,650  2,794  2,958 
GDP per capita (US$)  503  436  434  402  343 
GNI per capita (LSL)  3,114  3,061 3,361 3,506 3,650 
GNI per capita (US$)  667  558  550  505  423 
Source: Department of Economic Planning,  MoDP   -93-
Table 9 : Government Budget ( % GNP) 
 96/97  97/98  98/99  99/2000 2000/01 2001/02 
        
Total  receipts  39.0 37.1 35.2 33.3 37.3 37.0 
Domestic Revenues  35.5 34.4 33.3 31.5 33.5 34.1 
  -  Customs  17.5 18.0 15.9 16.5 15.3 15.3 
 - Taxes  9.5  9.5  10.1 9.1 10.2  10.6 
   * Sales Tax  3.4  3.4 3.6 3.3 3.8 3.9 
   * Income Tax  3.6  3.4  3.3  4.3  3.6  5.9 
   * Company Tax  1.6  1.8  1.6  0.8  1.8  0.0 
   * Other Tax  1.0  0.9 1.5 0.7 1.0 0.8 
 - Non-tax revenues  8.4 6.9 7.4 5.9 8.1 8.3 
    of which water royalties  2.5 1.3 2.0 2.0 1.8 0.0 
Grants  3.5 2.7 1.8 1.8 3.8 2.8 
Total  Expenditures  35.8 35.8 37.5 39.0 41.7 39.9 
Recurrent expenditures  20.5 22.6 29.8 32.4 32.8 32.6 
 - Personal Emoluments  10.5 11.0 12.9 11.7 12.8 12.5 
 - Interest Payments  1.2 1.4 2.0 2.6 3.4 3.5 
   o/w Bank restructuring  0.0 0.0 0.0 0.6 0.0 0.9 
           LHDA  0.0  0.0  0.0  0.7  0.0  0.0 
 - Subsidies and transfers  4.2 3.1 4.5 3.8 5.1 2.9 
 - Other expenditure  4.7  7.1  10.5 14.4 11.5 13.6 
   o/w Bank restructuring  0.0 0.0 3.7 0.3 0.0 0.0 
           LHDA  0.0  0.0  0.0  4.0  0.5  0.0 
Capital Exp. & Net lending  15.2  13.3  7.6 6.7 8.9 7.4 
 - Domestically funded    3.8  3.6  3.5  …  3.7 
 - Externally funded    9.5  4.0  3.6  …  3.7 
    * Grant funded    2.7  1.8  1.8  …  2.2 
    * Loan funded    6.8  2.2  1.8  …  1.5 
Surplus/Deficit before LHDA  3.2  1.3  -2.3  -1.1  -3.8  -3.0 
Surplus/Deficit  overall  3.2  1.3 -2.3 -5.7 -4.4 -3.0 
Total  Financing:  -3.2  -1.3 2.3 1.1 3.8   
 - Foreign financing  6.1  5.3  0.3  -1.0  -1.3   
 - Domestic financing  -9.4  -6.6  2.0  2.1  5.2   
   * Bank financing  -9.1  -6.9  1.8  5.5  5.0   
   * non-bank financing  -0.3  0.3  0.2  -3.5  0.1   
Source: Central Bank of Lesotho 
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Table 10: Lesotho's Central Government Operations, 1997/98-2005/06 (LSL millions – current prices)  
Fiscal years   1/ 1997/98 1998/99 1999/00 2000/01 2001/02  2002/03  2003/04  2004/05  2005/06 
                      
Revenue      2,246.1  2,170.1  2,310.6  2,625.0  2,788.1 2,913.6  3,129.0 3,327.0 3,532.3 
  Customs  revenue  1,172.7  1,033.4  1,183.1  1,126.1  1,438.5 1,470.0  1,502.3 1,535.4 1,569.2 
 Non customs tax revenue  620.5  661.6  704.3  797.9  939.8  1,035.3  1,203.4 1,335.5 1,482.2 
 Non tax revenue  452.9  475.1  423.2  683.0  409.9  408.4  423.3  456.1  480.9 
 Of which  water royalties  83.3  120.0 138.3 157.9 176.1  176.1  220.8 254.7 273.8 
                      
Grants      178.7  120.0  130.0 96.2 188.8 289.9  344.8 301.7 262.5 
                      
Total expenditure and net lending  2,342.1  2,438.4  3,373.4  2,899.2  3,024.5 3,816.9  3,822.8 3,831.4 4,057.9 
  Current  expenditure  1,473.8  1,924.7  2,318.7  2,469.2  2,398.9 3,053.  2,891.9 2,855.7 3,027.3 
     Wages and salaries  721.3  837.6  835.9  925.1  992.4  1,076.3  1,183.9  1,302.3  1,432.6 
       Interest payments  90.0  128.5  183.4  270.8  203.3  241.4  231.9  203.1  195.2 
       Other Goods and services  662.5  976.9  1,299.4  1,273.3  1,203.2  1,736.0  1,476.0  1,350.2  1,399.5 
                    
 Capital expenditure  868.3  495.7  479.2  473.0  745.6  807.7  930.9  975.9  1,030.6 
  GoL  funded  247.4  233.2  249.3  227.7  373.1 314.0  324.4 349.8 377.6 
  Grant  funded  178.7  120.0  130.0 96.2 166.8 289.9  344.8 301.7 262.5 
  Loan  funded  442.2  142.5 99.9 149.1  205.7 203.8  261.7 324.2 390.5 
                    
  Net lending         0.0  0.0  575.5  -43.0  -120.0  -44.5  0.0  0.0  0.0 
                      
Overall balance before grants  -96.0  -268.3  -1,062.8  -274.2  -236.4  -903.3  -693.7  -504.4  -525.6 
Overall balance after grants  82.7  -148.3  -932.8  -178.0  -47.6  -237.7  -94.8  -118.8  -172.4 
                      
 Financing abroad  107.2  18.1  -70.9  -238.3  31.9  24.0  80.2  91.7  112.2 
  Domestic  financing  -189.9  130.2  1,003.7  416.2  15.6 213.7 114.6  200.1 60.2 
                      
GNP at current prices (in millions of Maloti)  5,670.9 6,270.3 6,493.4 7,168.7 7,625.1  9,369.7 10,469.0  11,590.8 12,830.1 
GDP at current prices (in millions of Maloti)  4220.1 4,769.9 5,081.8 5,668.7 6,104.8  7,877.0 8,938.6  10,017.1 11,207.4 
Source: Department of Economic Planning, MoDP  
        
1/ Fiscal year from 1
st April to 31
st March.     
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Table 11: Lesotho: Selected Social Indicators 
 
     Lesotho SSA 
     1998 1998 
Adult illiteracy rate ( % aged 15 and above)    
   Male  29  32 
   Female  7  49 
Access to safe water    
 Total (% population with access, 1990-96)  52  .. 
Immunisation (% of children under 12 months, 1995-98)    
 Measles (in % of all)  53  58 
 DPT    57  53 
Life expectancy at birth (years)  44.7 50 
Mortality        
  Infant ( per thousand live births) 93  92 
  Under 5 (per thousand live births) 134   
 Adults       
 Male (per 1000 male adults)  320  432 
 Female (per 1000 female adults)  286  383 
        
Human Development Index   Lesotho 1998  2002 
Overall HDI    rank  127  132 
   Value  0.569  0.497 
 Life expectancy index    0.50  0.40 
 Education index  0.74  0.58 
 GDP index  0.47  0.50 
Gender related HDI   
 
0.556 0.459 
Human Poverty index (value: % population deprived)  23.3  30.0 
Other indicators    
Aid per capita (current US$) * 2000  31  18 * 
HIV prevalence (% adults15 – 45 years) - estimate  ± 30%   
Contraceptive prevalence rate (%)  23%   
Access to health facility (< 2 hours)   80%   
Children under 1 year fully immunised  71%  77% 
Households with toilets  49%   
 
Source: Human Development Report 2002 and World Development Indicators 2002  
 